






















































































































































CITY OF ROSEBURG 
DOWNTOWN UTILITY UNDERGROUNDING FEASmILITY STUDY 

Project Kick Off Meeting Agenda 

July 19, 2010, 12:00 PM 

1. Opening Statements 

2. Introduction of Personnel 

City of Roseburg: 
leffNelson P.E .. Project Manager 

Murray, Smith & Associates. Inc. 
Bill Hollings P.E., Project Manager 
Chris Link P .E .. Project Engineer 
Brett Garland, Staff Engineer 
Devin Montgomery, Staff Engineer 

(Kevin Thelin P.E .. Principal-in-charge) 

3. Project Overview - Downtown Utility Undergrounding Feasibility Study 
• Detennine the feasibility of converting overhead utilities to underground along SE 

Main Street between SE Douglas Avenue and just south ofSE Lane Avenue. 
• Prepare conceptual designs 
• Prepare budget estimates 
• Provide Undergrounding Feasibility Report summarizing findings 

4. Lines of Communication 
• MSA (office contact number - 541-741-2975) 

• Project Manager - Bill Hollings, PE: hollingsw@msa-ep.com 
• Staff Engineer - Brett Garland, garland@msa-ep.com (main contact) 
• Project Engineer- Chris Link, linkc@msa-ep.com 

• MSA Sub consultant (Integrated Consulting Services) 
• Local liaison, Clay Baumgartner, clay.baumgartner@yahoo.com 

• City of Roseburg (office contact number- 541-492-6730 Ext 3) 
• Project Manager - leffNelson, P.E: JNelson@cityofroseburg.org 

• Additional City of Roseburg contacts -other City staff to be included in general 
correspondence? 

5. Meetings 
• Meetings can be arranged when MSA or ICS is on site, iffeasible. 

6. Project Schedule 
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CITY OF ROSEBURG 
DOWNTOWN UTILITY UNDERGROUNDING FEASIBILITY STUDY 

Project Kick Off Meeting Agenda 

• Notice to Proceed - June 16, 20 10 
• Review design concepts with City- September, 2010 
• Attend Public Works Commission Meeting - Date TBD 
• Draft undergrounding feasibility report, City review - Date TBD 
• Attend City Council Meeting Regarding Project Related Material- Date TBD 
• Final undergrounding feasibility report, City review - Date TBD 
• Final Completion Date - November, 2010 

7. Submittals to City 
• Draft undergrounding feasibility report 
• Final undergrounding feasibility report 

8. Other Discussion 
• MSA will submit paper and digital copies of conceptual designs indicating utility 

corridor alternatives. What digital form does the City prefer - AutoCAD, 
Microstation, etc. 

• MSA has experienced better response when property owners are contacted with City 
letterhead. Would the City submit a letter drafted by MSA to property owners along 
the area represented by the study? Property contact would be to facilitate locating 
basements/coal chutes encroaching in R1W. 

9. Other? 

• Can City provide a list of property owners and their contact information? 
• Can City provide franchise agreements be provided to MSA for review? All utilities 

(overhead and underground) would be beneficial. 
• Can City provide Pacific Power system mapping that was provided to the City 

March 12th be provided? (This mapping would be incorporated into our base map.) 
• Would the City object to utility locating with paint? 
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CITY OF ROSEBURG 
DOWNTOWN UTILITY UNDERGROUNDING FEASIBILITY STUDY 

Project Kick Off Meeting Minutes 

July 19, 2010, 12:00 PM 

1. Opening Statements 

2. Attendees: City of Roseburg: 
leffNelson P .E .. Project Manager - 541-492-6730 Ext 3 

Murray, Smith & Associates, Inc. 
Bill Hollings P.E .. Project Manager- 541-741-2975 
Chris Link P.E .. Project Engineer 503-225-9010 
Brett Garland, Staff Engineer 541-741-2975 
Devin Montgomery, Staff Engineer- 541-741-2975 

(Kevin Thelin P.E., Principal-in-charge) Not Present 

3. Project Overview - Downtown Utility Undergrounding Feasibility Study 
• Determine the feasibility of converting overhead utilities to underground along SE 

Main Street between SE Douglas Avenue and just south of SE Lane Avenue. 
• Prepare conceptual designs 

- The City concurs that based on currently available utility mapping, it appears 
appropriate to consider two utility corridor alternatives. 

• Prepare budget estimates 
- Budget estimates will address all considered corridor alternatives 

• Provide Undergrounding Feasibility Report summarizing findings 

4. Lines of Communication 
• MSA (office contact number - 541-741-2975) 

• Project Manager - Bill Hollings, PE: hollingsw@msa-ep.com 
• Staff Engineer - Brett Garland, garland@msa-ep.com (main contact) 
• Project Engineer - Chris Link, linkc@msa-ep.com 

• MSA Sub consultant (Integrated Consulting Services) 
• Local liaison, Clay Baumgartner, clay.baumgartner@yahoo.com 

• City of Roseburg (office contact number - 541-492-6730 Ext 3) 
• Project Manager - leffNelson, P .E: JNelson@cityofroseburg.org 

• Additional City of Roseburg contacts -other City staff to be included in general 
correspondence? 
- All contact will be with City's Project Manager, leffNelson 

S. Meetings 
• Meetings can be arranged when MSA or ICS is on site, if feasible. 
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CITY OF ROSEBURG 
DOWNTOWN UTILITY UNDERGROUNDING FEASIBILITY STUDY 

Project Kick OtT Meeting Minutes 

6. Project Schedule 
• Notice to Proceed- June 16,2010 
• Review Design Concepts with City staff-September, 2010 

- A mid September 20 I 0 delivery date for the Design Concepts is appropriate. 
• Draft Undergrounding Feasibility Report-

- A mid October 2010 target delivery date for the Draft Feasibility Report is 
appropriate to facilitate Public Works Commission approval. 

• Attend Public Works Commission Meeting; date TBD 
- Public Works Commission meeting to occur in mid October. 

• Attend City Council Meeting Regarding Project Related Material 
- Council meeting and City review to occur mid November, following PW 

Commission approval. 
• Final undergrounding feasibility report 

- Project completion date: by the end of the year 2010. 

7. Submittals to City 
• Design Concepts 
• Draft undergrounding feasibility report 
• Final undergrounding feasibility report 

8. Other Discussion 
• MSA will submit paper and digital copies of conceptual designs indicating utility 

corridor alternatives. What digital form does the City prefer? 
- The City prefers all digital design work to be in AutoCAD. 

• MSA has experienced better response when property owners are contacted using 
City letterhead. Could the City submit a letter drafted by MSA to property owners 
along the area represented by the study? (Property owner contact would be to 
facilitate locating basements/coal chutes encroaching in RlW.) 
- MSA will draft the letter to facilitate locating basements and coal chutes that are 

encroaching in right-of-way. The City will mail the letter on City letterhead to the 
appropriate property owners within the study area. 

• Can City provide a list of property owners and their contact information? 
- Property list will not be required if the City mails the letters. 

• Can City franchise agreements be provided to MSA for review? All utilities 
(overhead and underground) would be beneficial. 
- (Provided by City 712112010.) 

• Can City provide Pacific Power system mapping that was provided to the City 
March 12th be provided? (This mapping would be incorporated into our base map.) 
- (Provided by City 7/19/2010.) 

• Would the City object to utility locating with paint? 
- The City does not object to utility locating with paint. 
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CITY OF ROSEBURG 
DOWNTOWN UTILITY UNDERGROUNDING FEASIBILITY STUDY 

Project Kick Off Meeting Minutes 

9. Other Action Items 
- MSA to provide City with examples of potential meter conversions to confinn City 

requirements or expectations for the utility overhead to underground conversion. 
- MSA to confinn City expectations regarding transfonner locations; specifically 

whether transfonners can be located above ground. 
- MSA to provide example photos of meter conversions and above ground 

transfonners to City for internal consideration. 
- MSA to provide FTP site for the transfer of photos, digital design work and other 

relevant infonnation. 
- There is currently no moratorium on street or sidewalk cuts, per email of 

7/19/2010. 
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CITY OF ROSEBURG 
DOWNTOWN UTILITY UNDERGROUNDING FEASIBILITY STUDY 

Project Progress Meeting Agenda 

August 17,2010, 2:00 PM 
1. Anticipated Attendees 

City of Roseburg: Jeff Nelson, P.E., Project Manager 

Murray, Smith & Associates, Inc. Bill Hollings, P.E., Project Manager 
Chris Link, P.E., Project Engineer 
Brett Garland, Staff Engineer 

2. Project Status Review 
• Obtained mapping from overhead and underground utilities 
• Integrated utility provided mapping into base map 
• Initial field verification of utilities - July 19, 2010 
• City mailed letters to property owners - July 27, 2010 
• Requested One-call field marking and mapping - Completed August 3, 2010 
• Field verified utilities with provided paint marking - August 11, 2010 
• Field verified reported underground spaces - August 11, 2010 
• Conceptual undergrounding designs and estimates (submit mid September) 
• Draft Undergrounding Feasibility Report (submit mid October) 

3. Meetings 
• Projectkick-offmeeting-July 19,2010 
• Onsite progress meeting - August 11, 2010 
• Progress meeting - August 17, 2010 
• Review conceptual designs with City staff-anticipated mid September 2010 
• Public Works Commission meeting - anticipated mid October 2010 
• City Council meeting - anticipated mid November 2010 

4. Revised Project Schedule 

5. Design Criteria I Design Brief 

6. Conceptual Designs and Typical Corridor Cross Section 

7. Other 
• Coordination with property owners - update 
• Stake holder acceptance of project 
• City acceptance of above ground transformers; location options 
• City acceptance of various service conversion options 
• Other City discussion 
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CITY OF ROSEBURG 
DOWNTOWN UTILITY UNDERGROUNDING FEASmILITY STUDY 

Project Progress Meeting Minutes 

August 17,2010,1:15 PM to 2:30 PM 
1. Attendees 

City of Roseburg: Jeff Nelson, P.E., Project Manager 

Murray, Smith & Associates, Inc. Bill Hollings, P .E., Project Manager 
Chris Link, P.E., Project Engineer 
Brett Garland, Staff Engineer 

2, Project Status Review 
• Obtained mapping from overhead and underground utilities 
• Integrated utility provided mapping into base map 
• Initial field verification of utilities - July 19,2010 
• City mailed letters to property owners - July 27, 2010 
• Requested One-call field marking and mapping - Completed August 3, 2010 
• Field verified utilities with provided paint marking - August 11, 2010 
• Field verified reported underground spaces - August 11, 2010 
• Conceptual undergrounding designs and estimates (submit mid September) 
• Draft Undergrounding Feasibility Report (submit mid October) 

3. Meetings 
• Projectkick-offmeeting - July 19,2010 
• Onsite progress meeting - August 11, 2010 
• Progress meeting - August 17, 2010 
• Review conceptual designs with City staff-anticipated mid September 2010 
• Public Works Commission meeting - anticipated mid October 2010 
• City Council meeting - anticipated mid November 2010 

The City noted that due to holidays in November and December, council meetings are often 
rescheduled or moved to following months, which may potentially impact current schedule of 
meetings. MSA understands that specific meeting dates are to be determined. 

4. Revised Project Schedule 
MSA will revise schedule as required to reflect project status and expectations (MSA and City). 

5. Design Criteria / Design Brief 
Project Limits - The City concurs the project limits identified in the sketch included with 
meeting package was accurate to the City's expectations. 
Transformer Placement - The City indicated preference would be to locate transformers in 
parking lots or back lots and acknowledged that utility easements would be required. 
Service Connections - The City indicated preference to option 3, but acknowledged service 
connection conversions would be on a case by case basis. MSA has completed photo 
documentation of service connections within the project limits. 
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CITY OF ROSEBURG 
DOWNTOWN UTILITY UNDERGROUNDING FEASIBILITY STUDY 

Project Progress Meeting Minutes 

Desired Amenities - The City concurs amenities could be included with the utility 
undergrounding, but is not necessary for the feasibility study. MSA to mention in report and to 
include as a line item in cost estimate, but will exclude an actual cost estimate as quantity of 
features cannot be determined at this level. 
Historic District - MSA to contact Marion Thompson, senior planner City of Roseburg for 
information regarding construction requirements within project. 
Underground Utility Clearance Requirements - The City to confirm clearance requirements for 
water and storm. MSA will confirm clearance requirements with other utilities including 
RUSA. 
Street Restoration - The City indicated MSA to consider half street improvements for cost 
estimating for corridor within roadway. Other cost estimates to include are line striping and 
parking striping. For concrete repair, City requires full panel replacement. 
Additional Utility Upgrading - The City indicated utilities would be notified well in advance to 
allow sufficient planning. The City would consider upgrades to water and storm beyond 
feasibility study. 

6. Conceptual Designs and Typical Corridor Cross Section 
The City would prefer to limit or reduce any jogs or significant bends in the utility corridor. 

7. Other 
• Coordination with property owners - update 

MSA contacted multiple property owners during field verification visit 8/11120 I 0 
and will continue to document properties that have and haven't responded to the City 
mailed letter. MSA will contact property owners as deemed necessary to identifY 
potential conflicts. 

• Stake holder acceptance of project 
MSA noted general acceptance of the project indicated by business owners within 
the area. 

• City acceptance of above ground transformers; location options 
Refer to comments indicated above in section 5. 

• City acceptance of various service conversion options 
Refer to comments indicated above in section 5. 

• Other City discussion 
City provided local contact for Qwest - Chalin (Johnny) Hutasangkas 503-399-4339 
(chalin.hutasangkas@qwesLcom). 
City provided additional contact information for RUSA contact - Greg O'Neil 541-
430-5852 (cell). 
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CITY OF ROSEBURG 
DOWNTOWN UTILITY UNDERGROUNDING FEASIBILITY STUDY 

Project Progress Meeting Agenda 

October 19, 2010, 1:30 PM 
1. Anticipated Attendees 

City of Roseburg: Jeff Nelson, P.E., Project Manager 

Murray. Smith & Associates. Inc. Bill Hollings, P.E., Project Manager 
Brett Garland, EIT., Staff Engineer 

2. Project Status Review 
• Obtained mapping from overhead and underground utilities 
• Integrated utility provided mapping into base map 
• Initial field verification of utilities - July 19,2010 
• City mailed letters to property owners - July 27, 2010 
• Requested One-call field marking and mapping - Completed August 3, 2010 
• Field verified utilities with provided paint marking - August 11, 2010 
• Field verified reported underground spaces - August 11, 2010 
• Conceptual undergrounding design and estimate- October 7, 2010 
• Draft Undergrounding Feasibility Report - In Progress 

3. Meetings 
• Project kick-off meeting - July 19,2010 
• Onsite progress meeting - August 11, 2010 
• Progress meeting - August 17, 2010 
• Submit conceptual designs with City - October 7, 2010 
• Review conceptual design with City staff- October 19, 2010 
• Public Works Commission meeting - TBD 
• City Council meeting - anticipated mid November 2010 

4. Draft Conceptual Design and Typical Corridor Cross Section 

5. Draft Cost Estimate 

5. Other 
• Other City discussion 
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City of Roseburg 

Downtown Utility Undergrounding Feasibility Study 

Draft Conceptual Design Comments 

Date Comments Received: 10/25/2010 

City of Roseburg Draft Conceptual Design Comments I M5A - Action/Comment 
Utility Cross Section Detail 

Re-write note number 2 to state Water, Storm and any other 
drainage line will not share the same trench as the utilities. 

Concur 

Add note that indicates trench backlill per utility purveyor Concur 
Add additional information regarding vertical separation from 

other existing utilities Additional information to be added 

Conceptual Sheets 

Add legend to every sheet 
Identify easements outside 01 right-ai-way Easements have been added to the plan sheets 

Original study area map identified boundaries at utility pole 

Sheet 1- Thought undergrounding would start at utility pole located mid block between Mosher and lane on west side of 
on the NW corner of the Mosher and SE Main intersection? SE Main Street. Undergrounding is also dependant 01 

available power and power requirements. 

Sheet 2 - Concern with location of 575 section cabinet. Need 

to consider clear vision areas at all driveways and 

intersections per City of Roseburg codes. Adjusted Plan Sheets to consider clear vision areas 

General - Besides Pacific Power surface equipment, can the Communication companies have indicated preference of 

communications utilities locate their cabinets underground in surface mounted cabinets. Recommend pursuing further 

vaults rather than surface mounted cabinets? during deSign. 

General - What is the typical size 01 the cabinets proposed lor The cabinet size indicated by the communication utilities is 

the communication utilities? 24" wide x 12" deep x 57" tall. 

The conceptual design illustrated on Sheet 7B incorporates 

The City would prefer to see the conceptual deSign use sheet recommendations made by Pacific Power. This alignment 

7A as the part 01 the corridor alignment rather than Sheet 7B allows Pacific Power to meet current power requirements. 

which requires additional easement purchase and boring Pacific Power did not dismiss the alignment identified on 

techniques. .. Sheet]A, but did indicate potential power supply issues. ._-




