


South Stewart Parkway Improvements

PROJECT UPDATE

August 16, 2017



- Work Schedule:** Over the next two weeks, the contractor is scheduled to do the following:
- *Complete construction of driving range foundation slab*
 - *Complete installation of stormwater piping and manholes at the north end of the project*
 - *Complete construction of roadway north of Newton Creek*
 - *Install conduit and light pole bases between Harvey Avenue and Newton Creek bridge*
 - *Continue construction of bridge widening including pouring of the concrete bridge deck*
 - *Continue construction of diversion intake structure*

Please note that the schedule above is subject to change but is the best information we have at this time.

Work Hours: 6:00 am to 6:00 pm Monday through Saturday.

Traffic Impacts: The 90 day closure of Stewart Parkway between Harvey Avenue and Valley View Drive will remain in place until September 17th. The multi-use path has been temporarily rerouted through the project site.

More information: www.cityofroseburg.org/departments/public-works/projects

Project Contact: For questions or concerns during the project, please contact:

Jim Maciariello, P.E.
Email: jmaciariello@cityofroseburg.org
Phone: 541-492-6767

To be added to the weekly email list, please send an email to crogers@cityofroseburg.org.