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CITY OF ROSEBURG 
ADVERTISEMENT FOR BID 

Project Name: CASCADE COURT SEWER SEPARATION PROJECT 
Project Number: 15PW07 
Project Description:  Installation of ~900 feet of 8-inch HDPE storm sewer and sanitary sewer 
pipe. Installation of ~150 feet of 12-inch storm sewer pipe. Installation of ~150 feet of 8-inch 3034 
sanitary sewer sewer pipe. Installation of 2 sanitary sewer manholes, 1 storm sewer manhole 
and 4 storm sewer catch basins. Installation and reconnection of 5 sanitary sewer laterals. 
Trench resurfacing and installation of miscellaneous storm and sanitary sewer fittings.

Bids are due by 2:00 p.m. on Thursday, August 4, 2016 
All bids will be opened at 2:00 p.m.
Additional forms disclosing first tier subcontractors are due by 4:00 p.m. 
No bids shall be received after this date and time. 

Contact – Submit bids to:    Address Technical Questions by e-mail to: 
City of Roseburg City Recorder   Erik Ranger, PE, i.e. Engineering, Inc. 
900 SE Douglas     809 SE Pine Street 
Roseburg OR  97470    Roseburg, OR 97470 
(541) 492-6866     (541) 673-0166 
scox@cityofroseburg.org    ranger@ieengineering.com 

SOLICITATION DOCUMENTS:  Solicitation documents, including contract terms, conditions, 
specifications, all attachments and/or addenda for the Invitation to Bid are available for review at 
the above contact address.  Bid documents will not be mailed to prospective bidders, but may be 
downloaded from the Oregon Procurement Information Network (ORPIN) through the following 
internet address:  http://orpin.oregon.gov/open.dll/welcome.  Bidders without access to ORPIN 
may download the documents at a Plan Center or the City of Roseburg’s website at 
www.cityofroseburg.org under “Bidding Opportunities.”

Bidders must be pre-qualified in accordance with the laws of Oregon and the Information to 
Bidders at least ten days prior to the date of bid opening.  Bidders must be licensed with the 
Oregon Construction Contractors Board and comply with City of Roseburg Municipal Code.

The resulting public works contract is subject to ORS 279C.800 to 279C.870.  No bid will be 
considered unless the bid contains a statement that the bidder will comply with the provisions of 
ORS 279C.840 (Prevailing Wage Rates).
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INVITATION TO BID 

The City of Roseburg will receive sealed bids marked "Bid for CASCADE COURT SEWER 
SEPARATION PROJECT, PROJECT NO. 15PW07” until the hour of 2:00 p.m. on, Thursday,
August 4, 2016, at which time they will be publicly opened and read.  When required by ORS 
279C.370, bidders must submit a list of their first-tier subcontractors providing labor, or labor and 
materials, no later than 4:00 p.m. that same day.  Bids shall be addressed and delivered to City 
of Roseburg City Recorder, City Hall, 900 SE Douglas Avenue, Roseburg, Oregon 97470.  Any 
and all bids received after the 2:00 p.m. deadline for submission, or for which the list of first-tier 
subcontractors has not been submitted by 4:00 p.m. that same day, shall be considered 
nonresponsive and returned to the bidder.  All bidders must list their "Construction Contractors 
Board" or “State Landscape Contractors Board” license number as required by ORS 701.021 or 
671.530 on the bid form. 

Installation of ~900 feet of 8-inch HDPE storm sewer and sanitary sewer pipe. Installation of 
~150 feet of 12-inch storm sewer pipe. Installation of ~150 feet of 8-inch 3034 sanitary sewer 
sewer pipe. Installation of 2 sanitary sewer manholes, 1 storm sewer manhole and 4 storm sewer 
catch basins. Installation and reconnection of 5 sanitary sewer laterals. Trench resurfacing and 
installation of miscellaneous storm and sanitary sewer fittings. 

The bids will be evaluated as unit price pursuant to OAR 137-049-0380(2)(b)]. The proposed 
work will require the bidder to meet the highest standards prevalent in the industry or business 
related to the work to be performed. Failure to meet such standards may result in a reduction or 
withholding of payment; require bidder to provide, at bidder’s own expense, additional work 
required to meet such standards; or termination of the contract, with damages being sought.  
Technical questions regarding the work to be performed Technical questions regarding the work 
to be performed should be sent by e-mail, addressed to: 

 Erik Ranger, P.E., i.e. Engineering, Inc., 809 SE Pine St., Roseburg, OR 97470,
 541.673.0166, ranger@ieengineering.com

Bids must be accompanied by a certified check, cashier's check, irrevocable letter of credit or Bid 
Bond in an amount equal to not less than ten percent (10%) of the total amount of the bid.  
Bidders shall state as part of the bid that the provisions of ORS 279C.800 to 279C.870 
(Prevailing Wage Rates) shall be complied with. Bidders must also certify as part of the bid that 
the requirements of ORS 279C.505(2) (Employee Drug Testing Program) shall be complied with. 
Bidders must be pre-qualified in accordance with the laws of Oregon and the Information to 
Bidders, no later than May 5, 20165. Each bid must contain a statement as to whether the bidder 
is a resident bidder, as defined in ORS 279A.120.  Bidders are not required to be licensed under 
ORS 468A.720 (Asbestos Abatement). However, the successful bidder shall at all times during 
the project provide qualified staff on site that is able to identify asbestos containing material.  
Bidders are hereby notified there are underground pipelines and structures containing asbestos 
within the City of Roseburg.  If any such material is encountered during the project, the bidder 
shall thereupon be required to notify the City and comply with all requirements of applicable laws 
and regulations. Unless exempt under ORS 279C.800 to 279C.870, the successful bidder must 
file a $30,000 Public Works Bond with the Construction Contractors Board prior to beginning 
work on the project, and certify that all sub-contractors have also filed such bond.  Bidders must 
agree to use recyclable products to the maximum extent financially feasible. 
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The City of Roseburg may reject any bid not in compliance with all public bidding procedures and 
requirements, including the requirement to demonstrate the bidder’s responsibility under ORS 
279C.375(3)(b), may waive any irregularities, and may reject for good cause any or all bids upon 
a finding of the City it is the public interest to do so.  The City may also cancel this invitation in 
accordance with OAR 137-049-0270. 

Dated this _18th__ day of ___July____, 2016. 

CITY OF ROSEBURG, DOUGLAS COUNTY, OREGON 
/s/ Sheila R. Cox, City Recorder 
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INFORMATION TO BIDDERS 

1. FORM OF BID 

All bids must be made upon the blank Bid Form attached hereto and must give a price for 
each item and an aggregate amount or a lump sum price as required in the Bid Form. 

The City reserves the right to reject any or all bids or to accept the bid deemed in the best 
interest of the City.  Without limiting the generality of the foregoing, the City may reject 
any bid which is incomplete, obscure or irregular; which omits any one or more items in 
the price sheet; in which unit prices are obviously unbalanced; or which is accompanied 
by an insufficient or irregular Bid Bond. 

The bidder shall sign the Bid Form in the blank space provided therefore.  All bids must 
contain the bidder’s tax identification number.  Bids made by a corporation, general or 
limited partnership, or L.L.C., shall contain the name and address of such organization, 
together with names and addresses of officers, partners or managing members.  If the bid 
is made by a corporation, it must be signed by one of the corporate officers with the 
authority to sign for the corporation; if made by a partnership, by one of the partners. 

All bids must be submitted at the time and place, and in the manner prescribed in the 
Invitation to Bid. 

2. BID PROTEST; REQUEST FOR CHANGE OR CLARIFICATION 

A bidder may protest, or request a change in items in the bid documents, including 
contract terms and conditions or specifications, by filing a written protest with the City not 
less than 5 calendar days prior to the bid submission deadline.  Such written protest or 
request for change must include a detailed statement of the grounds for the protest and a 
statement of the desired changes to the contract terms and conditions or specifications. 

The City shall not consider a bidder’s protest or request for change after the deadline for 
submitting such protest or request.  The City shall provide notice to the bidder if it entirely 
rejects the bidder’s protest or request for change.  If the City agrees with the bidder’s 
protest or request, in whole or in part, the City shall issue a written Addendum to the bid 
documents or specifications. 

Prior to the deadline for submitting a written protest or request for change, a bidder may 
request that the City clarify any provision of the bid documents.  The City’s clarification to 
a bidder, whether orally or in writing, shall not change the bid documents and is not 
binding on the City unless the City amends the bid documents by issuing a written 
addendum.

If a written addendum is issued by the City, all bidders must provide written 
acknowledgement, with their bids, of receipt of all issued addenda. 
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3. CONTRACT DOCUMENTS 

The Contract Documents for this Project consist of, but are not necessarily limited to, the 
Invitation to Bid, Information to Bidders, Bid Form, Construction Contract including Exhibit 
“A” Standard City Contract Provisions, First-Tier Subcontractor Disclosure Form, Drug 
Testing Program Certification Form, Bidder’s Responsibility Form, Performance Bond, 
Payment Bond, Public Works Bond Filing Certification form (when required), General 
Conditions, Technical Provisions, Special Conditions, Standard Drawings, Specifications 
and Plans, Supplemental Specifications and other Supplemental Agreements, all as 
required for the full execution and satisfactory completion of the Project.  Any person 
contemplating the submission of a bid and being in doubt as to the meaning or intent of 
said Contract Documents should request of the City, in writing, an interpretation thereof.  
Any interpretation of said Contract Documents shall be made only in writing by the City. 

4. ESTIMATE OF QUANTITIES 

The estimate of quantities of work to be done as stated in the Bid Form, although stated 
with as much accuracy as possible, is approximate only and is assumed solely for the 
purpose of comparing bids.  The quantities on which payments will be made to the 
Contractor are to be determined by measurement of the work actually performed and paid 
at the unit price bid, regardless of the amount of increase or decrease in the estimated 
quantities as specified in the Contract Documents.  The City reserves the right to increase 
or diminish the amount of any class of work as may be deemed necessary. 

5. CONSTRUCTION CONTRACTORS' BOARD - STATE LANDSCAPE CONTRACTORS’ 
 BOARD 

All contractors bidding on public contracts must be licensed with the Construction 
Contractors' Board or the State Landscape Contractors Board as required by ORS 
701.021 or 671.530.  Bids must be identified with the Contractors' Board license number.  
No bids will be considered without this information. 

6. DISCLOSURE OF FIRST-TIER SUBCONTRACTORS 

When a public improvement contract value is greater than $100,000, all bidders are 
required to disclose information about first-tier subcontractors, providing labor or labor and 
materials, when the contract amount of such first-tier subcontractor is equal to or greater 
than:  

1) 5% of the project bid, or $15,000.00, whichever is greater; or
2) $350,000 regardless of the percentage of the total bid. 

Bidders must disclose the following information about such subcontracts, on the First-Tier 
Subcontractor Disclosure Form provided by the City and included herein, within two hours 
of the bid submission deadline: 

1) The subcontractor’s name; 
2) The subcontract dollar value; and 
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3) The category of work to be performed by the subcontractor. 

Any bidder not using subcontractors subject to the above disclosure form, must write 
“NONE” on the Disclosure Form and sign and submit the form.  The City will reject a bid if 
the bidder fails to submit the Disclosure Form before the deadline. 

7. DRUG TESTING PROGRAM 

ORS 279C.505(2) requires public improvement contracts to include a provision requiring 
contractors to demonstrate that they have an employee drug and alcohol testing program 
in place.  All bidders are required to certify, on the Drug Testing Program Certification 
Form provided by the City and included herein, that they have such program in place. This 
certification will become part of the Contract if awarded and contractor will be required to 
maintain such program throughout the performance of the Contract.  Failure to maintain a 
program shall constitute a material breach of the Contract. 

8. PROMPT PAY POLICY - TIMELY PROGRESS PAYMENTS

ORS 279C.570 and 279C.580 require prompt payment to contractors and subcontractors 
and provides for settlement of compensation disputes between the parties.  The City is 
required to automatically calculate and pay interest on invoices from the contractor when 
payments become overdue.  The interest commences 30 days after receipt of the invoice 
from the contractor, or 15 days after the payment is approved by the City, whichever is 
earlier.  The rate of interest charged to the City on the amount due shall equal three times 
the discount rate on 90-day commercial paper, but shall not exceed 30 percent.

The City is also required to ensure that the contractor includes a clause in each 
subcontract that obligates the contractor to pay first-tier subcontractors for satisfactory 
performance under its contract.  Contractors must pay subcontractors within 10 days of 
receiving payment from the City.  Contracts between primary contractors and 
subcontractors must also contain an interest penalty clause that obligates the contractor, 
if payment is not made to the subcontractor within 30 days after receipt of payment from 
the City, to pay the first-tier subcontractor an interest penalty on amounts due in the case 
of each payment not made in accordance with the subcontract payment clause.  The 
contractor is also required to ensure that first-tier subcontractors include these 
requirements in each of its subcontracts with lower-tier subcontractors or suppliers.

If requested in writing by a first-tier subcontractor, within ten calendar days after receiving 
the request, the contractor must provide the first-tier subcontractor, a copy of that portion 
of any invoice or request for payment submitted to the City, or pay document provided by 
the City to the contractor, specifically related to any labor or materials supplied by the first-
tier subcontractor. 

9.  PRE-QUALIFICATION OF BIDDERS 

When required, bidders shall pre-qualify under ORS 279C.430 and 279C.435.  This 
information shall be submitted at least ten days prior to the date of bid opening.  Bidder 
qualifications are approved on a calendar year basis and must be renewed annually by 
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filing a new pre-qualification application and obtaining approval after January 1 of each 
year.  The City will accept the approval of qualifications granted from the Department of 
Transportation and the Department of Administrative Services, including the time periods 
used by those agencies. 

10. BID BOND, PUBLIC WORKS BOND, PAYMENT BOND AND PERFORMANCE BOND 

A Bid Bond, Public Works Bond Filing Certification, Payment Bond and Performance Bond 
shall be provided as specified in Paragraph 5.4 of the General Conditions.  No waivers, 
special requirements or emergency provisions have been established for this Contract. 

11. HIGHEST STANDARDS OF WORK AND CONSEQUENCES FOR FAILURE 

The work to be performed must meet the highest standards prevalent in the industry or 
business most closely related to the work to be performed.  Failure to meet such 
standards may result in consequences including, but not limited to a reduction or 
withholding of payment; a requirement that bidder perform, at bidder’s own expense, 
additional work required to meet such standards; or termination of the contract, with 
damages being sought.

12. CONDITIONS OF WORK 

  Bidders must make their own determination of the nature of the work proposed under this 
Contract, the local conditions which can be encountered in this area, and all other matters 
which can in any way affect the work proposed under this Contract.  It shall also be the 
bidder's responsibility to be thoroughly familiar with the Contract Documents.  Failure to 
make the examination necessary for this determination or to examine any form, 
instrument or document of the Contract shall not release the bidder from the obligations of 
this Contract. 

13. REVIEW OF BIDS; BASIS FOR AWARD; NOTICE OF INTENT TO AWARD; AND 
RIGHT TO PROTEST AWARD 

In reviewing all bids received and determining the lowest responsible bidder, the City 
reserves the right to take into account and give reasonable weight to the extent of the 
bidder's experience on work of the nature involved, on the bidder's record as to 
dependability in carrying out of contracts, and evidence of present ability to perform the 
Contract in a satisfactory manner. 

The City may make such investigations as deemed necessary to determine the ability of 
the bidder to perform the work, and the bidder shall furnish to the City all such information 
and data for this purpose as the City may request. The City reserves the right to reject any 
bid if the evidence submitted by, or investigation of, such bidder fails to satisfy the City 
that such bidder is properly qualified to carry out the obligations of the Contract, to 
complete the work contemplated therein, and to do so in a timely manner.  The City 
specifically reserves the right to reject a bid from a bidder who, at the time bids are 
opened, has failed to complete work in a timely manner under a contract previously 
awarded to the bidder by the City. Conditional bids will not be accepted. 
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In accordance with ORS 279A.120(2)(b), in determining the lowest responsible bidder, the 
City shall, for the purpose of awarding the Contract, add a percentage increase on the bid 
of a non-resident bidder equal to the percent, if any, of the preference given to that bidder 
in the state in which the bidder resides. 

Within 45 days after the bid opening, the City will accept one of the bids or reject all of the 
bids received.  If the City intends to accept one of the bids, it shall issue a Notice of Intent 
to Award the Contract to all bidders.  The City’s award will not be final until 7 days after 
the date of the notice if no protest is filed; or if a protest is filed, until the City provides a 
written response to all timely-filed protests that denies the protest and affirms the award. 

A bidder may submit a formal written protest to the City’s Notice of Intent to Award the 
Contract within 7 calendar days of the date of the City’s Notice of Intent.  The written 
protest must specify the grounds upon which the protest is based and must show that the 
protesting party is an adversely affected or aggrieved bidder.  A bidder is adversely 
affected or aggrieved only if the bidder is eligible for award of the Contract as the 
responsible bidder submitting the lowest responsible bid, is next in line for award and 
claims that all lower bidders are ineligible for award in accordance with law.

Such protest must be submitted to the City Recorder, 900 SE Douglas, Roseburg, OR 
97470.  Any protest received after the 7-day deadline will not be considered.  The City 
Recorder shall forward such protest to the City Manager who shall have the authority to 
settle or resolve the protest by written decision.

14. EXECUTION OF CONTRACT, BONDS AND DAMAGES FOR FAILURE TO EXECUTE 

The bidder whose bid is accepted will be required to appear within ten days after notice 
that the Contract has been awarded to bidder and to execute the Contract with the City for 
the full and complete performance of all work specified, and as required by Paragraph 5.4 
of the General Conditions, deliver the Public Works Bond Filing Certification form, the 
Payment Bond to assure payment of the obligations incurred in the performance of the 
Contract and the Performance Bond and to ensure performance of the Contract.

Should the successful bidder fail or refuse to execute the Contract and furnish the Public 
Works Bond Filing Certification form, Payment Bond and/or Performance Bond when 
required, then the Bid Bond deposited by said bidder shall be retained by the City as 
liquidated damages. 

15.  COMMENCEMENT DATE AND EXPIRATION DATE OF CONTRACT 

This Contract shall be in effect from the time the Contract is signed until the Project is 
completed.  The Contractor must be capable of commencing construction on the work 
contemplated in the Contract Documents within 10 days after the execution of the 
Contract and receipt of the City's notification to proceed and shall complete the same 
within the time specified in the bid. 

16. DURATION OF BIDS; RETURN OF BID BONDS 
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All bids will be binding until the later of: 

1) the day the contract is executed; or 
2) 60 days after the date of bid opening. 

Bid bonds will be returned to unsuccessful bidders not later than the date on which the 
bids are no longer binding. 

17. PUBLIC RECORDS

These Contract Documents and each bid received in response to it, together with copies 
of documents pertaining to the award of a contract shall be kept on file as a public record 
by the City Recorder; provided however, such records shall not be disclosed until after the 
notice of intent to award the contract has been issued. 

18. RECORDS REVIEW; CONFIDENTIALITY

After notice of intent to award the resulting contract has been issued, all bids shall be 
available for public inspection except for those portions of a bid that the bidder designates 
in its bid as trade secrets or as confidential proprietary data in accordance with applicable 
state law.  If the City determines such designation is not in accordance with applicable 
law, the City shall make those portions available for public inspection.  The bidder shall 
separate information designated as confidential from other non-confidential information at 
the time of submitting its proposal.  Prices, makes, models or catalog numbers of items 
offered, scheduled delivery dates and terms of payment are not confidential, and shall be 
publicly available regardless of a bidder’s designation to the contrary. 

19. MATERIALS CONTAINING ASBESTOS 

Materials containing asbestos may be present in underground pipe systems.  All 
appropriate Federal, State, County and Municipal rules, regulations and guidelines must 
be followed when working with asbestos containing material.  Non friable material must be 
handled, transported and disposed of in a way that prevents it from becoming friable and 
releasing asbestos fibers.  If AC pipe is shattered, damaged or badly weathered, it is 
considered to be friable and will likely release asbestos fibers.  A DEQ licensed asbestos 
abatement contractor using DEQ certified workers must remove all friable asbestos 
material.  Any and all permits and fees that are required by the DEQ, Douglas County and 
any other regulatory agency must be obtained and paid for by the Contractor prior to 
disposing of the asbestos containing material.  For information about asbestos rules, 
contact the DEQ Western Region office in Medford, Oregon.
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BIDDER'S CHECK LIST 

Bidder's attention is called to the following forms, which must be executed in full as 
required with the bid: 

A. BID FORM(S):  Each bidder shall complete the bid form(s).  Prices must be shown in the 
spaces provided and must be expressed in both words and figures. Where conflict occurs, 
written or typed words shall prevail. 

B. BID BOND:  This form is to be executed by bidder and bidder's Surety.  The amount of 
cash, certified check, cashier's check, irrevocable letter of credit or Bid Bond shall not be 
less than 10% of the total Bid amount. 

C. FIRST-TIER SUBCONTRACTOR DISCLOSURE FORM:  When required by law, this 
form must be submitted by the bid submission deadline, at which time bids will be opened 
and read, or within two (2) working hours of such submission deadline.  If no 
subcontractors for labor or for labor and materials will be used, the bidder must write 
“NONE” on the disclosure form, sign and submit the form as required. Failure to submit 
this form within two hours of the bid submission deadline will result in the bid becoming 
non-responsive and such bid will be returned to the bidder. 

D. DRUG TESTING PROGRAM CERTIFICATION FORM: This form must be submitted with 
the bid to demonstrate that bidder has an employee drug and alcohol testing program in 
place and will continue to keep the program in place throughout the duration of performing 
the Contract awarded. 

E. PUBLIC WORKS BOND PRE-BID NOTICE & CERTIFICATION FORM: This form must 
be submitted with the bid to demonstrate contractor’s awareness of and intended 
compliance with the requirement to file a Public Works Bond with the Construction 
Contractors Board prior to beginning work on the project if awarded the bid.

The following forms are to be executed after the Contract is awarded, prior to beginning 
work on the project: 

A. CONSTRUCTION CONTRACT:  This agreement is to be executed by the successful 
bidder.

B. PERFORMANCE BOND AND PAYMENT BOND:  Both a Performance Bond and a 
Payment Bond are to be executed by the successful bidder and bidder's Surety Company 
and submitted at the time the Contract is executed. 

C. PUBLIC WORKS WAGE CERTIFICATION FORM:  This form is to be completed in 
accordance with state law and submitted with the first and last request for payment. 

D. CERTIFICATE OF INSURANCE:  This certificate is to be executed by the successful 
bidder and bidder's insurance company and submitted at the time the Contract is 
executed.
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E. PUBLIC WORKS BOND FILING CERTIFICATION:  This form is to be executed by the 
successful bidder and submitted at the time the Contract is executed to certify if 
Contractor has filed the required Public Works Bond or elected not to file the Bond due to 
qualifying under ORS 200.055. 
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BID FORM 
City of Roseburg  
900 SE Douglas Avenue 
Roseburg, Oregon 97470

The undersigned bidder has carefully examined the Contract Documents for the construction of 
the

CASCADE COURT SEWER SEPARATION PROJECT
PROJECT NO. 15PW07

referred to in the Invitation to Bid dated July 18, 2016, inviting bids on such Project and also the 
site of the Project.  Bidder will provide all necessary labor, equipment, tools, apparatus and other 
means of construction, do all the work and furnish all the materials called for by said Contract 
Documents in the manner prescribed therein to provide a complete Project. 

The undersigned bidder understands that the quantities of work as shown herein are 
approximate only, unless noted otherwise, and are subject to increase or decrease.  The bidder 
offers to perform the work, at the unit price stated in the following schedule, whether the 
quantities are increased or decreased. 

NO. ITEM NAME SPEC
SECTION UNIT QUAN

T
UNIT PRICE (in figures) TOTAL (in figures) 

1 MOBILIZATION 0210 LS 1
    

2

TEMPORARY 
PROTECT. AND 
DIRECT. OF TRAFFIC, 
COMPLETE

0225 LS 1

    

3 EROSION MATTING, 
TYPE C 0280 SY 600

    

4 COMPOST FILTER 
BERM 0280 FOOT 40

    

5 CONSTRUCTION
SURVEY WORK 0305 LS 1

    

6 12-INCH STORM PIPE 0445 FOOT 160
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7 8-INCH STORM PIPE, 
CLASS A BACKFILL 0445 FOOT 360

    

8 8-INCH STORM PIPE, 
CLASS B BACKFILL 0445 FOOT 105

    

9
8-INCH SANITARY 
SEWER  PIPE (HDPE), 
CLASS A BACK FILL 

0445 FOOT 370

    

10
8-INCH SANITARY 
SEWER  PIPE (HDPE), 
CLASS B BACK FILL 

0445 FOOT 75

    

11 8-INCH SANITARY 
SEWER  PIPE (3034) 0445 EACH 150

    

12

SANITARY SEWER 
SERVICE LATERAL 
W/ CLEANOUT AND 
RECONNECT TO 
EXISTING (HDPE 
MAINLINE) 

0445 EACH 4

    

13

SANITARY SEWER 
SERVICE LATERAL 
W/ CLEANOUT AND 
RECONNECT TO 
EXISTING (3034 
MAINLINE) 

0445 EACH 1

    

14

SANITARY SEWER 
SERVICE LATERAL 
W/ CLEANOUT, 
FUTURE SERVICE 
(HDPE MAINLINE) 

0445 EACH 1

    

15 CONCRETE
MANHOLES, 48-INCH 0470 EACH 3

    

16 CATCH BASINS, G-2 0470 EACH 1

    

17 CATCH BASINS, CG-2 0470 EACH 3

    

18
COMBO INLET
WATER QUALITY 
FILTER INSERT 

0470 EACH 3
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19

STANDARD GRATE  
INLET  WATER 
QUALITY FILTER 
INSERT

0470 EACH 1

    

20 PLUG EXISTING PIPE 0490 EACH 1

    

21
CONNECT EXISTING 
PIPE TO NEW 
STRUCTURE

0490 EACH 1

    

22
CONNECTION TO 
EXISTING
STRUCTURES

0490 EACH 2

    

23

PCC TRENCH 
RESURFACING (IN 
PUBLIC RIGHT OF 
WAY, OUTSIDE OF 
EASEMENT) 

0490 SY 100

    

24 HMAC TRENCH 
RESURFACING 0490 SY 115

    

25

CONCRETE CURB, 
CURB AND GUTTER, 
6" EXPOSURE, 24-
INCHES WIDE 

0759 FOOT 45

    

26

REPLACE 
CONCRETE PATIO 
AND CONRETE 
RETAINING WALLS 

0759 LS 1

    

27
RECONSTRUCT
BLOCK RETAINING 
WALL 

0759 LS 1

    

28 PIPE ANCHOR 0759 EACH 22
    

29 LAWN SEEDING 01030 SY 350
    

30 PERMANENT 
SEEDING 01030 SY 550

    

   TOTAL: 
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The undersigned also declares and agrees as follows:

1. That the only persons or parties interested in this bid are those named herein, that the bid 
is in all respects fair and without fraud, and that it is made without any connection or 
collusion with any person making another bid on this Contract. 

2. That the bidder, and any subcontractor upon which the bidder is relying, have carefully 
examined and had an opportunity to comment on, the Contract Documents for the 
construction of the proposed improvements including a full set of the plans and 
specifications, including all addenda thereto; that bidder has personally inspected the 
contemplated construction area or areas; that bidder is satisfied as to the adequacy and 
completeness of the plans and specifications, the feasibility of the work described therein, 
quantities of materials, items of equipment and conditions of work involved, including the 
fact that the description of work and materials as included herein are approximate only; 
and that this bid is made according to the provisions and under the terms of the 
Specifications which are hereto attached and hereby made a part of this bid. 

3. All of the Specifications and Plans which are listed herein have been examined by the 
undersigned bidder and the terms and conditions thereof are hereby accepted. 

4. It is understood that the Plans may be supplemented by additional Drawings and 
Specifications in explanation and elaboration of the Plans and it is agreed that such 
Supplemental Drawings, when not in conflict with those referred to in Paragraph 3 above, 
will have the same force and effect as if completed and attached hereto, and that when 
received, will be considered a part of the Contract Documents. 

5. It is understood that all work will be performed under the price schedule outlined herein 
and that all services, materials, labor and equipment and all work necessary to complete 
the Project in accordance with the Plans and Specifications shall be furnished for the 
prices named in the bid.  If there is a change in the scope of work or work which cannot 
be properly classified under the price schedule then bidder agrees to do this work as 
"extra work".  The undersigned bidder agrees to do any extra work and furnish materials, 
and to accept as full compensation therefore at such prices as may be agreed upon in 
writing by the City and the Contractor before extra work begins.  Each party binds itself to 
agree to reasonable prices. 

6. It is understood the work to be performed must meet the highest standards prevalent in 
the industry or business most closely related to the work to be performed.  It is further 
understood that failure to meet such standards may result in consequences including, but 
not limited to, a reduction or withholding of payment; a requirement that bidder perform, at 
bidder’s own expense, additional work required to meet such standards; or termination of 
the contract, with damages being sought. 
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7. The bidder agrees that if this bid is accepted, the bidder will, within ten calendar days after 
the notification of acceptance, execute the Construction Contract with the City in the form 
of Contract specified, and will, at the time of execution of the Contract, deliver to the City 
the Performance Bond, Payment Bond and Public Works Bond Filing Certification form as 
required herein, and will furnish all the materials necessary to complete the Project in the 
manner, in the time and according to methods as specified in the Specifications and 
required by the City. 

8. The cash, certified check, cashier's check, irrevocable letter of credit or Bid Bond shall be 
payable to the City to the extent of 10% of the amount of the bid in case this bid is 
accepted by the City and the undersigned shall fail or refuse to execute the Contract and 
furnish a Payment Bond, a Performance Bond or the Public Works Bond Filing 
Certification form as required by the Specifications within the time limit named therein 
after notification that said bid is accepted, all in accordance with the provisions of this bid 
and the Plans and Specifications which are a part hereof. 

9. All items for the Contract for which forms are provided herein have been completed in full 
by the showing of prices for each and every item thereof, and for the showing of other 
information indicated by the Bid Form. 

10. Bidder agrees to begin work within ten days after the execution of the Contract proposed 
herein and receipt of the City's notification to begin work and to complete work in all 
respects no later than 45 calendar days after receiving the notice to proceed.

11. In the event the bidder is awarded the Contract and fails to complete the Project within the 
time limit or extended time agreed upon, as more specifically set forth in the General 
Conditions, liquidated damages shall be paid to or withheld by the City pursuant to 
Paragraph 4 of the Construction Contract (Time of Performance - Liquidated Damages) at 
the rate of one thousand Dollars ($1,000.00) per day, until the Project has been 
completed as provided in the General Conditions. 

12. The undersigned bidder hereby states, as part of this bid, that the applicable provisions of 
Oregon’s Prevailing Wage Law (ORS 279C.800 to 279C.870) and the Federal Prevailing 
Wage Law (Davis-Bacon Act, 40 U.S.C. 3141-3148), shall be complied with.  When the 
Project is subject to both the State and Federal Prevailing Wage Laws and rates, workers 
in each trade will be paid the higher of the two rates. 

13. The undersigned bidder and bidder's subcontractors shall comply with ORS 656.017, 
which requires them to provide Workers' Compensation coverage for all their subject 
workers.

14. The undersigned bidder hereby states, as part of this bid, that bidder shall comply with 
ORS 279C.505(2) which requires bidder to have an employee drug testing program in 
place.
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15. The undersigned bidder and bidders’ subcontractors shall comply with ORS 279C.570 
and 279C.580, which require timely progress payments for public improvement projects 
and provide interest penalties for late payment.

16. The undersigned bidder hereby states, as part of this bid, bidder and bidder's 
subcontractors shall comply with the provisions of Exhibit "A" - "Standard City Contract 
Provisions".

17. If the bidder is awarded the Contract for this work, the name and address of the Surety 
who will provide the Payment Bond, Performance Bond and Public Works Bond (if 
required) will be:_______________________________________________________. 

18. The name and address of the bidder who is submitting this bid is: ___________________ 
 ________________________________, which is the address to which all 

communications pertinent to this bid and the Contract shall be sent. The bidder’s email 
address is:___________________________________.

19. The names of the principal officers of the corporation submitting this bid or of the 
partnership, or of all parties interested in this bid as principals are as follows: 

 ______________________________________________________________________. 

20. The undersigned bidder acknowledges that Addenda No. _____ through ______ have 
been delivered to bidder and have been examined as part of the Contract Documents. 

21. In the prosecution of this work, the bidder proposes to use the subcontractors listed on the 
First-Tier Subcontractor Disclosure Form presented within two working hours of the bid 
submission deadline as set forth in the Invitation to Bid.  Any bidder not using 
subcontractors subject to the above referenced Disclosure Form shall indicate “NONE” on 
the Disclosure Form and sign and submit the form as required. 

22. Declaration of Residency:  I "am" or "am not" (circle one) a "resident bidder"* as defined 
by ORS 279A.120, a contractor that has paid unemployment taxes or income taxes in 
Oregon during the 12 calendar months immediately preceding submission of the bid, has 
a business address in this state and has stated in the bid whether the bidder is a "resident 
bidder" pursuant to ORS 279A.120. 

23. The bidder's Construction Contractors Board License Number or Landscape Contractors 
Board License Number is: ________________. 

24. Bidder’s Tax Identification Number:                            .  Email:____________________. 

25. Public Works Bond:  If the bid is accepted, prior to beginning work on the project, the 
 bidder will file with the Construction Contractors Board, a Public Works Bond in the 
 amount of $30,000 with a corporate surety authorized to do business in the State of 
 Oregon; and before permitting a subcontractor to begin work on the project, the bidder will 
 verify that the subcontractor has also filed the aforementioned bond.  If the bidder, as a 
 certified disadvantaged, minority, women or emerging small business enterprise, elects 
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 not to file the Public Works Bond, bidder will file written verification of such certification 
 with the Construction Contractors Board and provide the Board and the City of Roseburg 
 with notice of such election. 

If sole Proprietor or Partnership:
In witness hereto, the undersigned as set his/her hand this __________ day of _____________, 
2016.
      Printed name of bidder:_______________________ 

Signature of bidder: 

_________________________________________
Title:_____________________________________

If Corporation:
In witness whereof, the undersigned corporation has caused this instrument to be executed and 
its seal affixed by its duly authorized officers this ___________ day of _______________, 2016. 
Name of Name of Corporation:_________________________________________________ 

Printed name of person signing:________________________________________________ 

Signature:____________________________________

Title:______________________________________
Attest:
__________________________________________
Secretary
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STANDARD BID BOND 

We, _________________________________________, “as Principal,”
  (Name of Principal) 
and _________________________________________, an _________________Corporation, 
  (Name of Surety) 

authorized to transact Surety business in Oregon, as “Surety,” hereby jointly and severally bind 
ourselves, our respective heirs, executors, administrators, successors and assigns to pay unto the 
City of Roseburg (“Obligee”) the sum of ($__________________________________) 
_____________________________________________________________________ dollars. 

WHEREAS, the condition of the obligation of this bond is that Principal has submitted its proposal or 
bid to an agency of the Obligee in response to Obligee’s procurement document (No. 
_________________) for the project identified as:
_____________________________________________________________ which proposal or bid 
is made a part of this bond by reference, and Principal is required to furnish bid security in an 
amount equal to ten percent (10%) of the total amount of the bid pursuant to the procurement 
document and ORS 279C.365(5) for competitive bidding or 279C.400(5) for competitive proposals. 

NOW, THEREFORE, if the proposal or bid submitted by Principal is accepted, and if a contract 
pursuant to the proposal or bid is awarded to Principal, and if Principal enters into and executes 
such contract within the time specified in the procurement document and executes and delivers to 
Obligee its good and sufficient performance bond, payment bond and public works bond as required 
by Obligee within the time fixed by Obligee, then this obligation shall be void; otherwise, it shall 
remain in full force and effect. 

IN WITNESS WHEREOF, we have caused this instrument to be executed and sealed by our duly 
authorized legal representatives this _____ day of ___________________, 2016. 

PRINCIPAL: ___________________________ SURETY: ____________________________ 

By ___________________________________ BY ATTORNEY-IN-FACT: 
 Signature 

______________________________________ _____________________________________ 
 Official Capacity    Name 

Attest: ________________________________ _____________________________________ 
 Corporation Secretary   Signature 

       _____________________________________ 
       Address 
       _____________________________________ 
       City   State  Zip 
       _____________________________________ 
       Phone   Email 
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FIRST TIER SUBCONTRACTOR DISCLOSURE FORM INSTRUCTIONS 

Instructions for First-Tier Subcontractor Disclosure: 

Bidders are required to disclose information action certain first-tier subcontracts (ORS 
279C.370).  Specifically, when the contract amount of a first-tier subcontract furnishing labor or 
labor and materials would be great than or equal to:   (1) 5% of the project bid, but at least 
$15,000; or (2) $350,000 regardless of the percentage, the bidder must disclose the following 
information about that subcontract either in its bids submission, or within two hours after bid 
closing:

(A) The subcontractor’s name; 

(B) The category of work that the subcontractor would be performing; and 

(C) The dollar value of the subcontract. 

If the bidder will not be using any subcontractors that are subject to the above disclosure 
requirements, the bidder is required to indicate “NONE” on the accompanying form. 

THE CONTRACTING AGENCY MUST REJECT A BID IF THE BIDDER FAILS TO SUBMIT 
THE DISCLOSURE FORM WITH THIS INFORMATION BY THE STATED DEADLINE (OAR 
137-049-0360).

* The subject form is on the following page. 
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FIRST TIER SUBCONTRACTOR DISCLOSURE FORM 

PROJECT NAME: ____________________________________________________________ 

BID#: _______________________________________________________________________

BID CLOSING:  DATE: _______________  TIME: ___________________ 

This form must be submitted at the location specified in the Invitation to Bid on the advertised bid 
closing date and within two working hours after the advertised bid closing time. 

List below: the name of each subcontractor that will be furnishing labor or labor and materials 
and is required to be disclosed, the category of work that the subcontractor will be performing 
and the dollar value of the subcontract.  Enter “NONE” if there are no subcontractors that need to 
be disclosed.  (ATTACH ADDITIONAL SHEETS IF NEEDED) 

NAME OF    DOLLAR   CATEGORY OF 
SUBCONTRACTOR  VALUE   WORK 

_________________________  $ ________________ ___________________ 

_________________________  $ ________________ ___________________ 

_________________________  $ ________________ ___________________ 

_________________________  $ ________________ ___________________ 

_________________________  $ ________________ ___________________ 

_________________________  $ ________________ ___________________ 

Failure to submit this form by the disclosure deadline will result in a nonresponsive bid.  A 
nonresponsive bid will not be considered for award. 

Form submitted by (bidder name):____________________________________________

Contact name:__________________________ Phone #:_______________________

**********************************************************************************************************
Form Received in the City Recorder’s Office:  

Time: _________ Date: _____________ By: _________________________________
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EMPLOYEE DRUG TESTING PROGRAM 
CERTIFICATION FORM

BIDDER’S NAME:__________________________________________ 

PROJECT NAME & NUMBER:________________________________ 
ORS 279C.505 (2) provides that every public improvement contract contain a condition that the 
Contractor shall demonstrate than an employee drug testing program is in place.  The City’s 
award of the Contract for which this certificate is required is conditioned, in part, upon the 
Bidder’s demonstration of compliance with the provisions of ORS 279C.505(2).  If the Bidder 
named above is awarded the Contract, this certificate shall become a part of, and shall constitute 
a continuing representation and warranty under, the Contract. 

To induce the City to award the Contract to the Bidder, the undersigned, as the duly authorized 
representative of the Bidder, hereby represents and warrants, on behalf of the above named 
Bidder:

1. That Bidder has and enforces, and at all times during the term of the Contract will have 
and enforce, a written employee drug testing policy that at a minimum, requires 
compliance with the Oregon Department of Transportation Commercial Drivers License 
drug testing regulations; 

2. A copy of the Bidder’s current written employee drug testing policy will be available for 
inspection by the City at any time upon the City’s request; and 

3. The Bidder understands and agrees that its representations and warranties herein will 
become a continuing part of the Contract and that breach of any of the foregoing will be 
sufficient grounds for disqualification under 279C.440(2)(d). 

The City shall not be liable, either directly or indirectly, in any dispute arising out of the substance 
or procedure of Bidder/Contractor’s drug testing program.  Nothing in this drug testing provision 
shall be construed as requiring Bidder/Contractor to violate any legal, including constitutional 
rights of any employee, including but not limited to, selection of which employees to test and the 
manner of such testing.  The City shall not be liable for Bidder/Contractor’s negligence in 
establishing or implementing, or failure to establish or implement, a drug testing policy, or for any 
damage or injury caused by Bidder/Contractor’s employees acting under the influence of drugs 
while performing work covered by the Contract.  These are Bidder/Contractor’s sole 
responsibilities.

In Witness whereof, the Bidder has caused this document to be executed by its duly authorized 
representative on the date shown below. 

Signature:_____________________________________
Printed Name, Title:_____________________________ 
Date:__________________________________________
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CITY OF ROSEBURG 
PUBLIC WORKS BOND - PRE-BID NOTICE AND CERTIFICATION 

I, the undersigned contractor, hereby certify that if awarded the contract for which I am submitting 
this bid, prior to beginning work on such Project, unless exempt under ORS 279C.800 to 
279C.870, I will file with the Construction Contractors Board, a Public Works Bond in the amount 
of $30,000 with a corporate surety authorized to do business in the State of Oregon.  I further 
certify that before permitting a subcontractor to start work on the Project upon which I am 
submitting this bid, I will verify that the subcontractor has also filed such Public Works Bond or 
has elected not to file such bond as allowed by state law.  The Public Works Bond shall provide 
that the contractor or subcontractor will pay claims ordered by the Bureau of Labor and Industries 
to workers performing labor upon public works projects.  The bond shall be a continuing 
obligation and remain continuously in effect. 

If, as a contractor, I qualify as a disadvantaged, minority, women, disable veteran or emerging 
small business enterprise certified under ORS 200.055 and I have elected not to file the 
aforementioned Public Works Bond, I hereby certify that I will file written verification of such 
certification with the Construction Contractors Board.  I also certify that before beginning any 
work on the Project, I will provide the City of Roseburg and the Construction Contractors Board 
written notice that I have elected not to file the Public Works Bond.  If so certified under ORS 
200.055, I understand that my election not to file the Public Works Bond will expire one year from 
the date it was filed and that a claim for unpaid wages may be filed against the payment bond I 
submitted on the Project. 

I further certify that I understand the Public Works Bond described above is in addition to any 
other bond that I am required to provide, or that may be required of a subcontractor, for this 
Project.

Project Name:_______________________________________________

Project Number:_____________________________________________

Contractor’s Printed Name:___________________________________

Contractor’s Signature:_______________________________________

Dated:_____________________
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CONSTRUCTION CONTRACT 

This Contract is made and entered into this _______ day of _____________, 2016, by and 
between __________________________, hereinafter called the "Contractor", and the City of 
Roseburg, a municipal corporation of the State of Oregon, hereinafter called the "City". 

WITNESSETH

That the Contractor and City, for the consideration hereinafter described agree as follows: 

1. WORK TO BE PERFORMED.  The Contractor agrees to do all the work and furnish all 
necessary labor, materials, tools and equipment for the completion of the CASCADE COURT 
SEWER SEPARATION PROJECT, project number 15PW07, in accordance with the bid made by 
the Contractor on the        day of               , 2016, all in full compliance with the Contract 
Documents referred to herein, and guarantees all materials and workmanship for one year after 
acceptance of the project. 

2. CONTRACT DOCUMENTS.  The Contract Documents include the City's Invitation to Bid, 
Information to Bidders, the Bid Form signed by the Contractor, this Construction Contract with 
Exhibit A, First-Tier Subcontractor Disclosure Form, Drug Testing Program Certification Form, 
Bidder’s Responsibility Form, Performance Bond, Payment Bond, Public Works Bond Filing 
Certification form (when required), General Conditions, Technical Provisions, Special Conditions, 
Standard Drawings, Specifications and Plans, Supplemental Specifications and other 
Supplemental Agreements all as required for the full execution and satisfactory completion of the 
work.  All of the Contract Documents are incorporated herein by this reference and made a part 
of this Contract. 

3. PAYMENT.  In consideration of the faithful performance of the work herein embraced, the 
City agrees to pay the Contractor  (insert cost/bid amount) as payment in full per the provisions 
of the Contract Documents. 

4. TIME OF PERFORMANCE - LIQUIDATED DAMAGES.  The Contractor shall commence 
work under this Contract upon receiving notification to proceed from the City.  The Contractor 
agrees that the work under this Contract shall be completed no later than 45 calendar days after 
receiving the notice to proceed.  If the Contractor fails to complete the Project within the time 
hereinbefore mentioned, or in the extended time agreed upon, liquidated damages shall be paid 
to or withheld by the City at the rate per day per as documented in the Bid Form until the Project 
is completed.  It has been agreed that the damages arising from a delay in completion would be 
difficult to ascertain with any degree of accuracy, even after the Project is completed.  It has also 
been agreed that the amount of liquidated damages specified herein is a reasonable forecast of 
just compensation for the harm that will be caused by a delay in completion of the Project.  Any 
such sum which the Contractor may be obligated to pay under the terms of this Paragraph is paid 
as liquidated damages, and not as a penalty.

5. COMPLIANCE WITH LAW.  The Contractor shall comply with all local, state and federal 
laws, ordinances and regulations applicable to contracts covering municipal contracts, and shall 
make prompt payment of all amounts that may be due from said Contractor in the way of taxes, 
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other governmental charges or lawful deductions, and shall make prompt payment of all labor 
and materials and shall save the City harmless from any damages or claims whatsoever in the 
performance of the Contract.  Contractor and all subcontractors agree to comply with the City's 
Standard Contract Provisions, attached as Exhibit A and incorporated herein by this reference, 
and Roseburg Municipal Code Regulations relating to business registration.

6. NOTICE.  Any notice required or permitted by this Contract must be delivered and served 
personally, or alternatively, deposited in the United States mail, postage prepaid, registered or 
certified, return receipt requested, addressed to the parties as shown below: 

CITY:       CONTRACTOR:
 City of Roseburg     _________________________ 
 ATTN:  City Manager    _________________________ 
 900 SE Douglas Avenue    _________________________ 
 Roseburg OR 97470    _________________________ 

Such notice, if mailed within the State of Oregon, shall be deemed delivered upon the second 
day following the date postmarked.  If mailed outside the State of Oregon, notice shall be 
deemed delivered upon the fifth day following the date postmarked.

7. GOVERNING LAW; VENUE LOCATION.  Oregon law shall be applied to all actions 
relating to the Contract, and the venue in any such action shall lie in the Circuit Court of Douglas 
County, Oregon. 

IN WITNESS WHEREOF, the parties hereto have executed this Contract the day and year 
first above written. 

CITY       CONTRACTOR

____________________________  ______________________________________
C. Lance Colley     (Authorized Signature) 
City Manager     Title:________________________________ 

Date:_______________________  Date:_______________________________ 

       ________________________________ 
ATTEST:      Tax Identification Number 

       Email:_______________________________ 
____________________________
Sheila R. Cox 
City Recorder 
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EXHIBIT “A” 
STANDARD CONTRACT PROVISIONS 

PREVAILING WAGE CONTRACT 
(ORS 279C.800 - 279C.870)

The following provisions, if applicable, are hereby included in and made a part of the attached 
public contract which is subject to Prevailing Wage Laws and rates, between the City of 
Roseburg and the Contractor named thereon as provided for in the Roseburg Code, Oregon 
Revised Statutes, and Federal laws, rules, regulations, and guidelines.  If a Contractor or 
Subcontractor violates the provisions below, the City may, at its option, terminate the contract or 
a subcontract and said Contractor or Subcontractor in such event shall forfeit all rights under the 
contract except to payment for actual labor and materials furnished to the City. The City may 
waive in whole or in part any forfeitures or sanctions provided in this Exhibit. 

1. PREFERENCE FOR OREGON GOODS AND SERVICES; NONRESIDENT 
CONTRACTOR REPORT TO DEPARTMENT OF REVENUE -  ORS 279A.120: 

1.1 For purposes of awarding the contract the City will: 

1.1.1 give preference to goods and services that have been manufactured or produced 
in Oregon if the price, fitness, availability and quality are otherwise equal; and 

1.1.2 add a percentage increase to the bid of a non-resident bidder equal to the 
percentage, if any, of the preference given to the contractor in the same state  in 
which the contractor lives. 

1.2 As used in this Section: 

1.2.1 “nonresident contractor” means a contractor that is not a resident contractor; 

1.2.2 “resident contractor” means a contractor that has  paid unemployment taxes or 
income taxes in the state of Oregon during the twelve (12) calendar months 
immediately preceding submission of the bid for the contract; has a business 
address in this state; and stated in the bid for the contract that it was not a 
“resident bidder” under ORS 279A.120. 

1.3 If the Contractor is a nonresident contractor and the contract price exceeds $10,000, the 
Contractor shall promptly report to the Department of Revenue on forms to be provided by 
the Department, the total contract price, terms of payment, length of contract and such 
other information as the Department may require before the Contractor may receive final 
payment on the public contract.  The City shall satisfy itself that the requirement of this 
Subsection has been complied with before it issues a final payment on the contract. 

2. PAYMENT OF LABORERS AND MATERIALMEN, CONTRIBUTIONS TO INDUSTRIAL 
ACCIDENT FUND, LIENS, AND WITHHOLDING TAXES - ORS 279C.505(1):  The Contractor 
shall:
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2.1 Make payment promptly, as due, to all persons supplying to such Contractor, labor or 
material for the performance of the work provided for in the contract. 

2.2 Pay all contributions or amounts due the Industrial Accident Fund from such Contractor or 
Subcontractor incurred in the performance of the contract. 

2.3 Not permit any lien or claim to be filed or prosecuted against the City of Roseburg or any 
subdivision or agency or employee thereof on account of any labor or material furnished. 

2.4 Pay to the Department of Revenue all sums withheld from employees pursuant to ORS 
316.167.

3. PAYMENT OF CLAIMS BY PUBLIC OFFICERS - ORS 279C.515:

3.1 If the Contractor fails, neglects or refuses to make prompt payment of any claim for labor 
or services furnished to the Contractor or a Subcontractor by any person in connection 
with the contract as such claim becomes due, the public officer or officers representing 
the City of Roseburg may pay such claims to the person furnishing the labor or services 
and charge the amount of the payment against funds due or to become due the 
Contractor by reason of the contract.  The payment of a claim in the manner authorized 
shall not relieve the Contractor or his/her surety from his or her obligations with respect to 
any unpaid claims.

3.2 If the Contractor or a first-tier Subcontractor fails, neglects or refuses to make payment to 
a person furnishing labor or materials in connection with the contract within 30 days after 
receipt of payment from the City of Roseburg or the Contractor, the Contractor or first-tier 
Subcontractor shall owe the person the amount due plus interest charges commencing at 
the end of the 10-day period that payment is due under ORS 279C.580(4) and ending 
upon final payment, unless payment is subject to a good faith dispute as defined in ORS 
279C.580. The rate of interest charged to the Contractor or first-tier Subcontractor on the 
amount due shall equal three times the discount rate on 90-day commercial paper in 
effect at the Federal Reserve Bank in the Federal Reserve District that includes Oregon 
on the date that is 30 days after the date when payment was received from the City of 
Roseburg or from the Contractor, but the rate of interest shall not exceed 30 percent. The 
amount of interest may not be waived. 

3.3 If the Contractor or Subcontractor fails, neglects or refuses to make payment to a person 
furnishing labor or materials in connection with the contract, the person may file a 
complaint with the Construction Contractors Board, unless payment is subject to a good 
faith dispute as defined in ORS 279C.580. The Contractor shall announce the foregoing in 
any Subcontract issued.

4. HOURS OF LABOR - ORS 279C.520:  No person shall be employed for more than 10 
hours in any one day, or 40 hours in any one week, except in cases of necessity, emergency, or 
when the public policy absolutely requires it, and in such cases the employee shall be paid at 
time and a half pay: 
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4.1 For all overtime worked in excess of 8 hours a day or 40 hours in any one week, when the 
work week is five consecutive days, Monday through Friday; or 

4.2 For all overtime in excess of 10 hours a day or 40 hours in any one week when the work 
week is four consecutive days, Monday through Friday; and

4.3 For all work performed on Saturday and on any legal holiday specified in ORS 279C.540, 
or all holidays specified in a collective bargaining agreement.

The Contractor must give notice to employees who perform work on the contract, in writing, 
either at the time of hire or before commencement of work on the contract, or by posting a notice 
in a location frequented by employees, the number of hours per day and days per week that the 
employees may be required to work. 

5. PAYMENT FOR MEDICAL CARE AND ATTENTION TO EMPLOYEES - ORS 279C.530:

5.1 The Contractor shall promptly as due, make payment to any person, co-partnership or 
association or corporation furnishing medical, surgical, and hospital care or other needed 
care and attention, incident to sickness or injury, to the employees of such Contractor, of 
all sums which the Contractor agrees to pay for such services and all monies and sums 
which the Contractor collected or deducted from the wages of employees pursuant to any 
law, contract or agreement for the purpose of providing or paying for such service.

5.2 The Contractor, its subcontractors, if any, and all employers providing work, labor or 
materials under this Contract who are subject employers under the Oregon Workers’ 
Compensation Law shall comply with ORS 656.017, which requires them to provide 
workers’ compensation coverage that satisfies Oregon law for all their subject workers.  
Out-of-state employers must provide workers’ compensation coverage that complies with 
ORS 656.126 for their workers.  Employer’s Liability Insurance with coverage of not less 
than $500,000 each accident shall be included. 

6. PAYMENT TO SUBCONTRACTORS - ORS 279C.580:

6.1 The Contractor shall include in each subcontract for property or services entered into by 
the Contractor and a first-tier Subcontractor, including a material supplier, for the purpose 
of performing the public contract:

6.1.1 A payment clause that obligates the Contractor to pay the first-tier Subcontractor 
for satisfactory performance under its subcontract within 10 days of payment by 
the City out of such amounts as are paid to the Contractor by the City of Roseburg 
under the contract; and

6.1.2 An interest penalty clause that obligates the Contractor, if payment is not made 
within 30 days after receipt of payment from the City of Roseburg, to pay to the 
first-tier Subcontractor an interest penalty on amounts due in the case of each 
payment not made in accordance with the payment clause included in the 
subcontract pursuant to Paragraph 6.1.1 of this Subsection.  A Contractor or 
first-tier Subcontractor shall not be obligated to pay an interest penalty if the only 
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reason that the Contractor or first-tier Subcontractor did not make payment when 
payment was due is that the Contractor or first-tier Subcontractor did not receive 
payment from the City of Roseburg or Contractor when payment was due. The 
interest penalty shall be: 

6.1.2.1 For the period beginning on the day after the required payment date and 
ending on the date on which payment of the amount due is made; and

6.1.2.2 Computed at the rate specified in ORS 279C.515(2).

6.2 The Contractor shall include in each of its subcontracts, for the purpose of performance of 
such contract condition, a provision requiring the first-tier Subcontractor to include a 
payment clause and an interest penalty clause conforming to the standards set forth in 
Subsections 6.1.1 and 6.1.2 and requiring each of its Subcontractors to include such 
clauses in their subcontracts with each lower-tier Subcontractor or supplier. 

6.3 None of the provisions of this Section 6 are intended to prevent the Contractor or any 
Subcontractor from including in its contracts the provisions described in ORS 279C.580(5) 
and (6). 

7. DRUG TESTING - ORS 279C.505(2):

7.1 The Contractor shall demonstrate that an employee drug testing program is in place at the 
time of submitting its bid, and that such program will be maintained throughout the 
contract period, including any extensions.  The failure of Contractor to have, or to maintain 
such a drug testing program is grounds for rejection of a bid or immediate termination of 
the contact. 

7.2 The City of Roseburg shall not be liable, either directly or indirectly, in any dispute arising 
out of the substance or procedure of Contractor’s drug testing program.  Nothing in this 
drug testing provision shall be construed as requiring Contractor to violate any legal, 
including constitutional, rights or any employee, including but not limited to, selection of 
which employees to test and the manner of such testing.  The City shall not be liable for 
Contractor’s negligence in establishing or implementing, failure to establish or implement 
a drug testing policy, or for any damage or injury caused by Contractor’s employees 
acting under the influence of drugs while performing work covered by the contract.  These 
are Contractor’s sole responsibilities and nothing in this provision is intended to create any 
third party beneficiary rights against the City.

8. PREVAILING WAGE PROVISIONS - ORS 279C.800 - 279C.870;  40 U.S.C. 3141 - 
3148:

8.1 The hourly rate of wage to be paid by the Contractor and all Subcontractors to workers 
under the contract shall not be less than the prevailing rate of wage for an hour’s work in 
the same trade or occupation in the locality where the labor is performed as set forth in 
the specifications for the public contract; provided however, if the public contract is also 
subject to the Federal Prevailing Wage Rate pursuant to the Davis-Bacon Act (40 U.S.C. 
3141 - 3148), then the higher of the two rates shall be paid. The Contractor will comply 
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with the provisions of ORS 279C.840 and all applicable provisions of ORS 279C.800 to 
279C.870 and/or the Davis-Bacon Act, 40 U.S.C. 3141 - 3148. 

8.2 The Contractor or the Contractor’s surety and every Subcontractor or the Subcontractor's 
surety shall file certified statements with the City in writing using the form prescribed by 
the Commissioner of the Bureau of Labor and Industries certifying the hourly rate of wage 
paid each worker whom the Contractor or the Subcontractor has employed in the Work 
under the contract and further certifying that no worker employed under such public 
contract has been paid less than the prevailing rate of wage or less than the minimum 
hourly rate of wage specified in the contract.  The certified statement shall be verified by 
the oath of the Contractor or the Contractor’s surety or Subcontractor or the 
Subcontractor’s surety that the Contractor or Subcontractor has read the certified 
statement and knows the contents thereof and that the same is true to the Contractor’s or 
Subcontractor’s knowledge.  The certified statements shall set out accurately and 
completely the payroll records for the prior week including the name and address of each 
worker, the worker’s correct classification, rate of pay, daily and weekly number of hours 
worked, deductions made, and actual wages paid. 

8.3 Each certified statement shall be delivered or mailed by the Contractor or Subcontractor 
to the City.  A true copy of the certified statement shall also be filed at the same time with 
the Commissioner of the Bureau of Labor and Industries. Certified statements for each 
week during which the Contractor or Subcontractor employs a worker under the public 
contract shall be submitted once a month, by the fifth business day of the following month. 
 Information submitted on certified statements may be used only to ensure compliance 
with the provisions of ORS 279C.800 to 279C 870.  The City shall retain 25% of the 
amount earned by the Contractor if the certified statements are not submitted as required. 
 The City shall pay the Contractor the amount retained within 14 days after the Contractor 
files the certified statements regardless of whether a Subcontractor has failed to file the 
required certified statements.  The Contractor shall retain 25% of any amount earned by a 
first-tier Subcontractor until the Subcontractor has filed with the City, the required certified 
statements.  The Contractor shall verify the first-tier Subcontractor has filed the certified 
statements before the Contractor may pay the Subcontractor any amount retained.  The 
Contractor shall pay the first-tier Subcontractor the amount retained within 14 days after 
the Subcontractor files the required certified statements. 

9. PUBLIC WORKS BOND REQUIREMENTS – ORS 279C.836: 

9.1 If the public contract involves public works, unless exempt under ORS 279C.800 to 
279C.870, prior to beginning work on the contract, the Contractor shall file with the 
Construction Contractors Board, a Public Works Bond in the amount of $30,000 with a 
corporate surety authorized to do business in the State of Oregon. 

9.2 Before allowing a Subcontractor to begin work under a public contract involving public 
works, for which the Contractor has been awarded the contract, the Contractor shall verify 
that the Subcontractor has also filed a Public Works Bond with the Construction 
Contractors Board or elected not to file such bond as allowed by state law. 
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9.3 The Public Works Bond shall provide that the Contractor or Subcontract will pay claims 
ordered by the Bureau of Labor and Industries to workers performing labor under the 
public contract involving public works.  The bond shall be a continuing obligation and 
remain continuously in effect. 

9.4 If the Contractor or Subcontractor qualifies as a disadvantaged, minority, women, disabled 
veteran or emerging small business enterprise certified under ORS 200.055 and has 
elected not to file the Public Works Bond, the Contractor or Subcontractor will file written 
verification of such certification with the Construction Contractors Board.  If the Contractor 
or Subcontractor elects not to file the Public Works Bond, before beginning any work on 
the public contract involving public works, the Contractor or Subcontractor shall provide 
the City and the Construction Contractors Board with written notification of such election. 

10. DEMOLITION CONTRACTS; LAND AND LANDSCAPE MAINTENANCE - ORS 
279C.510:

10.1 If the public contract includes demolition, the Contractor shall salvage or recycle 
construction and demolition debris, if feasible and cost effective. 

10.2 If the public contract includes services for lawn and landscape maintenance, the 
Contractor shall compost or mulch yard waste material at an approved site. 

11. DISCRIMINATION IN SUBCONTRACTING PROHIBITED; REMEDIES - ORS 279A.110: 

11.1 The Contractor may not discriminate against a Subcontractor in the awarding of a 
subcontract because the Subcontractor is a minority, women, disabled veteran or 
emerging small business enterprise certified under ORS 200.055. 

11.2 By entering into the contract, the Contractor certified it has not discriminated and will not 
discriminate, in violation of Subsection 11.1, against any minority, women, disabled 
veteran or emerging small business enterprise in obtaining any required subcontract. 

11.3 If the Contractor violates the nondiscrimination certification made under Subsection 11.2, 
the City may regard the violation as a breach of contract that permits the City to terminate 
the contract or exercise any remedies for breach permitted under the contract. 

12. HIGHEST STANDARDS; CONSEQUENCES FOR FAILURE – ORS 279B.060: 

12.1 By entering into the Contract, Contractor agrees to perform the work to the highest 
standards prevalent in the industry or business most closely related to the work to be 
provided;

12.2 Contractor understands that failure to meet the highest standards in the industry may 
result in consequences including, but not limited to: 

12.2.1 reducing or withholding of payment; 
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12.2.2 requiring Contractor to perform, at Contractor’s own expense, additional work 
required to meet such standards; or 

12.2.3 declaring a default, terminating the Contract and seeking damages and other relief 
available under the terms of the Contract or other applicable law. 

13. COMPLIANCE WITH LAWS:  The Contractor and Subcontractor shall comply with all 
federal, state and local laws, rules, ordinances and regulations at all times and in the 
performance of the contract. 
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CITY OF ROSEBURG 
PUBLIC WORKS BOND FILING CERTIFICATION 

Pursuant to ORS 279C.800 to 279C.870, I, undersigned contractor, do hereby certify that, prior 
to beginning work on the Project for which I have been awarded the bid by the City of Roseburg: 

1. I have filed with the Construction Contractors Board (“Board”), a Public Works Bond in the 
amount of $30,000 with a corporate surety authorized to do business in the State of Oregon.
 _____Yes _____No (Check one) 

2. I have elected not to file a Public Works Bond with the Board because I am a 
disadvantaged, minority, women, disabled veteran or emerging small business enterprise 
certified under ORS 200.055.  I have provided the Board written verification of such certification 
and written notification of my election not to file the Public Works Bond.  I understand that my 
election not to file the Public Works Bond will expire one year from the date it was filed and that a 
claim for unpaid wages may be filed against the payment bond I submitted on the Project.
 _____Yes _____No (Check one) 

3. I have verified any subcontractor involved in the Project has, prior to beginning any work 
on this Project, either filed the Public Works Bond with the Board or has elected not to file the 
Public Works Bond because the subcontractor is a disadvantaged, minority, women, disabled 
veteran or emerging small business enterprise certified under ORS 200.055.  
 _____Yes _____No (Check one) 

(a) I have verified that any subcontractor involved in this Project that has elected not to 
file the Public Works Bond has provided the Board written verification of its certification 
under ORS 200.055 and written notification of its election not to file the Public Works 
Bond.    _____Yes _____No (Check one) 

I understand the Public Works Bond described above is in addition to any other bond that I am 
required to provide, or that may be required by a subcontractor, for this Project. 

Project Name:_______________________________________________

Project Number:_____________________________________________

Contractor’s Printed Name:___________________________________

Contractor’s Signature:_______________________________________

Dated:_____________________
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CITY OF ROSEBURG 
STANDARD PERFORMANCE BOND 

Bond No.: __________________________________________________ 
Solicitation: __________________________________________________ 
Project Name: _____________________________________________ 

________________________(Surety #1)   Bond Amount No. 1:  $_____________________ 
________________________(Surety #2)*  Bond Amount No. 2:  $_____________________ 
 *If using multiple sureties       Total Penal Sum of Bond $_____________________ 

We, ___________________________ as Principal, and the above identified Surety(ies), 
authorized to transact surety business in Oregon, as Surety, hereby jointly and severally bind 
ourselves, our respective heirs, executors, administrators, successors and assigns, firmly by 
these presents to pay to the City of Roseburg the sum of (Total Penal Sum of Bond) 
_________________________________________________________________________
(Provided that we the Sureties bind ourselves in such sum “jointly and severally” as well as 
“severally” only for the purpose of allowing a joint action or actions against any or all of us, and 
for all other purposes each Surety binds itself, jointly and severally with the Principal, for the 
payment of such sum only as is set forth opposite the name of such Surety), and 

WHEREAS, the Principal has entered into a contract with the City of Roseburg, the plans, 
specifications, terms and conditions of which are contained in the above-referenced Solicitation; 

WHEREAS, the terms and conditions of the contract, together with applicable plans, standard 
specifications, special provisions, schedule of performance, and schedule of contract prices, are 
made a part of this Performance Bond by reference, whether or not attached to the contract (all 
hereafter called “Contract”); and 

WHEREAS, the Principal has agreed to perform the Contract in accordance with the terms, 
conditions, requirements, plans and specifications, and all authorized modifications of the 
Contract which increase the amount of the work, the amount of the Contract, or constitute an 
authorized extension of the time for performance, notice of any such modifications hereby being 
waived by the Surety: 

NOW, THEREFORE, THE CONDITION OF THIS BOND IS SUCH that if the Principal herein 
shall faithfully and truly observe and comply with the terms, conditions and provisions of the 
Contract, in all respects, and shall well and truly and fully do and perform all matters and things 
undertaken by Contractor to be performed under the Contract, upon the terms set forth therein, 
and within the time prescribed therein, or as extended as provided in the Contract, with or without 
notice to the Sureties, and shall indemnify and save harmless the City of Roseburg and members 
thereof, its officers, employees and agents, against any direct or indirect damages or claim of 
every kind and description that shall be suffered or claimed to be suffered in connection with or 
arising out of the performance of the Contract by the Principal or its subcontractors, and shall in 
all respects perform said Contract according to law, then this obligation is to be void; otherwise, it 
shall remain in full force and effect. 
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Nonpayment of the bond premium will not invalidate this bond nor shall the City of Roseburg be 
obligated for the payment of any premiums.

This bond is given and received under authority of ORS Chapters 279A, 279B and 279C, the 
provisions of which hereby are incorporated into this bond and made a part hereof. 

IN WITNESS WHEREOF, WE HAVE CAUSED THIS INSTRUMENT TO BE EXECUTED AND 
SEALED BY OUR DULY AUTHORIZED LEGAL REPRESENTATIVES. 

Dated this _______ day of ______________________, 2016. 

PRINCIPAL: ________________________________

By ________________________________________
  Signature 

___________________________________________
  Official Capacity 

Attest:  _____________________________________ 
  Corporation Secretary 

SURETY: ___________________________________
[Add signatures for each surety if using multiple bonds] 

BY ATTORNEY-IN-FACT: 
[Power-of-Attorney must accompany each surety 
bond]

___________________________________________
  Name 

___________________________________________
  Signature 

___________________________________________
  Address 

___________________________________________
City    State   Zip 

___________________________________________
Phone    Email 
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CITY OF ROSEBURG 
PAYMENT BOND 

Bond No.: __________________________________________________ 
Solicitation: __________________________________________________ 
Project Name: _____________________________________________ 

________________________(Surety #1)   Bond Amount No. 1:  $_____________________ 
________________________(Surety #2)*  Bond Amount No. 2:  $_____________________ 
 *If using multiple sureties       Total Penal Sum of Bond $_____________________ 

We, ___________________________ as Principal, and the above identified Surety(ies), 
authorized to transact surety business in Oregon, as Surety, hereby jointly and severally bind 
ourselves, our respective heirs, executors, administrators, successors and assigns, firmly by 
these presents to pay to the City of Roseburg the sum of (Total Penal Sum of Bond) 
_________________________________________________________________________
(Provided that we the Sureties bind ourselves in such sum “jointly and severally” as well as 
“severally” only for the purpose of allowing a joint action or actions against any or all of us, and 
for all other purposes each Surety binds itself, jointly and severally with the Principal, for the 
payment of such sum only as is set forth opposite the name of such Surety), and 

WHEREAS, the Principal has entered into a contract with the City of Roseburg, the plans, 
specifications, terms and conditions of which are contained in the above-referenced Solicitation; 

WHEREAS, the terms and conditions of the contract, together with applicable plans, standard 
specifications, special provisions, schedule of performance, and schedule of contract prices, are 
made a part of this Payment Bond by reference, whether or not attached to the contract (all 
hereafter called “Contract”); and 

WHEREAS, the Principal has agreed to perform the Contract in accordance with the terms, 
conditions, requirements, plans and specifications, and schedule of Contract prices which are set 
forth in the Contract and any attachments, and all authorized modifications of the Contract which 
increase the amount of the work, or the cost of the Contract, or constitute authorized extensions 
of time for performance of the Contract, notice of any such modifications hereby being waived by 
the Surety:

NOW, THEREFORE, THE CONDITION OF THIS BOND IS SUCH that if the Principal shall 
faithfully and truly observe and comply with the terms, conditions and provisions of the Contract, 
in all respects, and shall well and truly and fully do and perform all matters and things by it 
undertaken to be performed under said Contract and any duly authorized modifications that are 
made, upon the terms set forth therein, and within the time prescribed therein, or as extended 
therein as provided by the Contract, with or without notice to the Sureties, and shall indemnify 
and save harmless the City of Roseburg and members thereof, its officers, employees and 
agents, against any direct or indirect damages or claim of every kind and description that shall be 
suffered or claimed to be suffered in connection with or arising out of the performance of the 
Contract by the Contractor or its subcontractors, and shall promptly pay all persons supplying 
labor, materials or both to the Principal or its subcontractors for prosecution of the work provided 
in the Contract; and shall promptly pay all contribution due according to workers compensation 
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requirements and the State Unemployment compensation Fund from the Principal or its 
subcontractors in connection with the performance of the Contract; and shall pay over to the 
Oregon Department of Revenue all sums required to be deducted and retained from the wages 
of employees of the Principal and its subcontractors pursuant to ORS 316.167, and shall permit 
no lien nor claim to be filed or prosecuted against the City on account of any labor or materials 
furnished; and do all things required of the Principal by the laws of this State, then this obligation 
shall be void; otherwise, it shall remain in full force and effect.

Nonpayment of the bond premium will not invalidate this bond nor shall the City of Roseburg be 
obligated for the payment of any premiums.

This bond is given and received under authority of ORS Chapters 279A, 279B and 279C, the 
provisions of which hereby are incorporated into this bond and made a part hereof.

IN WITNESS WHEREOF, WE HAVE CAUSED THIS INSTRUMENT TO BE EXECUTED AND 
SEALED BY OUR DULY AUTHORIZED LEGAL REPRESENTATIVES.

Dated this _______ day of ______________________, 2016. 

PRINCIPAL: ________________________________
By ________________________________________
  Signature 
___________________________________________
  Official Capacity 
Attest:  _____________________________________ 
  Corporation Secretary 
SURETY: ___________________________________
[Add signatures for each surety if using multiple bonds] 

BY ATTORNEY-IN-FACT: 
[Power-of-Attorney must accompany each surety 
bond]
___________________________________________
  Name 
___________________________________________
  Signature 
___________________________________________
  Address 
___________________________________________
City    State   Zip 
___________________________________________
Phone    Email 
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LOWEST BIDDER RESPONSIBILITY DETERMINATION FORM 
(TO BE COMPLETED BY THE CITY UPON NOTICE OF INTENT TO AWARD) 

“Lowest responsible bidder” means the lowest bidder who is not on the list established by the 
Construction Contractors Board pursuant to ORS 701.227 and who has: 

1. Substantially complied with all prescribed public contracting procedures and 
requirements of the State of Oregon and the City of Roseburg; 

 2. Met the standards of responsibility described in ORS 279B.110 and 
 279C.375, and Roseburg Municipal Code Chapter 3.06; and 
3. Not been disbarred or disqualified from bidding or debarred by the State of Oregon 

under ORS 279B.130 or 279C.440, or by the City under the provisions of 
Roseburg Municipal Code Chapter 3.06.

Project Name:_______________________________________________________________

Bid/Project Number:___________________________________________________________

Business Entity/ Bidder’s Name:_______________________________________________

CCB License Number:_______________________________________________________

Form submitted by City of Roseburg. 
Form submitted by:  
 Name:__________________________________________

Title:____________________________________________

Date:____________________________________________

The City has (check all of the following): 

[ ] Checked the list created by the Construction Contractors Board under ORS 701.227 for 
bidders who are not qualified to hold a public improvement contract. 

[ ]  Determined whether the bidder has met the standards of responsibility.  In so doing, the 
City has found that the bidder demonstrated that the bidder considered whether the bidder: 

 [ ] Has available the appropriate financial, material, equipment, facility and personnel 
resources and expertise, or the ability to obtain the resources and expertise, necessary to 
meet all contractual responsibilities. 

[ ] Holds current licenses that businesses or service professionals operating in this 
state must hold in order to undertake or perform the work specified in the Contract. 

[ ] Is covered by liability insurance and other insurance in amounts required in the 
solicitation documents.
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[ ] Qualifies as a carrier-insured employer or a self-insured employer under ORS 
656.407, or has elected coverage under ORS 656.128. 

[ ] Has disclosed the bidder’s first-tier subcontractors in accordance with ORS 
279C.370.

[ ] Has a satisfactory record of performance. 

[ ] Has a satisfactory record of integrity. 

[ ] Is qualified legally to contract with the City. 

[ ] Has supplied all necessary information in connection with the inquiry concerning 
responsibility.

[ ] Determined the bidder to be (check one of the following): 

[ ] Responsible under ORS 279C.375(3)(a) and (b). 

[ ] Not responsible under ORS 279C.375(3)(a) and (b). 

If the City has found the bidder not to be responsible, please see attached document explaining 
the City’s determination. 

Note: This form is to be submitted by the City of Roseburg to the Construction Contractors 
Board immediately following issuance of the City’s Notice of Intent to Award the subject contract. 
 A copy must immediately be filed with the City Recorder.
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BUREAU OF LABOR AND INDUSTRIES 
PREVAILING WAGE RATES FOR PUBLIC WORKS CONTRACTS 

Prevailing Wage Rates are the minimum wages that must be paid to all workers employed in the 
construction, reconstruction, major renovation or painting of all public works, unless specifically 
exempted by state or federal law.  Rather than including the entire State and/or Federal 
Prevailing Wage Rate publications in the bid specifications and contract, public entities may 
make reference to the specific prevailing wage rate publication where the prevailing wage rates 
are found or provide a link to the specific prevailing wage rate publication where the prevailing 
wage rates are found. 

Oregon Bureau of Labor and Industries Prevailing Wage Rates applicable to the subject 
project/contract are available on BOLI’s website at www.oregon.gov.boli.  The prevailing wages 
to be applied throughout the duration of this project are those in effect for BOLI Prevailing Wage 
Rate Region 6, (Douglas County Oregon), upon the date the project is first advertised. 

Federal Prevailing Wages Rates under the Davis Bacon Act (40 U.S.C. 3141 et seq.) may be 
found at www.wdol.gov.  The prevailing wages to be applied throughout the duration of this 
project are those in effect for Federal Prevailing Wage Rates under the Davis Bacon Act (40 
U.S.C. 3141 et seq.) at the time the initial specifications were first advertised for bid solicitations. 

If the project is subject to both ORS 279C.800 to 279C.870 and to the Davis Bacon Act (40 
U.S.C. 3414 et seq.), the contractor and every subcontractor shall pay the higher of the 
applicable state or federal prevailing rate of wage to all workers on the projects. 

For specific information or questions regarding the Prevailing Wage Rate Law, you may log on to 
the above referenced websites or contact the nearest Oregon Bureau of Labor and Industries 
office listed below. 

BOLI Office Locations 

Eugene 1400 Executive Parkway, Eugene, OR 97401          541/686-7623 

Medford 700 E. Main, Suite 105, Medford, OR 97504          541/776-6270 

Portland 800 NE Oregon St., #32, Portland, OR 97232          503/731-4074 

Salem  3865 Wolverine St. NE, Bldg. E-1, Salem, OR 97305         503/378-3292 

THIS PROJECT IS SUBJECT TO THE PREVAILING WAGE RATES PUBLISHED IN THE 
“PREVAILING WAGE RATES FOR PUBLIC WORKS CONTRACTS IN OREGON 

EFFECTIVE JANUARY 1, 2016, WITH AMENDMENTS EFFECTIVE APRIL 1, 2016. 
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GENERAL CONDITIONS 
1. DEFINITIONS. 

1.1 Whenever used in these General Conditions or in the other Contract Documents, 
the following terms shall have the meanings indicated which shall be applicable to 
both the singular and plural thereof: 

“Acceptance” means that the work has been completed in accordance with the 
Contract Documents and approved in writing by the Owner. 

“Act of God or Nature” means a natural phenomenon of such catastrophic 
proportions or intensity as would reasonable prevent performance. 

“Addendum” means any written document, signed by all parties, pertaining to 
additions, deletions, revisions or other issues with the Contract Documents issued 
after the Contract Documents have been issued. 

 "Bid" means the offer of a Bidder to perform the work described by the Contract 
Documents when made out and submitted on the prescribed Bid Form and 
properly signed. 

 "Bidder" means any person, firm, partnership, corporation, limited liability 
company, or other entity submitting a Bid for the work described hereunder. 

“Change Order” means a document recommended by the Project Manager which 
is signed by the Contractor and the City and authorizes an addition, deletion or 
revision in the work or an adjustment in the Contract price or Contract times, 
issued on or after the effective date of the Contract. 

"City" means the City of Roseburg located in the State of Oregon, and owner of 
the Project and work related thereto. 

 "Contract Documents" means and includes the Invitation to Bid, Information for 
Bidders, Bid Form, Construction Contract with Exhibit “A” Standard Contract 
Provisions, First-Tier Subcontractor Disclosure Form, Drug Testing Program 
Certification Form, Bidder’s Responsibility Form, Performance Bond, Payment 
Bond, Public Works Bond Filing Certification form (when required), General 
Conditions, Technical Provisions, Special Conditions, Standard Drawings, 
Specifications & Plans, and Supplemental Specifications all as required for the full 
execution and satisfactory completion of the Project. 

 "Contractor" means the firm, partnership, corporation, limited liability company, or 
other entity executing the Contract with the City for the performance of the work 
herein described. 

“Defective” means, when modifying the word work, refers to work that is 
unsatisfactory, faulty or deficient in that it: 
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a. does not conform to the Contract Documents, or 

b. does not meet the requirements of any applicable inspection, reference 
standard, test or approval referred to in the Contract Documents; or 

c. has been damaged prior to Project Manager’s recommendation of final 
payment (unless responsibility for the protection thereof has been assumed 
by the City at Substantial Completion in accordance  with the Contract 
Documents).

“Design Consultant” means the firm who prepared the Plans and Specifications 
and shall not mean the Project Manager. 

 “Final Completion” means that all work has been completed in conformance with 
the Contract Documents and the Contract has been fully performed. 

“Holidays” means any Oregon legal holiday. 

“Liquidated Damages” means that which is set forth in Subsection 6.9 herein. 

“Milestone” means a principal event specified in the Contract Documents relating 
to an intermediate completion date or time prior to Substantial Completion of all of 
the work. 

 "Payment Bond” means the approved form of security furnished by the 
Contractor and Contractor's Surety as a guarantee of good faith on the part of the 
Contractor to make all payments that are the Contractor's obligations, in 
accordance with the terms of the Contract. 

“Performance Bond" means the approved form of security furnished by the 
Contractor and Contractor's Surety as a guarantee of good faith on the part of the 
Contractor to execute the work that is the Contractor's obligation, in accordance 
with the terms of the Contract.

 "Plans" means and includes the City approved maps, standard drawings, work 
order drawings and supplemental drawings and sketches which are intended to 
show the locations, character, dimensions and details of the work to be done. 

 "Project" means all work described and specified herein and as indicated in the 
Contract Documents. 

“Project Manager” means the City’s authorized Project Manager for the Contract, 
as designated by the City Manager or Public Works Director, either acting directly 
or through a designated representative, within the scope of assigned tasks. 
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 “Proposal Request” means a written statement issued by the Project Manager to 
the Contractor on or after the effective date of the Contract and signed by the City 
and the Contractor identifying additions, deletions or revisions in the work, or 
responding to differing or unforeseen subsurface or physical conditions under 
which the work is to be performed or to emergencies.  A Proposal Request will not 
change the Contract price or the Contract times but is evidence that the parties 
expect that the change ordered or documented by a Proposal Request will be 
incorporated in a subsequently issued Change Order.

“Public Works Bond” means a $30,000 form of security furnished by the 
Contractor and/or subcontractor and Contractor’s and/or subcontractor’s Surety to 
the Construction Contractors Board to pay claims ordered by the Bureau of Labor 
and Industries to workers performing labor under a public works project.

“Punch List” means a list developed by the Project Manager after Substantial 
Completion that identifies defects or deficient workmanship or work not completed 
in conformance with the Contract Documents. 

“Request for Information” means a formal request from the Contractor to the 
Project Manager requesting clarification and/or direction necessary to complete the 
work.

 "Specifications" means and includes the directions, provisions and requirements 
contained herein and referred to herein pertaining to the Project. 

“Submittals” means all drawings, diagrams, material data, schedules and other 
information which are specifically prepared or assembled by or for the Contractor 
and submitted by the Contractor to illustrate some portion of the work.

“Substantial Completion” means that the degree of completion of the Project, or 
portion of the Project as evidenced by the Project Manager’s written notice of 
Substantial Completion, sufficient to provide the City, the full-time use of the 
Project, or portion of the Project, for the purpose for which it was intended.  
Determination of Substantial Completion is solely at the discretion of the Project 
Manager.  Substantial Completion does not mean complete in accordance with the 
Contract nor shall Substantial Completion of all or any part of the Project entitle the 
Contractor to final acceptance under the Contract.  The criteria the Project 
Manager may use in exercising his/her discretion in determining Substantial 
Completion includes, but is not limited to, the completion of all equipment 
contained in the Project, or portion of the Project, all other components necessary 
to enable the City to operate the facility in the manner that was intended.

 "Superintendent or Foreman" means the executive representative of Contractor, 
authorized to receive and fulfill instructions from the Project Manager or Project 
Manager’s representatives. 
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 "Supplemental Specifications" means specific instructions setting forth 
conditions or requirements peculiar to the Project under consideration when said 
Project is not completely covered by the Specifications referenced herein. 

 "Surety" means the person, firm, partnership, corporation, limited liability company 
or other entity that has the requisite authority to execute all of the bonds required 
from the Contractor. 

2.  CONTRACT DOCUMENTS 

 2.1 Award, Execution of Documents, Delivery of Bonds. 

2.1.1 If awarded, the Contract will be awarded to the lowest responsive, 
responsible Bidder whose qualifications indicate the award will be in the 
best interest of the City and who’s Bid complies with all the prescribed 
requirements.  No award will be made until the City has concluded such 
investigations as the City deems necessary to establish the responsibility, 
qualifications and financial ability of the Bidders to do the work in 
accordance with the Contract Documents. 

2.1.2 In determining the lowest responsive, responsible Bidder for the purpose of 
awarding the Contract the City, pursuant to ORS 279A.120, shall: 

2.1.2.1 give preference to goods and/or services that have been 
manufactured or produced in Oregon if the price, fitness, 
availability and quality are otherwise equal; and 

2.1.2.2 add a percentage increase on the Bid of a non-resident 
Bidder equal to the percent, if any, of the preference given to 
that Bidder in the state in which the Bidder resides. 

2.1.3 The City reserves the right to reject any and all Bids not in compliance with 
all public bidding procedures and requirements or when such rejection is in 
the interest of the City; to reject the Bid of a Bidder who has previously 
failed to perform properly or complete contracts of a similar nature on time; 
and to reject the Bid of a Bidder who is not, in the opinion of the City, in a 
position to perform the Contract.  If the Contract is awarded, the City will 
give the successful Bidder written notice of award within 45 days after Bid 
opening.

2.1.4 At least three (3) counterparts of the Construction Contract and such other 
Contract Documents as practicable will be signed by the City and 
Contractor. The Contractor shall receive one (1) executed counterpart of the 
Contract Documents. 

2.1.5 When required by the specifications, the Contractor shall deliver 
simultaneously with the execution of the Contract Documents a good and 



Page 46 – Revised 7/2013 (Prevailing Wage Projects)  

sufficient Payment Bond to ensure payment of the obligations incurred in 
the performance of the Contract; a Performance Bond to assure 
performance of the Contract; and the Public Works Bond Filing Certification 
form executed by the Contractor.  No exceptions will be made to this 
provision.

2.1.6 Failure of the successful Bidder to execute the Contract Documents and 
deliver the required Payment Bond, Performance Bond and Public Works 
Bond Filing Certification form within ten (10) calendar days of the 
notification of the award of the Contract shall be just cause for the City to 
annul the award. 

2.2 Correlation, Interpretation, and Intent of Contract Documents.

2.2.1 The intent of the Plans and Specifications as contained herein is to describe 
the complete Project which the Contractor shall undertake to do in full 
compliance with the Construction Contract including Exhibit “A”, Plans and 
Specifications.  The Contract Documents comprise the entire agreement 
between the City and the Contractor.  The Contract Documents may only be 
altered as provided in these General Conditions of the Contract. 

2.2.2 The Plans and Specifications are intended to be explanatory and 
complimentary of each other.  Contractor shall execute any work indicated 
in the Plans and not in the Specifications, or vice versa, as if indicated in 
both.  Should any work or materials be reasonably required or intended for 
carrying the Project to a satisfactory completion, which is inadvertently 
omitted on the Plans and Specifications, Contractor shall furnish the same 
as fully as if particularly delineated or described.  Should it appear that the 
work to be done or any of the matters relative thereto are not sufficiently 
detailed or explained in the Contract Documents, the Contractor shall apply 
to the Project Manager for further explanations as may be necessary and 
shall conform thereto so far as may be consistent with the terms of the 
Contract.   In the event any doubt or question arising respecting the true 
meaning of the Plans or Specifications, Contractor may seek a 
determination by the Project Manager according to Subsection 3.2 and 
Paragraph 3.3.3.  Should the Contractor disagree with the Project 
Manager’s decision, the Contractor may appeal to the City Manager in 
accordance with Paragraph 3.4.2.  In resolving such conflicts, errors and/or 
discrepancies, the Contract Documents shall be given precedence in the 
following order: the Construction Contract including Exhibit “A”, the Plans, 
and the Specifications. Within the Specifications, the order of precedence 
shall be as follows: General Conditions, Information for Bidders, Special 
Conditions and Technical Provisions. 

2.2.3 Figure dimensions on Plans shall govern over scale dimensions, and 
detailed drawings shall govern over general drawings.  Any work that may 
reasonably be inferred from the Plans and/or Specifications as being 
required to produce the intended result shall be supplied whether or not it is 
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specifically called for.  Work, materials or equipment described in words 
which so applied have a well-known technical or trade meaning shall be 
deemed to reference such recognized standards.  The Contractor assumes 
full responsibility for having familiarized itself with the nature and extent of 
the Contract Documents, work locality and local conditions that may in any 
manner affect the work to be done. 

2.3 Verification and Warranty.  The Contractor shall make the determination of the 
nature of the work proposed under the Contract, local conditions which can be 
encountered within the Project area and all other matters which can in any way 
affect the work proposed under the Contract.  It shall also be the responsibility of 
the Contractor to be thoroughly familiar with the Contract Documents.  Failure to 
make the examination necessary for this determination or to examine any form, 
instrument or document of the Contract including Exhibit “A” shall not release the 
Contractor from the obligations of the Contract including Exhibit “A”.  The 
Contractor warrants that no oral or written agreement or conversation with any 
officer, agent or employee of the City, either before or after the execution of the 
Contract, has affected or modified any of the terms or obligations herein contained. 

2.4 Documents to be Kept on the Jobsite.  The Contractor shall keep at least one 
(1) copy of the Contract Documents at the jobsite, in good order, available to the 
Project Manager. 

2.5 Additional Contract Documents.  The City will furnish to the Contractor, on 
request and free of charge, up to three (3) copies of the Contract Documents. 
Additional copies of Contract Documents may be obtained upon request by paying 
the actual cost of reproduction. 

2.6 Surveys.  When required for the Project, surveying and staking of the component 
parts of the work shall be as detailed in the Specifications and on the Plans. The 
Contractor shall construct the work in accordance with the construction stakes and 
shall be charged with full responsibility for conformity and agreement of the work 
with said construction stakes. 

3. PROJECT MANAGER-CITY-CONTRACTOR RELATIONS

3.1 General.  The City has the authority to act as the sole judge of the work with 
respect to both quantity and quality as set forth in the Contract.  It is expressly 
stipulated that the Plans, Specifications and other Contract Documents set forth 
the requirements as to the nature of the completed work and do not purport to 
control the method of performing work except in those instances where the nature 
of the completed work is dependent on the method of performance.

3.2 The Project Manager is the representative of the City and is employed to act as 
advisor and consultant to the City in project managing matters related to the 
Contract.  The City has delegated its authority to the Project Manager to make 
initial decisions regarding all claims and questions, which may arise as to the 
quality or acceptability of materials furnished and work performed and as to the 
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manner of performance and rate of progress of the work under the Contract.  The 
Project Manager determines the intent and meaning of the Contract and makes 
initial decisions with respect to the Contractor’s fulfillment of the Contract and the 
Contractor’s entitlement to compensation.  Should the Contractor disagree with a 
decision of the Project Manager with respect to the Contract, the Contractor may 
request that the City Manager review the Project Manager’s decision and make a 
determination in the manner provided under Paragraph 3.4.2. 

  The Project Manager may designate a field representative as an alternate in 
his/her capacity on the job site.  All notifications required under the Contract shall 
be made directly to the Project Manager or the designated representative. 

3.3 Duties and Responsibilities of the Project Manager. 

3.3.1 The Project Manager will make periodic visits to the site of the Project to 
observe the progress and quality of the work and to determine, in general, if 
the work is proceeding in accordance with the intent of the Contract 
Documents.  The Project Manager shall not be required to make 
comprehensive or continuous inspections to check the quality or quantity of 
the work, and shall not be responsible for construction means, methods, 
techniques, sequences or procedures, or for safety precautions and 
programs in connection with the Project. Visits and observations made by 
the Project Manager shall not relieve the Contractor of obligations to 
conduct comprehensive inspections of the work, to perform acceptable work 
and to provide adequate safety precautions. 

3.3.2 The Project Manager or the field representative thereof will be assigned to 
periodically observe the work and to act in matters of construction under the 
Contract.  It is understood the Project Manager or field representative shall 
have the power to issue instructions and make decisions within the 
limitations of the authority granted by the City.  Such inspection shall not 
relieve the Contractor of obligations to conduct comprehensive inspections 
of the work, perform acceptable work and provide adequate safety 
precautions.

3.3.3 All claims of the Contractor shall be presented to the Project Manager or 
designated representative, for a decision which shall be made in writing 
within a reasonable time.  All decisions of the Project Manager shall be final 
subject only to the Contractor’s right to appeal the Project Manager’s 
decision to the City Manager in the manner provided in Subsection 3.4. 

3.4 Appeal to the City Manager by the Contractor. 

3.4.1 Determination by Project Manager.  As provided in Subsections 3.1, 3.2 
and 3.3, the Contractor shall refer questions regarding meaning and intent 
of the Contract Documents in writing to the Project Manager for its decision. 
 The Project Manager shall, within a reasonable time, respond to the 
Contractor in writing with its decision.   If the Contractor disagrees with the 
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Contract Manager’s decision or considers the decision requires extra work, 
Contractor may appeal the decision to the City Manager.  Any related work 
performed by the Contractor prior to the Project Manager’s decision is done 
at Contractor’s risk unless otherwise authorized by the Project Manager. 

3.4.2 City Manager Appeal Process.  In the event the Contractor disagrees with 
any decision of the Project Manager, the Contractor may, within ten (10) 
calendar days of the date of such decision, appeal the decision to the City 
Manager for review.  The appeal must be in writing and must set forth the 
questions referred to the Project Manager, the Project Manager’s decision 
and the Contractor’s basis for disagreement.  The Contractor shall deliver a 
copy of the appeal to the Project Manager at the time it is filed with the City 
Manager.  The City Manager shall make all reasonable efforts to review the 
appeal and deliver its decision in writing to the Contractor within thirty (30) 
calendar days from the date of receipt of the appeal.  Failure of the 
Contractor to appeal the decision of the Project Manager within said ten 
(10) calendar day period constitutes a knowing and voluntary waiver of the 
Contractor’s right to thereafter assert any claim resulting from such 
decision.  This procedure is not meant to preclude or discourage informal 
resolution of disagreements between the Project Manager and the 
Contractor.

In the event the City Manager elects to do so, the City Manager may 
establish a “Claims Review Board” either to assist in reviewing an appeal 
hereunder or to consider Contractor appeals directly.  Once established, the 
Claims Review Board will hear all future appeals of claims for this Contract. 

During the pendency of any appeal, any related work performed by the 
Contractor shall be done at the Contractor’s risk unless otherwise 
authorized by the Project Manager. 

The filing of an appeal does not automatically extend the milestones and/or 
deadlines set forth in the Contract Documents and the Contractor continues 
to be subject to liquidated damages for failure to complete the Project within 
the time allotted. 

In the event the City Manager or the Contractor commences arbitration or 
other legal action against the other for damages or for equitable relief, the 
prevailing party in such arbitration or other legal action is entitled to recover 
its reasonable attorney’s fees therein and in any appeal therefrom. 

The parties hereby stipulate and consent that venue for all arbitration or 
other legal actions arising under the Contract is in Douglas County, Oregon, 
and that jurisdiction for all legal actions that are brought in or transferred to 
court is in the Douglas County Circuit Court of the State of Oregon; except, 
if a claim must be brought in a federal forum, then it must be brought and 
adjudicated solely and exclusively in the United States District Court for the 
District of Oregon located in Eugene, Oregon. 
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3.5 Suspension of Work.  The Project Manager shall, in addition to its other authority, 
have the authority to suspend the work, wholly or in part, for such period or periods 
as may be deemed necessary due to unsuitable weather or such other conditions 
as are considered unfavorable for prosecution of the work, or failure on the part of 
the Contractor to carry out the provisions of the Contract.  The Contractor shall not 
suspend operation without the permission of the Project Manager or Project 
Manager's authorized representative.

3.6 Notice of Potential Claim for Additional Compensation and/or Time. 

3.6.1 The Contractor shall not be entitled to any additional compensation or 
extension of time for any act or failure to act by the Project Manager or the 
City, the happening of any event or occurrence or any other cause, unless 
the Contractor shall have given the Project Manager a written notice of 
potential claim. 

3.6.2 The written notice of potential claim shall set forth the reasons for which the 
Contractor believes additional compensation or time will or may be due, the 
nature of the costs involved and insofar as possible, the amount of the 
potential claim.  If based on an act or failure to act by the Project Manager 
or the City, except in case of emergency, such notice shall be given to the 
Project Manager prior to the time that the Contractor starts performance of 
the work giving rise to the potential claim for additional compensation.  In all 
other cases, notice shall be given within ten (10) days after the happening 
of the event or occurrence giving rise to the potential claim. 

3.6.3 It is the intention of this Section that differences between the parties arising 
under and by virtue of the Contract shall be brought to the attention of the 
Project Manager at the earliest possible time in order that such matters may 
be settled if possible or other appropriate action may be taken promptly. 

3.7 Examination of Completed Work.  If the Project Manager requests it, the 
Contractor at any time before acceptance of the Project by the City, shall remove 
or uncover such portions of the finished work as may be directed.  After 
examination, the Contractor shall restore said portions of the work to the standards 
required by the Contract Documents. Should the work thus exposed or examined 
prove to be in accordance with the Contract Documents, the uncovering or 
removing, the replacing of the covering or making good of the parts removed, shall 
be paid for by the City; but should the work so exposed or examined prove to be 
not in accordance with the Contract Documents, the uncovering or removing and 
the replacing of the covering or the making good of the parts removed, shall be at 
Contractor's expense.  Should any work be performed without giving notice of plan 
of work, thereby eliminating an opportunity of inspection by the Project Manager, 
the Project Manager may require the Contractor to uncover such work at 
Contractor's own expense for examination by the Project Manager.  Cost of 
uncovering such work shall be borne by the Contractor, whether or not the work is 
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found acceptable.  The work shall also be subject to inspection by appropriate 
governmental inspectors at all times. 

3.8 Contractor's Superintendent.  A qualified superintendent, who is acceptable to 
the Project Manager, shall be maintained by the Contractor on the Project to give 
efficient supervision over the Project until its completion.  The superintendent shall 
have full authority to act on behalf of the Contractor, and all directions given to the 
superintendent shall be considered given to the Contractor. In general, the Project 
Manager's instructions shall be confirmed in writing and always upon written 
request from the Contractor. 

3.9 Information Regarding Existing Facilities and Utilities. 

 3.9.1 Facilities.  Any information relative to the location of other structures as 
might be shown on the Contract Documents will be obtained from the best 
information available and field observations; however, the City cannot 
guarantee the accuracy or completeness of this information.

3.9.2 Utilities.  The Design Consultant has endeavored to determine the 
existence of utilities at the job site from the records of positions of these 
utilities as derived from such records as are shown on the Drawings.  No 
excavations were made to verify the locations shown for underground 
utilities.  The service connections to these utilities are not shown on the 
Drawings.  It is the responsibility of the Contractor to determine the exact 
location of all utilities and service connections thereto.  The Contractor shall 
make its own investigations, including contacting the owners of appropriate 
utilities and making exploratory excavations to determine the locations and 
type of existing utilities, including service connections, prior to commencing 
work that could result in damage to such utilities and/or surrounding 
structures.  The Contractor shall immediately notify the Project Manager as 
to any utility discovered by the Contractor that is not shown on the Drawings 
or that is in a different position than shown on the Drawings. 

 In the event it is necessary to remove, relocate or temporarily maintain a 
utility because of interference with the work, the Contractor shall perform 
the work on the utility and the City shall pay Contractor as follows: 

3.9.2.1 When it is necessary to remove, relocate or temporarily 
maintain a service connection, the cost of which is not 
required to be borne by the owner thereof, the Contractor 
bears all expenses incidental to the work on the service 
connection.  The Contractor shall perform the work on the 
service connection in a manner satisfactory to the owner 
thereof; it being understood that the owner of the service 
connection has the option of doing such work with its own 
forces, or permitting the work to be done by the Contractor. 
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3.9.2.2 When it is necessary to remove, relocate or temporarily 
maintain a utility or underground obstruction that is in the 
position shown on the Drawings, the cost of which is not 
required to be borne by the owner thereof, the Contractor 
bears all expenses incidental to the work on the utility.  The 
Contractor shall perform the work on the utility in a manner 
satisfactory to the owner thereof; it being understood that the 
owner of the utility has the option of doing such work with its 
own forces, or permitting the work to be done by the 
Contractor.

3.9.2.3 When it is necessary to remove, relocate or temporarily 
maintain a utility or underground obstruction that is not shown 
on the Drawings or is in a position different from that shown 
on the Drawings and were it in the position shown on the 
Drawings would not need to be removed, relocated or 
temporarily maintained, the cost of which is not required to be 
borne by the owner thereof, the City will make arrangements 
with the owner of the utility for such work to be done at no 
cost to the Contractor.

    No representations are made that the obligations to move or 
temporarily maintain any utility and to pay the cost thereof, is 
or is not required to be borne by the owner of such utility, and 
it is the responsibility of the Contractor to investigate to 
determine whether or not said cost is required to be borne by 
the owner of the utility. 

    Governmental agencies and owners of utilities reserve the 
right to enter at any time upon any street, alley, right-of-way 
or easement for the purpose of making changes in their 
property made necessary by the work and for the purpose of 
maintaining and making repairs to their property.

3.10 Use of Premises 

3.10.1 All work included under the Contract is to be constructed on land belonging 
to the City, on public right-of-way administered and regulated by state 
and/or local government or on easements to the benefit of the City or the 
public.  The Contractor shall abide by special conditions or requirements of 
the property owner or governing authority.  The Contractor shall confine 
equipment, the storage of materials and the operation of Contractor's 
workers to the limits as shown on the Plans or as indicated by law, 
ordinances, permits or directions of the Project Manager and shall not 
unreasonably encumber the premises with materials. 

3.10.2 Any additional land and access thereto which the Contractor might desire 
for temporary construction facilities or for storage of materials shall be 
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provided by the Contractor with no liability to the City.  The Contractor shall 
pay all costs involved in acquiring such rights and all clean up shall be 
made as required by these Specifications. 

3.11 Private Property.  The Contractor shall not enter upon private property for 
any purpose without obtaining permission and shall be responsible for the 
preservation of all public property, trees, monuments, etc. along and 
adjacent to the street and/or right-of-way, and shall use every precaution 
necessary to prevent damage or injury thereto. The Contractor shall use 
suitable precautions to prevent damage to pipes, conduits and other 
underground structures, including but not limited to, verifying with all 
appropriate utilities where underground structures are located, and shall 
protect carefully from disturbance or damage all monuments and property 
marks until an authorized agent has witnessed or otherwise referenced their 
location and shall not remove them until directed.

3.12 Assignment of Contract.  Contractor shall not sublet, sell or assign the 
Contract or sublet any of the work to be performed hereunder without the 
written consent of the City.  Any such assignment or subletting of any such 
work without City's consent shall be null and void and without force or 
effect.

3.13 City's Right to do Work.  If, in the sole opinion of the Project Manager, the 
Contractor neglects to prosecute the work properly or neglects or refuses at 
Contractor's own cost, to take up and replace work that has been rejected 
by the Project Manager, the Project Manager shall notify the City who shall 
notify the Surety of the condition.  After at least ten (10) calendar days 
written notice to the Contractor and the Contractor's Surety, or without 
notice if an emergency or danger to the Project or public exists, and without 
prejudice to any other right which the City may have under the Contract, the 
City may take over that portion of the Project which has been improperly 
executed, make good the deficiencies and deduct the actual costs thereof 
from the payments then or thereafter due the Contractor.  If no amount is 
owed to the Contractor, then the City may still pursue all of its other legal 
and/or equitable remedies. 

3.14 City's Right to Terminate Contract.

3.14.1 Upon occurrence of any one or more of the following, the City may 
terminate the Contract at any time, immediately or upon such notice 
as the City in its sole discretion deems appropriate, by providing 
written notice to the Contractor which describes the reason for 
termination:

   3.14.1.1 Contractor persistently fails to perform the work in 
accordance with the Contract Documents, including 
but not limited to, failure to supply sufficient skilled 
workers, suitable materials or equipment and failure to 
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adhere to the progress schedule as the schedule may 
be revised from time to time; 

3.14.1.2 Contractor fails to comply with applicable laws or the 
provisions of any of the Contract Documents, 
including, but not limited to the Construction Contract 
with Exhibit “A” Standard City Contract Provisions; 

3.14.1.3 Contractor disregards the authority of the Project 
Manager;

3.14.1.4 Contractor violates any provision of the Contract and, 
after receiving notice of the violation, fails to remedy 
the breach immediately; or 

3.14.1.5 Contractor files for bankruptcy under any chapter of 
the Bankruptcy Code (Title 11, United States Code); or 
a petition in bankruptcy is filed against Contractor 
under the Bankruptcy Code or any other provision of 
law seeking substantial relief; or Contractor makes a 
general assignment for the benefit of creditors; or a 
trustee, receiver or similar agent is appointed to take 
charge of Contractor's property for the benefit of 
creditors; or Contractor otherwise admits in writing to 
being unable to pay its debts as they become due. 

3.14.2 Upon the City’s issuance of written notice of termination, the 
Contractor shall immediately cease all work under this Contract, 
unless, as shall be specified in the notice, the City, in its sole 
discretion, would be harmed by any uncompleted work, in which 
case, Contractor shall complete those items specified by the City in 
its notice. 

3.14.3 The City may terminate the Contract upon seven (7) days notice if 
the City determines for any reason that the completion of the 
Contract is no longer in the best interests of the City. 

3.14.4 If the City terminates the Contract pursuant to Paragraph 3.14.1, the 
City may choose any remedy available to it under the Contract, 
applicable statutes, City Code or common law, including but not 
limited to, completing the Project itself or through another contractor. 
The Contractor shall pay the City for all additional costs incurred by 
the City to obtain substitute performance.  The Contractor shall be 
entitled to payment for that portion of the work that the Contractor 
completed according to the Contract, less the City's costs to obtain 
substitute performance for the balance of the work. 
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3.14.5 If the City terminates the Contract pursuant to Paragraph 3.14.3, the 
City shall pay Contractor for that portion of the work the Contractor 
has completed according to the Contract, plus Contractor's cost for 
materials ordered and delivered to the site before Contractor 
receives the City's notice of termination; provided that such materials 
shall then belong to the City. 

3.15 Contractor's Right to Stop Work or Terminate Contract.  The Contractor may 
suspend work or terminate the Contract upon ten (10) days written notice to the 
City, for any of the following reasons: 

3.15.1 If an order of any court or other public authority caused the work to be 
stopped or suspended for a period of ninety days through no act or fault of 
the Contractor or his employees; 

3.15.2 If the City should fail to act upon any request for payment within thirty days 
after its approval by the Project Manager; or 

3.15.3 If the City should fail to pay the Contractor any sum within thirty (30) days 
after its award by arbitrators. 

3.16 Rights of Various Interests.  Wherever work being done by the City's forces is 
contiguous to work covered by the Contract, the respective rights of the various 
interests involved shall be established by the Project Manager to secure the 
completion of the various portions of the work in general harmony. 

3.17 Subcontracts. 

3.17.1 The Contractor shall not be permitted to subcontract any of the work to be 
performed under the Contract without the written consent of the City, 
submission of the First-Tier Subcontractor Disclosure Form as required 
prior to the Bid opening deadline and verification that the subcontractor has 
filed a Public Works Bond, when required, with the Construction Contractors 
Board prior to beginning any work on the Project.  The Contractor shall not 
employ any subcontractor that the Project Manager may object to due to 
subcontractor lacking the capability of performing work of the type and 
scope anticipated.  No changes will be allowed from the approved 
subcontractor list without approval of the Project Manager. 

3.17.2 The Contractor agrees to be as fully responsible to the City for the acts and 
omissions of the Contractor's subcontractors or of any persons either 
directly or indirectly, employed by Contractor's subcontractors as Contractor 
is for the acts and omissions of persons directly employed by Contractor. 

3.17.3 Nothing contained in the Contract Documents shall create any contractual 
relation between any subcontractor and the City. 
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3.18 Unforeseen Difficulties.  The Contractor shall protect the work and materials from 
damage due to the nature of the work, the elements, carelessness of other 
contractors or from any cause whatever until completion and acceptance of the 
Project. All loss or damages arising out of the nature of the work to be done under 
the Contract Documents, from any unseen obstruction or defects which may be 
encountered in the prosecution of the work, or from the action of the elements, 
shall be sustained by the Contractor. 

3.19 Work During an Emergency.  The Contractor shall be responsible for and must 
have resources available for all emergency work which might occur on the Project 
under construction for which the Contractor is responsible.  The Contractor shall 
perform any work and furnish and install any materials and equipment necessary 
during an emergency endangering life or property.  In all cases the Contractor shall 
notify the Project Manager of the emergency as soon as practicable, but the 
Contractor shall not wait for instructions before proceeding to properly protect both 
life and property. 

3.20 Oral Agreements.  No oral order, objection, claim or notice by any party to the 
others shall affect or modify any of the terms or obligations contained in any of the 
Contract Documents. No provision of the Contract Documents shall be held to be 
waived or modified by reason of any act whatsoever, other than by a definitely 
agreed waiver or modification thereof in writing.  No evidence shall be introduced in 
any proceeding of any other waiver or modification. 

3.21 Liens and Claims Against Contractor.  The Contractor shall not permit any lien 
or claim to be filled or prosecuted against the City on account of any labor or 
material furnished under this Contract whether the same be furnished by the 
Contractor or any subcontractor.  If the Contractor fails, neglects or refuses to 
make prompt payment of any claim for labor or services furnished to the Contractor 
or a subcontractor by any person in connection with the Contract as such claim 
becomes due, the City may pay such claim to the person furnishing the labor or 
services and charge the amount of the payment against funds due or to become 
due to the Contractor under this Contract.  The payment of a claim in this manner 
does not relieve the Contractor or its surety from obligation with respect to any 
unpaid claims. 

  Any claim, by a person claiming to have supplied labor or materials for the 
performance of the work, for payment asserted against the Contractor’s payment 
bond must be asserted in conformity with ORS 279C.600 et. seq. 

4. MATERIALS AND WORKMANSHIP

4.1 Materials to be Reviewed Before Use. 

4.1.1 Only materials conforming with the specified requirements and conditionally 
accepted by the Project Manager shall be used in the Project. 
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4.1.2 Before any material to be used in the Project is delivered, the Contractor 
shall advise the Project Manager of the source from which the material is to 
be obtained, furnish such samples as may be required for testing purposes, 
and receive the Project Manager's conditional acceptance for the use of that 
particular material. The conditional acceptance of any source of supply by 
the Project Manager does not imply that all material from that source will be 
accepted.  Should material from any conditionally accepted source fail to 
maintain a quality meeting the requirements of the Specifications, use of 
material from that source shall be discontinued and the Contractor shall 
furnish acceptable material from other sources. Regardless of the source, 
any material delivered for the Project which fails to meet the requirements 
will be rejected.  Only material meeting all requirements will be allowed to 
be incorporated in the Project.  Any material or item incorporated in the 
Project which does not meet requirements of the Contract Documents, even 
if it was used with the consent and/or the presence of an inspector, shall be 
removed and acceptable material shall be used in its place, with all costs 
related to such removal and installation being borne by the Contractor. 

4.1.3 Any material which, after conditional acceptance, has for any reason 
become unsuitable for use shall be rejected and not used. 

4.2 Tests of Materials. 

4.2.1 All tests of materials shall be made in accordance with acceptable methods 
as described and designated in the Specifications. When tests of materials 
are required, such tests shall be made by a testing laboratory accepted by 
the Project Manager and at the expense of the Contractor.  The Contractor 
shall afford such facilities as may be required for collecting and forwarding 
samples and shall hold the materials represented by the samples until tests 
have been made and the materials found equal to the requirements of the 
Specifications or to approved samples.  The Contractor in all cases shall 
furnish the required samples without charge. 

4.2.2 In the absence of any definite Specification or reference to a Specification in 
the Technical Specifications or in the Special Provisions for the particular 
Project involved, it shall be understood that such materials shall meet the 
Specifications and requirements of the American Society for Testing 
Materials.  Unless otherwise specified, all tests of materials shall be made 
in accordance with the methods prescribed by the American Society for 
Testing Materials. 

4.2.3 In cases where compliance of materials or equipment with Contract 
requirements is not readily determinable through inspection and tests, the 
Project Manager shall request the Contractor provide properly authenticated 
documents, certificates or other satisfactory proof of compliance.  These 
documents, certifications and proofs must cover performance 
characteristics, materials or construction and the physical or chemical 
characteristics of materials. 
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4.2.4 If the Specifications require, or the Contractor’s request is approved by the 
Project Manager, inspection or testing may take place away from the job 
site.  The additional cost to the City for such remote inspection or testing 
includes travel and subsistence expenses and will be paid by the Contractor 
through a reduction in payment to the Contractor equal to the travel and 
subsistence expenses.  In the event the remote inspection or testing is not 
specified and is required by the City, the required travel and subsistence 
expense will be paid by the City. 

4.3 Storage of Materials.  Materials shall be so stored as to insure the preservation of 
their quality and fitness for the Project.  When considered necessary, they shall be 
placed on wooden platforms or other hard, clean surfaces, and not on the ground, 
and/or they shall be placed under cover.  Stored materials shall be located so as to 
facilitate prompt inspection.  Private property shall not be used for storage 
purposes without the written permission of the City and the private property owner. 

4.4 Character of Workers.  The Contractor shall at all times be responsible for the 
conduct and discipline of Contractor's employees and/or any subcontractor or 
persons employed by subcontractors.  All workers must have sufficient knowledge, 
skill and experience to properly perform the work assigned to them.  Any foreman 
or worker employed by the Contractor or subcontractor who, in the opinion of the 
Project Manager, does not perform the work in a skillful manner, appears to be 
incompetent or acts in a disorderly or intemperate manner shall, at the written 
request of the Project Manager, be removed from work on any portion of the 
Project except as allowed by the Project Manager. 

4.5 Construction Means, Methods, Techniques, and Procedures.  The Contractor 
shall have the full power and authority to select the means, methods, techniques 
and procedures for performing the work covered under the Contract, provided said 
means, methods, techniques and procedures are in strict compliance with the 
requirements of all local, state and federal authorities and with these 
Specifications, and are not in conflict with the recommended installation practices 
of the manufacturers who are the suppliers of the materials to be utilized on the 
contemplated Project.  The construction means, methods, techniques and 
procedures utilized shall produce a satisfactory quality of workmanship and shall 
be adequate to maintain the schedule of progress as required under the provisions 
of these Specifications. 

4.6 Contractor's Tools and Equipment.  The Contractor's tools and equipment used 
on the work covered under the Contract shall be furnished in sufficient quantity and 
of a capacity and type that will safely perform the work specified, and shall be 
maintained and used in a manner that will not create a hazard to persons or 
property, or cause a delay in the progress of the work.

4.7 Rejected Materials and Work.  Any material supplied by the Contractor which is 
condemned or rejected by the Project Manager or the Project Manager's 
authorized representative because of non-conformity with the Contract Documents 
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shall be removed at once from the vicinity of the Project by the Contractor at his 
own expense, and the same shall not be used on the Project.  Any defective work 
whether the result of poor workmanship, use of defective materials, damage 
through carelessness or any other cause shall be removed within ten (10) calendar 
days after written notice is given by the Project Manager, and the work shall be re-
executed by the Contractor at its own expense. 

4.8 Unnoticed Defects.  Any defective work or materials furnished by the Contractor 
and discovered by the Project Manager before the Project has been given final 
acceptance or final payment has been made, or during the guarantee period, shall 
be removed and replaced by work and materials which shall conform to the 
provisions of the Contract Documents.  Failure on the part of the Project Manager 
or his/her representative to condemn or reject bad or inferior work or materials 
shall not be construed to imply acceptance of such work or materials. 

4.9 Right to Retain Imperfect Work.  If any part or portion of the work done or 
material furnished by the Contractor under the Contract proves to be defective and 
not in accordance with the Plans and Specifications, and if the imperfection in the 
same is not of sufficient magnitude or importance as to make the work dangerous 
or unsuitable, or if the removal of such work will create conditions which are 
dangerous or undesirable, the City shall have the right and authority to retain such 
work but shall make such deductions in the payment therefore as may be just and 
reasonable.

4.10 Correction of Defective Work.  When, and as often as the Project Manager 
determines through its inspection procedures, material, equipment or workmanship 
incorporated in the Project do not meet the requirements of the Contract, the 
Project Manager may give notice of the noncompliance to the Contractor in writing. 
Within five (5) calendar days of receipt of such notice, the Contractor shall 
undertake all work necessary to correct the deficiency and to comply with the 
Contract.  The Contractor agrees to pay all costs of correcting the defective work, 
including wages and overhead charges for inspection.  If the Contractor disagrees 
with the Project Manger’s determination and believes the corrective work should be 
covered by a Change Order, the Contractor shall immediately notify the City, in 
writing, setting forth the basis for its position.  The City will review the matter and 
notify the Contractor, in writing, of its determination within thirty (30) calendar days 
after receipt of the Contractor’s notification.  If the City determines the corrective 
work is required to comply with the Contract, the Contractor shall proceed with 
such work. 

  As a condition precedent to the Contractor’s claim for either additional 
compensation or time extension or both resulting from the performance of such 
corrective work, the Contractor shall, within fifteen (15) calendar days after receipt 
of the City’s determination, notify the City in writing of its intent to claim additional 
compensation, time or both.  The Contractor shall document all cost information 
associated with the corrective work and shall submit such information to the 
Project Manager on a monthly basis.  Receipt of the cost data by the Project 
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Manager does not constitute an Acceptance of the corrective work or an 
authorization for a Change Order to cover the corrective work. 

4.11 Cutting and Patching.  The Contractor shall do, or be responsible for, all cutting, 
fitting or patching that may be required by, shown on or reasonably implied by the 
Plans and Specifications.  Any defective work performed or material furnished by 
the Contractor, which is discovered by the Project Manager before final 
acceptance of the Project or before final payment has been made, shall be 
removed and replaced or patched at the Contractor's expense in a manner 
approved by the Project Manager or his representative. 

4.12 Cleanup. 

4.12.1 As the Project progresses and immediately after completion of the Project, 
the Contractor shall clean up and remove all refuse and unused materials of 
any kind resulting from the Project.  If the Contractor fails to commence the 
cleanup within 24 hours after being directed to do so by the Project 
Manager, the Project Manager may have the cleanup performed by others.  
The cost shall be borne by the Contractor and may be deducted from 
payments due or to become due the Contractor. 

4.11.2 After the Project is completed and before final acceptance of the Project, all 
areas affected by the Project shall be neatly finished and all equipment, 
temporary structures, rubbish and waste shall be removed from the Project 
area.

4.13 Guarantee.

4.13.1 The Contractor shall fully warrant all work for at least one (1) full calendar 
year from the City’s Final Acceptance of the Project, regardless of the 
length of manufacturers’ or installers’ warranties. 

4.13.2 In addition to any other warranties that are required, the Contractor shall 
make all necessary repairs and replacements to remedy any and all 
defects, breaks or failures of the work occurring within one (1) calendar year 
following the date of the City’s Final Acceptance due to faulty or inadequate 
materials or workmanship.  Such repairs and replacements must conform to 
the Contract Specifications under which the Contractor originally performed 
the work. 

4.13.3 In the event of a dispute regarding any portion of the work, the Contractor 
shall nonetheless provide any warranty service, repairs or replacements as 
described in Paragraphs 4.13.1 and 4.13.2 above, for that portion of the 
work that is not in dispute.  In the event a dispute delays the City’s Final 
Acceptance of the work, the warranty for portions of the work not in dispute 
runs from the date of the City’s Final Acceptance of the remaining portions 
of the work. 
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4.13.4 The Contractor shall also repair any damage or remedy any disturbance to 
other publicly owned property or improvements thereon if caused by the 
Contractor’s work and if the damage or remedy occurs during the warranty 
period.

4.13.5 If the Contractor performs warranty work, then the warranty work for 
repetitive defects in materials, workmanship or equipment also shall have a 
one (1) calendar year warranty period from the date of its completion and 
the City’s Final Acceptance of that work.  The Contractor shall continue to 
provide warranty work pursuant to the terms of the Contract until the defects 
are completed and the City provides notice of its Final Acceptance of the 
work.

4.13.6 The City shall provide the Contractor with written notice of the need to 
perform warranty work unless it is determined that an emergency exists, 
that delay would cause serious additional loss or damage, or if any delay in 
performing the work might cause injury to any member of the public.  If the 
Contractor, after written Notice, fails within ten (10) calendar days to comply 
with the City’s request, the City has the right to perform the warranty work 
either by hiring another Contractor or by using its own forces.  In either 
event, the Contractor and its Surety remain liable to the City for the cost of 
the work performed and any additional damage suffered by the City. 

4.13.7 The Contractor shall provide a bond during the one (1) calendar year 
warranty period to guarantee the Contractor’s performance of warranty 
work.  The Contractor shall provide to the City a bond in the amount of 20% 
of the final Contract Amount in one of the following ways: 

4.13.7.1 Continuance of the Contract performance and payment bond. 

4.13.7.2 Any new performance and payment bond, acceptable to the 
City, which covers the Contractor’s warranty obligations 
imposed by the Contract Documents. 

4.13.7.3 Cash deposit to the City Finance Department.   A receipt from 
the City Finance Director constitutes proof of the deposit. 

4.13.7.4 Other arrangements proposed by the Contractor that the City 
finds acceptable in the City’s sole discretion. 

5. INSURANCE, LEGAL AND FINANCIAL RESPONSIBILITY, AND PUBLIC SAFETY 

5.1 Insurance.  

5.1.1 Policy Requirements.  The insurance policies specified herein shall be 
approved as to form by the City. Contractor shall deliver a certificate of all 
required policies to City upon execution of the Contract Documents and 
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prior to commencement of any work under the Contract. If requested by the 
City, Contractor shall furnish the City with executed copies of such policies 
of insurance. Coverage provided by the Contractor must be underwritten by 
an insurance company deemed acceptable to the City.  Insurance coverage 
shall be provided by companies admitted to do business in Oregon and 
rated A- or better by AM Best.  A thirty (30) day notice of cancellation, 
termination or non-renewal in coverage clause shall be included in all 
insurance policies.  Failure to maintain any required insurance coverage in 
the minimum required amount shall constitute a material breach of the 
Contract and shall be grounds for immediate termination of the Contract.  If 
the insurer is unwilling or unable to provide such commitment, the 
Contractor shall provide the City with the relevant sections of its policies 
describing how the insurer may reduce, modify or cancel the insurance.  
Furthermore, the Contractor has an affirmative duty to provide the City with 
any notice the Contractor receives regarding the reduction, modification or 
cancellation of its insurance within 24 hours of Contractor’s receipt of such 
notice.  All policies required by these provisions shall: 

5.1.1.1 also name the City as an additional insured, protecting City 
from any and all claims, losses, actions or omissions of 
Contractor or as a result of the joint concurring or contributory 
act, omission or negligence of Contractor and City arising with 
or related to activities specified under the Contract; 

5.1.1.2 be written as primary policies, not contributing with, or in 
excess of, any coverage City may have; and

5.1.1.3 have loss payable clauses in favor of and reasonably 
satisfactory to City. 

5.1.2 Commercial General Liability Insurance.  During the performance of the 
Contract, Contractor shall obtain and maintain continuously in effect a 
commercial general liability insurance policy, including personal and 
advertising injury liability and products, completed operations and 
construction site coverage, with a combined single limit per occurrence of 
not less than $2,000,000.The aggregate limit shall not be less than 
$4,000,000.The policy shall be endorsed to state that the aggregate limit of 
liability shall apply separately to the Contract.  Coverage may be written in 
combination with Commercial Automobile Liability Insurance with separate 
limits for Commercial General Liability and Commercial Automobile Liability. 
 If available, such policy shall contain a contractual liability endorsement to 
cover Contractor's indemnification obligations under the Contract. Claims 
Made policies will not be accepted. 

5.1.3 Commercial Automobile Liability Insurance.  At all times during the term 
of the Contract, and at the sole expense of Contractor, Contractor shall 
maintain continuously in effect, “Symbol 1” commercial automobile liability 
coverage covering all owned, non-owned and hired vehicles.  This coverage 
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may be written in combination with the Commercial General Liability 
Insurance with separate limits for Commercial Automobile Liability and 
Commercial General Liability.  Combined single limit per occurrence shall 
not be less than $2,000,000.  If this coverage is written in combination with 
the Commercial General Liability, the aggregate limit for Commercial 
General Liability shall not be less than $4,000,000 and the policy shall be 
endorsed to state that the aggregate limit of Commercial General Liability 
shall apply separately to the Contract. 

 5.1.4 Workers Compensation.  At all times during the term of the Contract, and 
at the sole expense of the Contractor and subcontractors, the Contractor 
and all subcontractors shall comply with ORS 656.017, which requires them 
to provide Workers Compensation coverage for all their subject workers. 

5.1.5 Pollution Liability.  Contractor or appropriate subcontractor shall obtain, at 
their expense, and keep in effect during the term of the Contract, Pollution 
Liability Insurance covering their liability for bodily injury, property damage 
and environmental damage resulting from sudden accidental or gradual 
pollution and related cleanup costs incurred by the Contractor or 
appropriate subcontractor, all arising out of the work or services (including 
the transportation risk, when applicable) to be performed under the 
Contract.  Combined single limit per occurrence shall not be less than 
$2,000,000, with an annual aggregate limit of not less than $4,000,000.   If 
available, such policy shall contain a contractual liability endorsement to 
cover Contractor’s indemnification obligations under the Contract. Claims 
Made policies will not be accepted. 

5.2 Indemnification.  The Contractor shall hold the City harmless from, and indemnify 
it for, all loss, costs, claims, demands, damages, suits, actions and judgments for 
property damage and/or personal injury, including death, arising out of the Project 
or performance under the Contract by the Contractor's agents or employees, or 
any of them.  In any event any such action or claim is brought against City, 
Contractor shall, if City so elects, upon tender by City, defend the same at 
Contractor's sole cost and expense, promptly satisfy any judgment adverse to City 
or to City and Contractor jointly and reimburse City for any loss, costs, damage or 
expense (including legal fees) suffered or incurred by City.

5.3 Taxes and Charges.  The Contractor shall pay state and local sales and use taxes 
on all items as required by the laws and statutes of the state and its political 
subdivisions.  The Contractor shall withhold and pay any and all withholding taxes, 
whether state or federal; pay all social security charges and state unemployment 
compensation charges; and pay or cause to be withheld, as the case may be, any 
and all taxes, charges, fees or sums whatsoever which are now or may hereafter 
be required to be paid or withheld under the laws. 

5.4 Bid Bond, Payment Bond, Performance Bond and Public Works Bond.
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5.4.1 Contracts for Under $25,000.00.  Except when required by the City 
Manager, and except for public improvement contracts, Bids on all public 
contracts under twenty-five thousand dollars ($25,000.00) are exempt from 
the requirements for a Bid Bond, a Performance Bond to assure 
performance of the Contract and a Payment Bond to assure payment of the 
obligations incurred in the performance of the Contract.  The Information for 
Bidders shall state when Bonds are required for contracts under 
$25,000.00.

5.4.2 Contracts for $25,000.00 or More.  Except for public improvement 
contracts, or except when waived by the City’s Council, Bids on all public 
contracts of twenty-five thousand dollars ($25,000.00) or more, shall be 
accompanied by a Bid Bond, and the Contractor shall post a Performance 
Bond to assure performance of the Contract and a Payment Bond to assure 
payment of the obligations incurred in the performance of the Contract.  The 
Information for Bidders shall state when the requirement for Bonds has 
been waived for contracts of $25,000.00 or more.

5.4.3 Public Improvement Contracts & Contracts for Highways, Bridges and 
Other Transportation Projects: 

5.4.3.1 Bids on Public Improvement contracts for one hundred 
thousand dollars ($100,000.00) or less, and contracts for 
highways, bridges and other transportation projects for fifty 
thousand dollars ($50,000.00) or less, are exempt from the 
requirement of a Bid Bond, a Performance Bond and a 
Payment Bond.

5.4.3.2 Bids on Public Improvement contracts for more than one 
hundred thousand dollars ($100,000), and contracts for 
highways, bridges and other transportation projects for more 
than fifty thousand dollars ($50,000), must be accompanied 
by a Bid Bond, Performance Bond and Payment Bond. 

5.4.4 Emergency Contracts.  For all contracts awarded under City’s Municipal 
Code Subsection 3.06.025(F), the City Council or the City Manager may 
waive the requirements for Bid Bond, the Payment Bond and the 
Performance Bond.  Upon receiving the City Manager's report regarding the 
emergency conditions necessitating waiver, as required by City’s Municipal 
Code Subsection 3.06.025(F), the Council may modify or reject the City 
Manager's decision to waive Bond requirements. 

5.4.5 Public Works Bond.  Before beginning work on a public works contract, 
the Contractor and subcontractor, unless exempt under ORS 279C.800 to 
279C.870, shall submit a $30,000 Public Works Bond to the Construction 
Contractors Board and certify to the City that such Bond has been 
submitted. In case of an emergency, or when the City’s interest or property 
would probably suffer material injury by delay or other cause, the 
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requirement to file a Public Works Bond may be excused if the City 
Manager has declared an emergency under City’s Municipal Code Section 
3.06.025.

5.4.6 Submittal and Return of Bid Bonds.  When required by the above 
Paragraphs, the Bid Bond shall accompany the Bid in the form of cash, 
certified check, cashier's check, irrevocable letter of credit or Bid Bond in a 
form approved by City, and in an amount equal to ten percent (10%) of the 
total amount of the Bid. There shall be no exceptions to this provision. All 
required Bid Bonds, excepting that of the Contractor submitting the 
successful Bid, will be returned within thirty days after the Contract has 
been awarded.  The Bid Bond from the successful Contractor will be 
retained until Bidder has entered into a satisfactory Contract with the City, 
and when required, furnished a Performance Bond to assure performance 
of the Contract, a Payment Bond to assure payment of the obligations 
incurred in the performance of the Contract and the Public Works Bond 
Confirmation form executed by the Contractor. Should the successful 
Bidder fail or refuse to execute the Contract and/or furnish the Payment 
Bond, Performance Bond or Public Works Bond Confirmation form as 
required, the Bid Bond deposited by said Bidder shall be retained as 
liquidated damages by the City. 

5.4.7 Bond Form.  The form of all bonds required by the City shall be as the City 
may prescribe, and shall be with a Surety company satisfactory to the City 
and authorized to do business in the State of Oregon.  Bonds shall be in 
force for one year after acceptance of the completed Project to cover all 
guarantees against defective materials and workmanship and all claims by 
subcontractors or third parties for services or materials provided to 
Contractor or Contractor's subcontractors. 

5.5 Royalties and Patents.  The Contractor shall pay all royalty and license fees, 
unless otherwise specified.  The Contractor shall defend all suits or claims for 
infringement of any patent rights and shall save the City and the Project Manager 
harmless from loss on account thereof. 

5.6 Permits and Licenses.

5.6.1 The Contractor shall apply for and obtain, but the City shall cover the cost 
of, all rights-of-way permits, easements, franchises, highway crossing 
permits and railroad crossing permits as required. The Contractor shall 
comply with all specifications or requirements stipulated in the permits 
granted to the City. 

5.6.2 The Contractor shall obtain at Contractor's expense, all other permits (such 
as building permits, burning permits, blasting permits and safety permits), 
licenses and inspection fees necessary for construction purposes as 
required by appropriate local, county, state or federal laws and/or 
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ordinances.  The Contractor shall also be registered to do business with the 
City of Roseburg prior to beginning work on the Contract. 

5.7 Laws to be Observed.  The Contractor shall keep fully informed of all local and 
county ordinances, state and federal laws in any manner affecting the Project 
herein specified.  Contractor shall at all times comply with said ordinances, laws 
and regulations, and the City’s Standard Contract Provisions in Exhibit “A” of the 
Construction Contract; and protect and indemnify the City and City's officers and 
agents against any claim or liability arising from or based on the violation of any 
such laws, ordinances, provisions or regulations. 

5.8 Safety. 

5.8.1 The Contractor will be solely and completely responsible for conditions of 
the jobsites, including safety of all persons and property during work on the 
Project.  This requirement will apply continuously and not be limited to 
normal working hours.  Safety provisions shall conform to all applicable 
federal, state, county and local laws, ordinances and codes.  The 
Contractor shall comply with ORS 279C.505(2) drug testing program 
requirements at all times throughout the completion of the Project. 

5.8.2 The Contractor shall also comply with the "U.S. Department of Labor 
Occupational Safety and Health Act", the "Construction Safety Act" 
administered by the U.S. Department of Labor, and the "Manual of Accident 
Prevention in Construction" published by the Associated General 
Contractors of America, except where these are in conflict with state laws, 
in which case the more stringent requirement must be followed. 

5.8.3 Contractor shall comply with all federal, state and local safety requirements, 
including but not limited to regulations pertaining to health hazard 
notification, control of hazardous energy, use of hazardous substances, 
handling and disposal of hazardous waste, removal and disposal of 
asbestos, entry into and work in confined spaces and handling of materials 
containing lead.  City will notify Contractor of any hazardous conditions of 
which City is aware and will provide Contractor with information about City's 
safety and hazard notification programs.  Such notification from the City 
does not relieve Contractor of any responsibility under the Contract or under 
federal or state statute, regulation or common law to inform itself of existing 
and potential hazards, to communicate those hazards to its employees, and 
to use all reasonable steps to minimize the risk of harm to its employees, 
other workers and the public. 

5.8.4 The Contractor shall maintain at the jobsite all articles necessary for giving 
first aid to the injured and shall establish the procedure for the immediate 
removal to a hospital or a doctor's care of persons (including employees) 
who may be injured on the jobsite. 
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5.8.5 The duty of the Project Manager to conduct construction review of the 
Contractor's performance is not intended to include review of the adequacy 
of the Contractor's safety measures in, on or near the construction sites. 

5.8.6 If death, serious injuries or serious damages are caused, the accident shall 
be reported immediately by telephone or messenger to both the Project 
Manager and the City. In addition, the Contractor must promptly report in 
writing to the Project Manager all accidents whatsoever arising out of, or in 
connection with, work on the Project or adjacent to the sites, giving full 
details and statements of witnesses. 

5.8.7 If any claim is made by anyone against the Contractor or any subcontractor 
because of any accident, the Contractor shall promptly report the facts in 
writing to the Project Manager, giving full details of the claim. 

5.9 Equal Opportunity Clause.  The provisions of Executive Order 11246 of 
September 24, 1965, and the Rules and Regulations issued therein are hereby 
incorporated by reference, and the Contractor agrees, by acceptance of the 
Contract, to comply with such Executive Order, rules, regulations and amendments 
thereto, to the extent the same are applicable to the contracting and/or 
subcontracting of services or work hereunder. 

5.10 Warning Signs and Barricades.  The Contractor shall provide adequate signs, 
barricades and lights and take all necessary precautions for the protection of the 
work under the Project and the safety of the public.  All barricades and obstructions 
shall be protected at night by signal lights which shall be kept burning from sunset 
to sunrise. Barricades shall be of substantial construction and shall be painted 
white or whitewashed to increase their visibility at night.  Suitable warning signs 
shall be so placed and illuminated at night as to show in advance where 
construction, barricades or detours exist. 

5.11 Flaggers.  In addition to furnishing and maintaining adequate signs, barricades 
and lights, the Contractor is required to furnish any and all flaggers that are 
required to control traffic.  The City is hereby specifically exempted from furnishing 
any flaggers for the Project.  If flaggers are required on any jobsite, they shall be 
supplied by the Contractor at no additional cost to the City. 

5.12 Public Safety and Convenience.  The Contractor shall at all times conduct work 
on the Project so as to insure the least possible obstruction to traffic and 
inconvenience to the general public and residents in the vicinity of the Project, and 
to insure the protection of persons and property in a manner satisfactory to the 
Project Manager.  No road or street shall be closed to the public except with the 
permission of the Project Manager and proper governmental authority. Temporary 
provisions shall be made by the Contractor to insure the use of sidewalks and the 
proper functioning of all gutters, sewer inlets, drainage ditches and irrigation 
ditches, which shall not be obstructed except as approved by the Project Manager. 
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5.13 Protection of Work and City's Property.  The Contractor shall at all times safely 
guard the City's property and equipment from injury or loss in connection with 
Contractor's work under the Contract.  The Contractor shall at all times safely 
guard and protect the Project and adjacent property (as provided by law and the 
Contract Documents) from damage.  Contractor shall be responsible for any 
damage to the City's property and equipment which is a result of the Contractor's 
negligence.

5.14 Sanitary Provisions.  The Contractor shall provide and maintain such sanitary 
accommodations for the use of its employees and those of its subcontractors as 
may be necessary to comply with the requirements and regulations of the local and 
state departments of health and as directed by the Project Manager. 

5.15 Payment of Prevailing Wages on Public Works in Oregon. 

5.15.1 The Contractor and all subcontractors on the Project shall pay not less than 
the "prevailing rate of wage" as that term is defined in ORS 279C.800 to 
279C.870, and if applicable, the Federal Prevailing Wage required under 
the Davis-Bacon Act (40 U.S.C. 3141 - 3148), whichever is higher.  The 
determination and application of such prevailing rate of wage is provided for 
in ORS 279C.800 through 279C.870, and if applicable, the Davis-Bacon Act 
(40 U.S.C. 3141 - 3148). 

5.15.2 If the Bureau of Labor has made no determination of the prevailing rate of 
wage, it shall be the obligation of the Contractor to determine the same by 
making application to the Bureau of Labor or otherwise. 

5.15.3 The Contractor or the Contractor’s surety and every subcontractor or the 
subcontractor's surety shall file certified statements with the City in writing 
using the form prescribed by the Commissioner of the Bureau of Labor and 
Industries certifying the hourly rate of wage paid each worker whom the 
Contractor or the subcontractor has employed in the work under the 
Contract and further certifying that no worker employed upon such public 
work has been paid less than the prevailing rate of wage or less than the 
minimum hourly rate of wage specified in the Contract.  The certified 
statement shall be verified by the oath of the Contractor or the Contractor’s 
surety or subcontractor or the subcontractor’s surety that the Contractor or 
subcontractor has read the certified statement and knows the contents 
thereof and that the same is true to the Contractor’s or subcontractor’s 
knowledge.  The certified statements shall set out accurately and 
completely the payroll records for the prior week including the name and 
address of each worker, the worker’s correct classification, rate of pay, daily 
and weekly number of hours worked, deductions made, and actual wages 
paid.

5.15.4 Each certified statement shall be delivered or mailed by the Contractor or 
subcontractor to the City.  A true copy of the certified statement shall also 
be filed at the same time with the Commissioner of the Bureau of Labor and 
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Industries.  Certified statements for each week during which the Contractor 
or subcontractor employs a worker upon the public work shall be submitted 
once a month, by the fifth business day of the following month.  Information 
submitted on certified statements may be used only to ensure compliance 
with the provisions of ORS 279C.800 to 279C.870 or the Davis-Bacon Act 
(40 U.S.C. 3141 - 3148), whichever applies.

5.15.5 As provided by ORS 279C.810, the contract amount threshold for 
application of the state prevailing wage rate law is $50,000.00.

5.16 Subcontractor and Supplier Agreements.  The Contractor shall include the 
following in its subcontracts for property or services entered into by the Contractor 
and a first-tier subcontractor, including a material supplier, for the purpose of 
performing the Contract: 

5.16.1 A payment clause that obligates the Contractor to pay the first-tier 
subcontractor for satisfactory performance under its subcontract within ten 
(10) calendar days of payment by the City out of such amounts as are paid 
to the Contractor by the City under the Contract; and 

5.16.2 An interest penalty clause that obligates the Contractor, if payment is not 
made within thirty (30) calendar days after receipt of payment from the City, 
to pay to the first-tier subcontractor, an interest penalty on amounts due in 
the case of each payment not made in accordance with the payment clause 
included in the subcontract pursuant to this requirement.  The Contractor or 
first-tier subcontractor shall not be obligated to pay an interest penalty if the 
only reason that the Contractor or first-tier subcontractor did not make 
payment when payment was due, is that the Contractor or first-tier 
subcontractor did not receive payment from the City or Contractor when 
payment was due. The interest penalty shall be: 

5.16.2.1 For the period beginning on the day after the required 
payment date and ending on the date on which payment of 
the amount is made; and 

5.16.2.2 Computed at the rate specified in ORS 279C.515(2). 

5.16.3 The Contractor shall include in each of its subcontracts, for the purpose of 
performance of the Contract condition, a provision requiring the first-tier 
subcontractor to include a payment clause and an interest penalty clause 
conforming to the standards set forth in this Section and requiring each of 
its subcontractors to include such clauses in their subcontracts with lower-
tier subcontractors or suppliers. 

5.16.4 None of the provisions of this Section are intended to prevent the 
Contractor or any subcontractor from including in its contracts, the provision 
described in ORS 279C.580 (5) and (6). 
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5.17 Application for and Processing of Subcontractor and Supplier Payments. The 
Contractor shall provide each first-tier subcontractor, including a material supplier, 
with a standard form that the first-tier subcontractor may use as an application for 
payment or as another method by which the subcontractor may claim a payment 
due from the Contractor. The Contractor, except as otherwise provided in this 
Subsection, shall use the same form and regular administrative procedures for 
processing payments during the entire term of the subcontract. The Contractor 
may change the form or the regular administrative procedures the Contractor uses 
for processing payments if the Contractor: 

5.17.1 Notifies the subcontractor in writing at least 45 days before the date on 
which the Contractor makes the change; and 

5.17.2  Includes with the written notice a copy of the new or changed form or a 
description of the new or changed procedure. 

6. PROGRESS AND COMPLETION OF PROJECT 

6.1 Contract Time and Commencement of Construction.  The Contractor shall be 
capable of commencing construction on the Project covered under the Contract 
within ten (10) calendar days after signing of the Contract. The Contract shall be in 
effect from the time it is signed until the Project is complete and accepted by the 
City.  During periods when weather or other conditions are unfavorable for 
construction, the Contractor shall pursue only such portions of the work that will not 
be damaged thereby.  Contractor shall not construct any portion of the work during 
the time unfavorable conditions exist that are likely to adversely affect the quality or 
efficiency of the work.  It is expressly understood and agreed by and between the 
Contractor and the City that the Contract time specified for completion of the work 
described herein is a reasonable time, taking into consideration the average 
climatic and economic conditions and other factors prevailing in the locality of the 
work.

6.2 Preconstruction Conference.  A preconstruction conference will be scheduled by 
the City prior to commencement of construction.  The Contractor will be notified of 
the time and place of this conference and shall be required to attend.  Ten (10) 
calendar days prior to the preconstruction conference, the Contractor shall provide 
to the Project Manager four (4) copies of a project work schedule for review and 
approval.  The Contractor has an affirmative duty to update the construction 
schedule each time changes occur. 

6.3 Prosecution of the Project. 

6.3.1 It is expressly understood and agreed that the time of beginning, rate of 
progress and time of completion of the Project are of the essence of the 
Contract. The Contractor shall perform the construction of said Project with 
due diligence and at such a rate and in such a manner as, in the opinion of 
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the Project Manager, is necessary for completion within the time set forth in 
Section 4 of the Contract. 

6.3.2 After commencement of construction on the Project by the Contractor, if the 
Contractor is delayed by reason of the failure of the City to provide sufficient 
materials for construction thereof or to provide continuous open right-of-
way, then the completion date of said Project shall be extended to the 
extent that the Contractor is delayed in carrying on said Project by reason of 
such failure on the part of the City.

6.3.3 The Contractor shall arrange its work and dispose of materials so as to 
insure the least possible interference and inconvenience to the landowners 
on or beside whose property the construction is taking place, or to the 
public where the construction lies in or near a public thoroughfare.  
Contractor shall employ only such number of construction crews as are 
reasonably necessary to construct said Project within the allotted time.  The 
City may require the employment of an additional crew or crews, if in its 
judgment it is necessary in order to complete said Project with the time 
required.

6.3.4 If the Contractor desires to carry on work at night or outside the regular 
hours, timely notice shall be given to the Project Manager to allow 
satisfactory arrangements to be made for inspecting the Project in progress. 

 6.4 Provisions for Delays: 

6.4.1 Notice of Delays.  Whenever the Contractor foresees any delay in the 
prosecution of the work, and in any event, immediately upon the occurrence 
of any delay which the Contractor regards as unavoidable, Contractor shall 
notify the Project Manager in writing of the probability of the occurrence of 
such delays, the probable duration and cause.  The Contractor shall take 
immediate steps to prevent the occurrence or continuance of the delay.  If 
this cannot be done, the Project Manager shall determine how long the 
delay will probably continue and to what extent the prosecution and 
completion of the work are being delayed thereby. The Project Manager 
shall also determine whether the delay is to be considered avoidable or 
unavoidable and shall notify the Contractor of his/her determination.  The 
Contractor shall not make a claim for delays that are not called to the 
attention of the Project Manager at the time of their occurrence. 

6.4.2 Avoidable Delays Defined.  Avoidable delays in the prosecution or 
completion of the work include, but are not limited to: 

 6.4.2.1 All delays that could have been avoided by the exercise of 
care, prudence, foresight and diligence on the part of the 
Contractor or its subcontractor; 
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 6.4.2.2 Delays that do not necessarily prevent or delay the 
prosecution of other parts of the work or the completion of the 
whole work within the time specified; 

 6.4.2.3 Reasonable delays resulting from time required by the City 
and Project Manager for approval of plans submitted by the 
Contractor and for the making of surveys, measurements, 
testing and inspections; and 

 6.4.2.4 Delays arising from interruptions occurring in the prosecution 
of the work on account of the reasonable interference from 
other contractors employed by the City which do not 
necessarily prevent the completion of the whole work within 
the time specified. 

6.4.3 Unavoidable Delays Defined.  Unavoidable delays in the prosecution or 
completion of the work include but are not limited to all delays (other than 
avoidable delays as defined above) that result from causes beyond the 
control of the Contractor and that could not have been avoided by the 
exercise of care, prudence, foresight and diligence on the part of the 
Contractor or its subcontractors.  Delays caused by other contractors 
employed by the City will be considered unavoidable delays only insofar as 
they interfere with the Contractor’s completion of the work.  Delays due to 
normal weather conditions are not regarded as unavoidable delays insofar 
as they interfere with the Contractor’s completion of the work.  If the Project 
Manager determines the Contractor has experienced an unavoidable delay, 
and further that such delay has affected the controlling operations of the 
work, the City shall grant to the Contractor an extension of time for Contract 
performance, not to exceed the number of calendar days of unavoidable 
delay experienced by the Contractor.  The Contractor has no remedy for 
unavoidable delay except as provided by this Paragraph.  Delays due to 
normal weather conditions are not regarded as unavoidable as the 
Contractor agrees to plan its work with prudent allowances for interference 
by normal weather conditions.  Delays caused by acts of God, fire, unusual 
storms, flood, earthquakes, epidemics, quarantine restrictions, strikes, labor 
disputes and freight embargoes are considered  unavoidable delays insofar 
as they interfere with the Contractor’s completion of the work.  Delays 
caused by shortages of materials are considered unavoidable providing the 
Contractor can prove to the City that the Contractor has made reasonable 
and timely attempts to secure the material(s). 

A rainstorm, windstorm, high water or other natural phenomenon for the 
specific locality of the work, which might reasonably have been anticipated 
from historical records of the general locality of the work, do not constitute 
unusually severe weather.  For the purposes of this Contract, rainfall data is 
assumed to be the same as that measured at the Roseburg Regional 
Airport by the Environmental Data Service of the National Oceanic and 
Atmospheric Administration (NOAA) of the U.S. Department of Commerce. 
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6.4.4 Time Extension for Delays. 

 6.4.4.1 Extensions for Avoidable Delays.  In case the work is not 
completed in the time specified, including extensions of time 
as may have been granted for unavoidable delays, the 
Contractor will be assessed damages for those costs incurred 
by the City that are attributable to the fact the work was not 
completed on schedule.  The City may grant an extension of 
time for avoidable delay if the City deems it in its best interest. 
 The Contractor shall compensate the City, in exchange for 
granting an extension of time for avoidable delay, for the 
actual costs to the City of Project management, inspection, 
general supervision and overhead expenses which are 
directly chargeable to the work and that accrue during the 
period of such extension.  The actual costs do not include 
charges for final inspection and preparation of the final 
estimate by the City. 

 6.4.4.2 Extensions for Unavoidable Delays.  For delays the 
Contractor considers unavoidable, the Contractor shall submit 
to the Project Manager, complete information demonstrating 
the effect of the delay on the controlling operation in its 
construction schedule.  The submission must be made within 
ten (10) calendar days of the beginning of the occurrence 
which is claimed to be responsible for the unavoidable delay. 
 The Project Manager shall review the Contractor’s submittal 
and determine the number of calendar days of unavoidable 
delay, if any, and the effect of such delay on the controlling 
operations of the work.  If the Project Manager determines the 
Contractor has experienced an unavoidable delay, and further 
that such delay has affected the controlling operations of the 
work, the City shall grant to the Contractor an extension of 
time for Contract performance, not to exceed the number of 
calendar days of unavoidable delay experienced by the 
Contractor.  The Contractor has no remedy for the 
unavoidable delay except as provided in this Section.  During 
such extension of time, neither charges for the inspection nor 
administration nor damages for delay will be assessed 
against the Contractor.  It is understood and agreed by the 
Contractor and the City that time extensions due to 
unavoidable delays involve controlling operations that would 
prevent completion of the whole work within the specified 
time.

   If the Contractor disagrees with the Project Manager’s 
determination, the Contractor may appeal such determination 
to the City Manager in accordance with Paragraph 3.4.2.
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6.5 Changes in the Project.  The City may, as the need arises, order changes in the 
Project through additions, deletions or modifications without invalidating the 
Contract.  Compensation and time of completion affected by the change shall be 
adjusted at the time of ordering such change. 

6.6 Extra Work.  New and unforeseen items of work found to be necessary but which 
cannot be covered by any item or combination of items for which there is an 
established Contract price, shall be classified as extra work.  Upon written order 
from the City and approval from the Project Manager, the Contractor shall do such 
extra work as may be required for the proper completion or construction of the 
whole Project contemplated.  In the absence of such written order, no claim for 
extra work shall be considered.  Extra work shall be performed in accordance with 
these Specifications where applicable and work not covered by the Specifications 
or special provisions shall be done in accordance with the best practice as 
approved by the Project Manager.  Extra work required in an emergency to protect 
life and property shall be performed by the Contractor as required.  The Contractor 
shall notify the Project Manager of the emergency as soon as possible, but shall 
begin work prior to providing notice if immediate work is necessary to protect life or 
property.

6.7 Unforeseen Difficulties.  A delay beyond the Contractor's control occasioned by 
an act of God, or by strikes, lockouts, fire, etc., may entitle the Contractor to an 
extension of time to complete the Project as determined by the Project Manager, 
provided however, that the Contractor shall immediately give written notice to the 
Project Manager of the cause of such delay.  In no event shall the Contractor be 
entitled under the Contract to collect or recover any damages, loss or expense 
incurred by any delay other than as caused by the City as stipulated hereinabove 
in Subsection 6.3 "Prosecution of the Project". 

6.8 Use of Completed Portions.  The City shall have the right to take possession of 
and use any completed or partially completed portions of the Project.  Such use 
shall not be considered as final acceptance of any portion of the Project, nor shall 
such use be considered as cause for an extension of Contract completion time 
unless authorized by a change order issued by the City. 

6.9 Liquidated Damages.  If the Contractor fails to complete the work, or any part 
thereof, in the time agreed upon in the Contract or within such extra time as may 
have been allowed for delays by extensions granted as provided in the Contract, 
the Contractor shall reimburse the City for the additional expense and damage for 
each calendar day that the Contract remains uncompleted after the Contract 
completion date.  It is agreed that the amount of such additional expense and 
damage incurred by reason of failure to complete the Contract is the per diem rate 
as stipulated in the Bid.  The amounts are hereby agreed upon as liquidated 
damages for the loss to the City. 

  It is expressly understood and agreed that this amount is not to be considered in 
the nature of a penalty but as damages for delay which have accrued against the 
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Contractor.  The exact amount of damage that would be sustained by the City due 
to delay is difficult, if not impossible, to accurately ascertain, but the parties believe 
the specified amount of liquidated damages to be a reasonable forecast of the 
damage for delay that the City would likely sustain.  Such liquidated damages are 
in addition to any other ascertainable damage, other than for delays that the City 
sustains for Contractor’s breach of the Contract.  The City may deduct such 
damages from any amount due, or that may become due the Contractor, or the 
amount of such damages becomes due and may be collected from the Contractor 
of its Surety. 

6.10 Substantial Completion.  Substantial Completion shall have the meaning set forth 
in Subsection 1.1 “Definitions” of these General Conditions. 

  Upon consideration by the Contractor that a determination of Substantial 
Completion of the Project, or a designated portion thereof, is completed, the 
Contractor shall so notify the Project Manager in writing.  This notice shall include 
the Contractor’s list of any minor incomplete contract work items to finish the 
Project.  Upon receipt of the written notification, the Project Manager will promptly, 
by personal inspection, determine the actual status of the work in accordance with 
the terms of the Contract.  If the Project Manager finds that the terms of 
Substantial Completion of the Contract have not yet been met, the Project 
Manager will so inform the Contractor.  If, instead, the Project Manager determines 
from the inspection that the work, or the designated portion thereof, has met the 
terms of Substantial Completion, the Project Manager will issue to the Contractor a 
“Written Notice of Substantial Completion” along with a Punch List of any deficient 
work items needing repair or correction.  The Contractor agrees to complete all 
such corrective work within thirty (30) calendar days after submission of the Punch 
List to the Contractor by the Project Manager.  If the Contractor fails to complete 
the corrective work within the thirty (30) calendar days, the Contractor is liable to 
the City in the amount stated in the liquidated damages section of the Contract for 
each day thereafter until all corrective work is completed.  The City shall be entitled 
to deduct liquidated damages from final payment. 

6.11 Final Completion.  The Contractor shall notify the Project Manager in writing 
requesting a designation of Final Completion at the completion of the punch list 
items related to the Substantial Completion designation, and at the completion of 
any other items necessary to the completion of the Project.  The Project Manager 
will inspect these remaining items, and upon satisfactory completion, will issue a 
written “Notice of Final Completion” which shall be subject to the City’s Final 
Acceptance.  In the event some items are not ready for the City’s Final Acceptance 
the City may, without waiving any of the City’s right to the portion(s) of the Project 
not yet receiving Final Acceptance, nonetheless provide Final Acceptance for 
those portion of the items of the Project the City deems appropriate.  As stated in 
Subsection 4.13, the terms of the guarantee commence on the date of the City’s 
Written Notice of Final Acceptance for that portion of the work. 
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7. MEASUREMENT AND PAYMENT

7.1 General. 

7.1.1 All work acceptably completed under the Contract shall be measured by the 
Project Manager according to United States Standard Measures, and the 
quantities of work performed or materials furnished shall be computed on 
the basis of such measurements. 

7.1.2 The Contractor shall accept the compensation as herein provided in full 
payment for furnishing all materials not provided by the City and all labor, 
tools and equipment; for performing all work under the Contract; for all loss 
or damage arising from the nature of the Project other than unforeseeable 
environmental conditions as described in ORS 279C.525, the action of the 
elements or any unforeseen difficulties which may be encountered during 
the prosecution of the Project, until its final acceptance by the City. 

7.2 Payments.  The City shall make monthly progress payments within thirty (30) 
calendar days for work which has been completed and accepted by the City per 
ORS 279C.570. 

7.3 Final Payment. The City shall retain five percent (5%) of all payments until the 
entire Project has been given Final Acceptance by the City.  The entire Project 
must be accepted by the City prior to releasing retainage. Upon the City's 
acceptance of the entire Project, the retainage will be released and the Contractor 
shall be responsible for the workmanship and materials for one year thereafter as 
provided in Subsection 4.13. 

7.4 City's Right to Withhold Payment. The City may withhold payment in whole or in 
part on an approved invoice to the extent necessary to protect City from loss due 
to any of the following causes discovered subsequent to approval of the invoice by 
the Project Manager or the Project Manager's representative: 

7.4.1 Defective work; 

7.4.2 Evidence indicating the probable filing of claims by other parties against the 
Contractor;

7.4.3 Failure of the Contractor to make payments to subcontractors, material 
suppliers or workers; or 

7.4.4 Damage to another contractor. 

7.5 Payment for Uncorrected Work.  Should the Project Manager direct the 
Contractor not to correct work that has been damaged or that was not performed in 
accordance with the Contract Documents, the City may make an equitable 
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deduction from the amount due to the Contractor on the Project in order to 
compensate the City for the uncorrected work. 

7.6 Payment for Extra Work.  In any case where the Contractor deems additional 
compensation is due to the Contractor for work or materials not clearly covered in 
the Contract Documents or not ordered by the Project Manager according to 
provisions of the Contract Documents, the Contractor shall notify the Project 
Manager, in writing, of the Contractor’s intention to make a claim in order that such 
matters may be settled, if possible, or other appropriate action promptly taken.  If 
such notification is not given, or the Project Manager is not afforded proper 
facilities by the Contractor for keeping strict account of actual cost, then the 
Contractor hereby waives the claim for such extra compensation.  Such notice by 
the Contractor, and the fact that the Project Manager has kept account of the cost 
as aforesaid, shall not in any way be construed as proving the validity of the claim. 
Claims for additional compensation shall be made in itemized detail and submitted, 
in writing, to the City and Project Manager within ten (10) calendar days following 
completion of that portion of the Project for which the Contractor makes its claim.  
In case the claim is found to be just, it shall be allowed and paid under a 
supplemental agreement to be entered into between the parties to the Contract. 

7.7 Release of Liens. 

7.7.1 Before the City pays the Contractor for the work included under the 
Contract, the Contractor shall sign and deliver to the City a release of liens 
or claims sworn to under oath and duly notarized. The release shall state 
that the Contractor has satisfied all claims and indebtedness of every nature 
in any way connected with the Project, including but not limiting the 
generality of the foregoing, all payrolls, amounts due to subcontractors, 
accounts for labor performed and materials furnished, incidental services, 
liens and judgments. 

7.7.2 If any lien or claim remains unsatisfied after payment to the Contractor is 
made, the Contractor shall refund to the City all monies that the City may be 
compelled to pay in discharging such a lien or claim, including all costs and 
reasonable attorneys' fees. 

7.8 Acceptance of Payment Constitutes Release.  The acceptance by the 
Contractor of a payment for the invoice shall release the City from all claims and 
liability to the Contractor for all things done or furnished in connection with the work 
specified on said invoice, and every act of the City and others relating to or arising 
out of the Project.  No payment, however, final or otherwise, shall operate to 
release the Contractor or its Sureties from obligations under the Contract, the 
Performance Bond or the Payment Bond as herein provided. 

7.9 Correction of Defective Work.  The Project Manager's approval of the invoice for 
work completed and the City's payment to the Contractor on such invoice, shall not 
relieve the Contractor of the responsibility for faulty materials or workmanship on 
said work during the one-year guarantee period as stipulated in Subsection 4.13. 
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The one-year guarantee period for each portion of the Project begins when each 
portion of the Project receives written notice of Final Acceptance from the City.  
The City shall promptly give notice of faulty materials or workmanship which are 
discovered within the one-year guarantee period and the Contractor shall promptly 
replace any such defects.  If the Contractor fails to make the repairs and 
replacements promptly, the City may do the work, and the Contractor and 
Contractor's Surety shall be liable for the cost thereof. 

8. ENVIRONMENTAL MATTERS 

8.1 Contractor Compliance.  The Contractor shall comply with, and require its 
subcontractors to comply with, all applicable federal, state and local statues, 
ordinances, orders, rules and regulations relating to the protection of human health 
and environment, including but not limited to, the use, storage, release, spill, 
disposal or other handling of petroleum products and other hazardous substances. 

8.2. Unanticipated Regulatory Compliance and Site Conditions. 

8.2.1 If Contractor is delayed or additional work is required due to the enactment 
of new or an amendment to existing statutes, ordinances or regulations 
relating to the prevention of environmental pollution and the preservation of 
natural resources occurring after submission of the successful Bid, City 
may, at its sole discretion: 

8.2.1.1 terminate the Contract; 

8.2.1.2 complete the Project itself; 

8.2.1.3 use non-City forces already under contract with the City; 

8.2.1.4 require that the underlying property owner be responsible for 
the additional work; 

8.2.1.5 call for Bids for a new contractor to provide the necessary 
services; or

8.2.1.6 issue Contractor a Change Order setting forth the additional 
work that must be undertaken. 

8.2.2 If Contractor encounters a condition not referred to in the Contract 
Documents, not caused by Contractor and not discoverable by a 
reasonable pre-Bid visual site inspection, and such condition requires 
compliance with the regulations referred to in Paragraph 8.2.1 above, 
Contractor shall immediately provide the City notice of the condition.  
Except as required by any environmental or natural resource regulation, or, 
in case of an emergency, Contractor shall not commence work or incur any 
additional job site costs with regard to the condition encountered without 
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written direction from the City.  Upon request, Contractor shall estimate 
emergency or regulatory compliance costs as well as the anticipated delay 
and costs resulting from the encountered condition, and promptly deliver 
such estimate to the City for resolution. 

8.2.3 In the event of an occurrence of an unanticipated site condition as 
described in Paragraph 8.2.2 above, the City, within a reasonable period of 
time, may do any of the following at its sole discretion: 

8.2.3.1 terminate the Contract; 

8.2.3.2 complete the Project itself; 

8.2.3.3 use non-City forces already under contract with the City; 

8.2.3.4 require that the underlying property owner be responsible for 
the additional work; 

8.2.3.5 call for Bids for a new contractor to provide the necessary 
services; or 

8.2.3.6 issue Contractor a Change Order setting for the additional 
work that must be undertaken. 

8.2.4 In the event the City terminates the Contract under Subparagraph 8.2.1.1 or 
8.2.3.1, Contractor shall be entitled to all costs and expenses incurred to 
the date of the termination, including overhead and reasonable profits, on 
the percentage of the Project completed.  Contractor shall not be entitled to 
profits or consequential damages on the uncompleted portion of the 
Contract. If the City chooses to issue a Change Order or terminate the 
Contract for either of the reasons set forth in Paragraph 8.2.1 or 8.2.3, 
Contractor agrees to provide the City access to Contractor's documentation 
used to prepare Contractor's Bid in order to assist the City in making the 
City’s determination of the additional compensation to be paid. 

9. CHANGE ORDERS. 

 9.1 Authorized Changes in the Work.  Changes to the drawings, specifications, 
quantities or details of the Project are inherent in the nature of construction and 
may be necessary or desirable during the course of Project construction.  Without 
impairing or invalidating the Contract, the City may at any time, without notice to 
any surety, by written order designed or indicated to be a Change Order or a 
Proposal Request, make any change in the work within the general scope of the 
Contract, including, but not limited to changes: 

9.1.1 In the Plans and Specifications (including drawings and designs); 
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9.1.2 In the time, method, or manner of performance of the work; 

9.1.3 In the City-furnished facilities, equipment, materials, services or site; or 

9.1.4 Directing acceleration in the performance of the work. 

9.2 Unauthorized Changes in the Work.  The Contractor shall not be entitled to an 
increase in the Contract price or an extension of the Contract times with respect to 
any work performed that is not required by the Contract Documents as amended, 
modified or supplemented except in the case of an emergency.  In the event of an 
emergency, the Contractor has seven (7) days to notify the Project Manager of the 
nature and extent of the emergency.  If notification is not provided within seven (7) 
days, no time adjustment or cost compensation will be allowed. 

9.3 Execution of Change Orders.  The City and the Contractor shall execute 
appropriate Change Orders and Proposal Requests and upon receipt of an 
approved Change Order or Proposal Request, the Contractor shall perform the 
work as modified.  If the Change Order increases the Contract amount, the 
Contractor shall notify Contractor’s Surety of the increase and shall provide the 
City with a copy of any resulting modification to the Bond documents.  Change 
Order and Proposal Requests shall clearly state all costs and schedule 
adjustments.

9.4 No Oral Change Orders.  No oral order, statement or conduct of the City 
constitutes a Change Order or entitles the Contractor to an equitable adjustment. 

9.5 Change of Contract Price. 

  9.5.1 The Contract price may only be changed by a Change Order. 

9.5.2 The value of any work covered by a Change Order or of any claim for an 
adjustment in the Contract price will be determined as follows: 

9.5.2.1 Where the work involved is covered by the unit prices contained in 
the Contract Documents, by application of such unit prices to the 
quantities of the items involved; or 

9.5.2.2 Where the work involved is not covered by unit prices contained in t 
the Contract Documents, by a mutually agreed lump sum; or 

9.5.2.3 Where the work involved is not covered by the unit prices contained 
in the Contract Documents and agreement to a lump sum is not 
reached under Subparagraph 9.5.2.2, time and materials basis plus 
the Contractor’s fee for overhead and profit as defined in Paragraph 
9.5.3.
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9.5.3 Percentage Allowances.  For work negotiated and completed on a time 
and materials basis the Contractor’s maximum allowable percentage 
markup of such costs shall be as follows: 

Materials  15% 
  Equipment  15% 
  Labor   20% 
  Special Services 15% 

9.5.3.1 When a subcontractor performs work under a time and materials 
Change Order, the Contractor will be allowed a supplemental 
markup of 5% on the subcontractor’s charges. 

 9.6 Lump Sum Change Orders.  Whenever practicable, changes in Contract price 
resulting from extra work will be determined by a mutually agreed-upon lump sum 
price. The Contractor’s proposal for such changes must include a detailed 
breakdown of all labor and materials to be performed by its forces and by the 
forces of its subcontractors and material suppliers. 

Costs for labor, material, rentals, approved services, and for overhead and profit 
for the Contractor, subcontractor and material suppliers must be calculated as 
specified under the Subsection 9.7. 

When the City desires a price quotation from the Contractor for a proposed change 
to the Contract, the Project Manager will issue a Proposal Request describing the 
proposed changes.  The Contractor shall respond with a price quote within ten (10) 
calendar days of the issuance of the Proposal Request.

Contractor’s quotations for Change Orders and Proposal Requests must be in 
writing and firm for a period of thirty (30) calendar days.  Any compensation paid in 
conjunction with the terms of a Change Order compromises the total compensation 
due the Contractor for the modification defined in the Change Order.  By signing 
the Change Order or Proposal Request, the Contractor acknowledges that the 
stipulated compensation includes payment for the modification plus all payment for 
the interruption of schedules, extended overhead, delay or any other impact claim 
or ripple effect, and by such signing specifically waives any reservation or claim for 
additional compensation or claim for Contract time extension in respect to the 
subject Change Order or Proposal Request. 

The City’s request for quotations on modifications to the work is not considered 
authorization to proceed with the work prior to the approval of a formal Proposal 
Request or Change Order, and such request does not justify any delay in existing 
work.

9.7 Time and Material Change Orders.  Whenever the Contractor is directed by 
written notice from the Project Manager as the City’s representative, to perform 
extra work on a time and material basis, the Contractor shall furnish labor, 
equipment and materials necessary to complete the work in a satisfactory manner 
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and within a reasonable period of time.  For the work performed, payment will be 
made for the documented actual necessary expense of the following: 

9.7.1 Field and office labor, including estimating and procurement personnel and 
foremen, who are directly assigned to the time and materials work (actual 
payroll cost, including wages, fringe benefits as established by law).  The 
cost of labor includes any employer payment to or on behalf of the worker 
for health and welfare, pension, vacation and similar purposes.  Where 
subsistence and travel allowances are required for performance of extra 
work, the charges consist of the actual amount paid to each worker. No 
other fixed labor burdens will be considered unless approved in writing by 
the City. 

9.7.2 Material delivered and used on the designated work, including sales tax, if 
paid by the Contractor or its subcontractor. 

9.7.3 Rental or equivalent rental cost of equipment, including necessary 
transportation, for items having a value in excess of $100.  When 
equipment is not rented, the equivalent rental cost of equipment is based on 
the standard rental rates for Contractor-owned equipment, but in no event 
exceeds the rental rates set forth in the most current edition of the 
“Equipment Watch Rental Rate Blue Book”, published by Penton Media.  
For equipment not listed in the Blue Book, the rental rate is as listed by the 
local section of the Associated General Contractors.  If the equipment is not 
listed by the Associated General Contractors, the rental rate will be mutually 
agreed upon in writing between the Contractor and City prior to the use of 
the unlisted equipment.  The reasonable cost of moving equipment onto 
and off the job site may be included, but equipment rental will not be paid 
when the equipment is inoperative due to breakdowns.  Individual pieces of 
equipment or small tools having a replacement value of $100 or less are 
considered as included in the overhead allowances and no additional 
payment therefore will be made. 

 When equipment is used on the extra work for less than five (5) business 
days, hourly rates will be used.  Less than thirty (30) minutes of operation 
are considered ½ hour of operation.  When equipment is used on the extra 
work for more than five (5) business days, weekly rates apply.  In this case, 
less than four (4) hours of operation is considered to be ½ calendar day of 
operation.

   Rental or equivalent rental cost will be allowed for only those days or hours 
during which the equipment is in actual use.  Rental and transportation 
allowances must not exceed the current rental rates prevailing in the 
locality.  The rentals allowed for equipment are understood to cover all fuel, 
supplies, repairs, and renewals. 
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   The City reserves the right to furnish such materials and equipment as it 
deems expedient, and the Contractor has no claim for profit or added fees 
on the cost of such materials and equipment. 

9.7.4 The added fixed fees defined in Paragraph 9.5.3 constitute full 
compensation for the cost of general supervision, overhead, profit and any 
other general expense. 

9.7.5 If a dispute occurs over payment for work provided on a time and material 
basis, the dispute is not cause for stopping work. 

9.7.6 The Contractor shall maintain accurate and detailed records for all work 
performed on a time and materials basis.  These records must reflect all the 
actual necessary expenses pertaining to the extra work and must at all 
times be available for audit by the City. 

9.7.7 The Contractor shall make clear distinction in its records between the direct 
costs of work paid for on a time and materials basis and the costs of other 
work.  The Contractor shall furnish the Project Manager report sheets in 
duplicate of each day’s work that itemize the labor, materials and equipment 
used, and shall make the report sheets available for the City’s review.  The 
daily report sheet must provide names or identifications and classifications 
of workers, the hours worked, the sizes, types and identification numbers of 
equipment, and hours operated.  Daily report sheets must be signed by the 
Contractor or its authorized agent and verified by the Project Manager. 

9.7.8 To receive partial payments and final payment for time and materials work, 
the Contractor shall submit to the Project Manager, in a manner approved 
by the Project Manager, detailed and complete documented verification of 
the Contractor’s and any of its subcontractor’s actual cost incurred.  
Material and rental charges must be substantiated by copies of vendors’ 
invoices.  Such costs must be submitted within thirty (30) calendar days 
after said work has been satisfactorily competed. 
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SPECIAL PROVISIONS 
 
 
WORK TO BE DONE 
 
The work to be done under this contract consists of storm and sanitary sewer 
improvements within between Cascade Court and Cass Avenue for the City of Roseburg, 
Project No. 15PW07  
 
 

1. Furnish and install storm sewer pipe, manholes, catch basins and fittings of various 
sizes at locations as shown. 
 

2. Furnish and install sanitary sewer pipe, manholes, catch basins and fittings of 
various sizes at locations as shown. 

  
3. Perform additional and incidental work as called for by the specifications and plans. 

 
 

APPLICABLE SPECIFICATIONS 
 
The Specifications, which are applicable to the work on this project, are: 
 

 APWA/ODOT 2015 edition of the "Oregon Standard Specifications for 
Construction".  

 
All number references in these special provisions shall be understood to refer to the 
Sections and subsections of the Standard Specifications and Supplemental Standard 
Specifications bearing like numbers and to Sections and subsections contained herein in 
their entirety. Standard Specifications not specifically addressed in these Special Provisions 
shall be complied with if applicable. 
 

SECTION 00110 - TERMS, ABBREVIATIONS, AND DEFINITIONS 
 
Comply with Section 00110 of the Standard Specifications modified as follows: 
 
00110.00 Meaning of Terms – Add the following after the last bullet: 
 

 This is a City of Roseburg project. Substitute terms pertaining to:  
 

 Transportation Commission with Roseburg City Council 
 Engineer with Public Works Director or her authorized representatives 
 Department with the City of Roseburg 
 Other like terms with City of Roseburg substitutes 
 
SECTION 00120 - BIDDING REQUIREMENTS AND PROCEDURES 

 
Replace Section 00120 with the following: 
 

SECTION 00120 - BIDDING REQUIREMENTS AND PROCEDURES 
 
Replace this section except for the section number and title with the following: 
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00120.00 Prequalification of Bidders  
 
Prequalification of Bidders is based on the on the Bidders valid prequalification with the 
Oregon Department of Transportation. The Oregon Department of Transportation (ODOT) 
will prequalify Bidders according to OAR 734-010 and OAR 731-005-0450. A Bidder must 
file for prequalification and pay a fee. Prequalification must be renewed annually. Bidders 
shall make application for prequalification on standard forms furnished by ODOT's 
Procurement Office - Construction Contracts Unit, 455 Airport Road SE, Building K, Salem, 
Oregon 97301-5348 (telephone 503-986-2710). Bidders shall return the completed 
application and fee to the ODOT Procurement Office - Construction Contracts Unit. 

Contracts will only be awarded to Bidders who, at the time of Bid Opening, are prequalified 
in the Class or Classes of Work specified in the Special Provisions, except that a Bidder 
whose prequalification has been revoked or revised as provided in ORS 279C.430(4) may 
also be eligible for Award under that statute if the Project was advertised prior to the 
revocation or revision. The Agency will consider a Bid from a Bidder whose complete 
application for prequalification has been received by the ODOT Procurement Office - 
Construction Contracts Unit at least 10 Calendar Days before the opening of Bids. Bidders 
shall submit Bids in the same company name used on the prequalification application; 
provided however, if Bidder's legal name has changed since the submittal of its application 
for prequalification, it shall submit its Bid under its current legal name with the former name 
referenced by "formerly known as". The Agency will regularly evaluate the performance of 
Contractors on its projects for purposes of responding to reference checks, future 
prequalification and determinations of responsibility. 

All bidders and its subcontractors at time of bid submittal shall hold such licenses as 
required by State Statutes and Federal and Local Laws and Regulations and have a 
current, valid license issued by the Oregon Construction Contractors Board as required by 
ORS 701.055. 

00120.01 General Bidding Requirements 
Each Bid must be submitted on the prescribed Bid Form and delivered as specified in the 
Advertisement for Bid. The Bid Form must contain Signatures of personnel authorized to 
submit Bids, modify Bids, or withdraw Bids.  

00120.05 Requests for Solicitation Documents  
 
Informational Plans and Specifications (not for bidding) may be obtained from the Engineer 
at a fee. Copies of the Oregon Standard Specifications may be purchased at the ODOT 
Procurement Office - Construction, Contractor Plans, 455 Airport Road SE, Building K, 
Salem, Oregon 97301-5348 (telephone 503-986-6936). 

(a) Paper Bids - Solicitation documents, including contract terms, conditions, 
specifications, all attachments and/or addenda for the Invitation to Bid are available for 
review at the above contact address.  Bid documents will not be mailed to prospective 
bidders, but may be downloaded from the Oregon Procurement Information Network 
(ORPIN) through the following internet address:  http://orpin.oregon.gov/open.dll/welcome.  
Bidders without access to ORPIN may download the documents at a Plan Center or the 
City of Roseburg’s website at www.cityofroseburg.org under “Bidding Opportunities.”   
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(b) Electronic Bids – Electronic Bids are not accepted by the City of Roseburg. 

00120.10 Bid Booklet 
The Bid Booklet may include, but is not limited to: 
 Bidder’s checklist 
 Bid Section 
 Appendix, which includes required time-sensitive forms, DBE information, sample 

forms, and other informational pages The Bid Section includes all pages after the 
Bidder’s checklist and before the appendix. The Bid Section may include, but is not 
limited to: 

 Description and location of the proposed Project 
 Time, date, and location for opening Bids 
 Project completion time 
 Class of Project  
 Class of Work 
 Identification of applicable Supplemental Specifications and Special Provisions 
 Bid statement 
 Certificate of non-collusion 
 Certificate of residency 
 Certificate of compliance with Oregon tax laws 
 Bid Schedule 
 Identification of Bidder(s) and Sureties 
 Bid signature page 
 Bid Bond form 
 First-tier Subcontractor disclosure form 

Depending on the Project, other certificates or statements may be bound within the Bid 
Section. Plans, Specifications, and other documents referred to in the Bid Section will be 
considered part of the Bid. 

00120.15 Examination of Work Site and Solicitation Documents; Consideration of 
Conditions to be Encountered 
 
Before submitting a Bid, Bidders shall carefully examine the site of the proposed Work, the 
Bid Booklet, Plans, and Specifications. Bidders should also contact Utility owners to verify 
all Utilities’ anticipated involvement on the Project Site. Bidders are also encouraged to 
review any subsurface investigation material referenced in 00120.25 that may be available. 
Submission of a Bid will constitute confirmation that the Bidder has examined the Project 
Site and Solicitation Documents, finds the Plans and Specifications to be sufficiently 
detailed and accurate to enable Bidder to properly perform the Work, and understands the 
conditions to be encountered in performing the Work and all requirements of the Contract. 

The Agency and its employees will not be responsible for loss or unanticipated costs 
suffered by the Bidder because of the Bidder’s failure to become fully informed about all 
conditions of the Work, or failure to request clarification of Plans and Specifications Bidder 
believes to be erroneous or incomplete.   
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Any clarification of Plans and Specifications needed by the Bidder shall be requested by 
email through the Engineer. Requests shall be made no later than five calendars prior to 
the bid opening for the Agency’s reply to reach all Bidders before Bid Closing. Oral 
explanations or interpretations given before receiving Bids for a Project will not be binding. 
To be binding, interpretation of the Plans and Specifications by the Agency must be made 
by written Addendum furnished to all Holders of Bidding Plans according to 00120.30. 
Notification of erroneous or incomplete Plans or Specifications shall also be submitted to 
the Engineer.  

Information pertaining to work on this project contact: Erik Ranger, P.E., Engineer, i.e. 
Engineering, Inc., 809 SE Pine, Roseburg 97470. Phone: (541) 673-0166; FAX: (541) 440-
9392. E-mail: ranger@ieengineering.com. 

00120.16 Material, Equipment, and Method Substitutions 
When the Contract specifies certain Materials, Equipment, and/or methods, the Bidder shall 
include those Materials, Equipment, and/or methods in the Bid unless the Engineer has 
issued an Addendum granting approval to substitute. The procedure for requesting 
approval is as follows: 

(a) Written Request - If a Bidder proposes to use Materials, Equipment and/or methods 
other than those specified, the Bidder shall send a written request to the Engineer, at 
least five Calendar Days prior to Bid Opening, including complete descriptive and 
technical information on the proposed Materials, Equipment and/or methods. 

(b) Functional Similarity - Materials and Equipment proposed for substitution shall be 
similar in design, and equal or better in quality and function to those specified. 

(c) Manufacturer’s Information - If manufacturers’ brochures or information is needed, 
the Bidder shall submit three copies of each with all pertinent information clearly 
marked. 

(d) Differences - The Bidder shall specifically note all differences between the specified 
Materials, Equipment and/or methods and the proposed substitutes. 

(e) Cost - Where a substitute will result in alteration of the design or space requirements, 
or any other modifications to the Plans, the Bidder shall include in the substitution 
request all items of cost for the revised design and construction. 

(f) Notification of Holders of Bidding Plans - If the Engineer approves any proposed 
substitution, such approval, and any modifications necessitated to the design and 
construction by the substitution, will be acknowledged by Addenda. Unless the Engineer 
has approved substitutions of Materials, Equipment, and/or methods prior to opening of 
Bids, the Bidder shall furnish the items specified in the Contract. Substitution after 
Award is specified in 00180.31(b), 00180.31(c), and 00180.31(d). 

00120.25 Subsurface Investigations 
 
There is no subsurface information available for this project and underground conditions are 
unknown. It is the contractors’ responsibility to perform any subsurface investigations at 
their cost and with required City permits. The City makes no guarantee as to the 
underground conditions.  
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00120.30 Changes to Plans, Specifications, or Quantities before Opening of Bids 
The Agency reserves the right to issue Addenda making changes or corrections to the 
Plans, Specifications, or quantities. The Agency will provide Addenda only by publishing 
them on the Agency's web site. See the ODOT web site page included with the Special 
Provisions for the web site address where the Addenda are available. Addenda may be 
downloaded from the web site. Bidders shall be responsible for checking the Agency web 
site for Addenda. Bidders should check the web site weekly until the week of Bid Closing 
and daily the week of Bid Closing. Bidders, not the Agency, shall be responsible for failure 
of Bidders to check and download Addenda. Bids shall incorporate all Addenda. Bids may 
be rejected if opened and found by the Agency to not be based on all Addenda published 
on the web site before Bid Closing.  

00120.40 Preparation of Bids: 
(a) General: 

(1) Paper Bids - For Bids submitted by paper, the Bidders shall not alter, in any 
manner, the paper documents bound within the Bid Section. Bidders shall complete 
the certifications and statements included in the Bid Section of the Bid Booklet 
according to the instructions. Signature of the Bidder’s authorized representative 
thereon constitutes the Bidder’s confirmation of and agreement to all certifications 
and statements contained in the paper Bid Booklet. Entries on the paper documents 
in the Bid Section shall be in ink or typed. Signatures and initials shall be in ink, 
except for changes submitted by facsimile (FAX) transmission as provided by 
00120.60 (in which case FAX signatures shall be considered originals). 

The Bidder shall properly complete and bind all the paper documents in the Bid 
Section, as specified in 00120.10, between the front and back covers of the Bid 
Booklet, except that the Bid Bond is not required if another permissible type of Bid 
guaranty is provided. (see 00120.40(e)) 

(2) Electronic Bids – Electronic Bids are not accepted. 

(b) Bidding Considerations - Bidders may refer to the following Subsections for 
requirements that may affect bidding considerations: 

 00120.80, Preference for Oregon Resident Bidders 
 00130.80, Restrictions on Commencement of Work 
 00150.55, Coordination of Work 
 00150.75, Protection and Maintenance of Work 
 00160.20(a), Buy America 
 00160.20(b), Buy Oregon 
 00180.20, Subcontracting Limitations 
 00180.21, Subcontracting 
 00195.50(a-1), Incidentals 
 00195.00(a), Cost of Insurance and Bonds 

(c) Bid Schedule Entries: 
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(1) Paper Bid Schedule Entries - Using figures, Bidders shall fill in all blank spaces in 
the paper Bid Schedule. For each item in the paper Bid Schedule, Bidders shall 
enter the unit price and the product of the unit price multiplied by the quantity given. 
The unit price shall be greater than zero, shall contain no more than two decimal 
places to the right of the decimal point, and shall be expressed in U.S. dollars and 
cents (for example, $150.25 or $0.37). Bidders shall also enter the total amount of 
the Bid obtained by adding amounts for all items in the paper Bid Schedule.  
Corrections or changes of item entries shall be in ink, with incorrect entry lined out 
and correct entry entered and initialed. 

 (2) Electronic Bid Schedule Entries – Electronic Bid Schedules are not accepted. 

(d) Bidder’s Address and Signature Pages - Bidders shall include in the Bid the address 
to which all communications concerning the Bid and Contract should be sent. The Bid 
must be signed by a duly authorized representative of the Bidder. 

(e) Bid Bond - All Bids shall be accompanied by a Bid Bond per the requirements of 
Section 5.4 of the General Conditions in the amount of 10% of the total amount of the 
Bid. 

(f) Disclosure of First-Tier Subcontractors - If a Bidder’s Bid on a public improvement 
Project exceeds $100,000, the Bidder shall, within two working hours of the time Bids 
are due to be submitted, submit to the Agency, on a form provided by the Agency, a 
disclosure identifying any first-tier Subcontractors that will furnish labor or labor and 
Materials, and whose contract value is equal to or greater than: 

 5% of the total Project Bid, but at least $15,000; or 
 $350,000, regardless of the percentage of the total Project Bid. 

For each Subcontractor listed, Bidders shall state: 
 The name of the Subcontractor; 
 The dollar amount of the subcontract; and 
 The category of Work that the Subcontractor would be performing. 

If no subcontracts subject to the above disclosure requirements are anticipated, a Bidder 
shall so indicate by entering “NONE” or by filling in the appropriate check box. For each 
Subcontractor listed, Bidders shall provide all requested information. An incomplete form 
will be cause for rejection of the Bid. 

The Subcontractor Disclosure Form must be submitted by filling out the Subcontractor 
Disclosure Form included in the Bid Booklet and submitting it together with the Bid at the 
time and place designated for receipt of Bid. Or within two hours of the time designated for 
receiving Bids. 

Subcontractor Disclosure Forms submitted will be considered late if not received by the City 
of Roseburg within two working hours of the time designated for receiving Bids. 

Bids not in compliance with the requirements of this Subsection will be considered non-
responsive. 

00120.45 Submittal of Bids 
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Bids may be submitted by mail, parcel delivery service, or hand delivery to the offices and 
addresses, and at the times given in the Bid Booklet. Submit Bids in a sealed envelope 
marked with the word “Bid”, the name of the Project, and the words “To Be Opened Only by 
Authorized Personnel” on the outside. If a delivery or courier service is used, the Bidder 
shall place the sealed envelope containing the Bid inside the delivery or courier service’s 
envelope. Closing time for acceptance of Bids is at the time on the day of the Bid Opening 
as stated in the Bid Booklet. Bids submitted after the time set for receiving paper Bids will 
not be opened or considered. The Agency assumes no responsibility for the receipt and 
return of late paper Bids. 

00120.60 Revision or Withdrawal of Bids 

Information entered into the Bid Booklet by the Bidder may be changed after the paper Bid 
has been delivered to the City of Roseburg, provided that: 

 Changes are prepared according to the instructions identified in the Bid Booklet; 
 Changes are received at the same offices, addresses, and times identified in the 

paper Bid Booklet for submitting Bids; 
 The Bid number is included; and 
 The changes are submitted in writing or by electronic facsimile (FAX) transmission 

to the FAX number(s) given in the paper Bid booklet, signed by an individual 
authorized to sign the Bid.  FAX submittals received by the Agency shall constitute 
an original document.   

A Bidder may withdraw its paper Bid after it has been delivered to City of Roseburg, 
provided that: 

 The written withdrawal request is submitted on the Bidder’s letterhead, either in 
person or by FAX, and includes the Bid number; 

 The request is signed by an individual who is authorized to sign the Bid, and proof of 
authorization to sign the Bid accompanies the withdrawal request; and 

 The request is received at the same offices, addresses, and times identified in the 
paper Bid Booklet for submitting Bids. 

00120.65 Opening and Comparing Bids 
Bids will be opened and the total price for each Bid will be read publicly at the time and 
place indicated in the Notice to Contractors and the Bid Booklet. Bidders and other 
interested parties are invited to be present. 

Bids for each Project will be compared on the basis of the total amount of each Bid. The 
total amount of the Bid will be the total sum computed from quantities listed in the Bid 
Schedule and unit prices entered by the Bidder. 

In case of conflict between the unit price and the corresponding extended amount, the unit 
price shall govern, and the Agency may make arithmetic corrections on extension amounts.   

00120.70 Rejection of Nonresponsive Bids 
A Bid will be considered irregular and will be rejected if the irregularity is deemed by the 
Agency to render the Bid non-responsive. Examples of irregularities include without 
limitation: 
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 The Bid Section documents provided are not properly used or contain unauthorized 
alterations. 

 The Bid is incomplete or incorrectly completed. 
 The Bid contains improper additions, deletions, alternate Bids, or conditions. 
 The Bid or Bid modifications are not signed by a person authorized to submit Bids or 

modify Bids, as required by 00120.01. 
 The Bid is submitted on documents not obtained directly from the Agency’s Plans office 

as identified in the Advertisement, or is submitted by a Bidder who has not been 
identified by the Agency as a Holder of Bidding Plans, as required by 00120.05. 

 A member of a joint venture and the joint venture submit Bids for the same Project. Both 
Bids may be rejected. 

 The Bid has entries not typed or in ink, or has signatures or initials not in ink (save for 
changes received by FAX as provided by 00120.60). 

 Each change or correction is not individually initialed. 
 White-out tape or white-out liquid is used to correct item entries. 
 The price per unit cannot be determined. 
 The Bid guaranty is insufficient or improper. 
 The original Bid Bond form is not used or is altered. 
 The Oregon Construction Contractors Board registration number and expiration date 

are not shown on the Bid if required in the Solicitation Document. 
 A disclosure of first-tier Subcontractors, if required under 00120.40(f), is not received 

within two working hours of the time Bids are due to be submitted, or the disclosure 
form is not complete. 

 The Bid does not acknowledge all issued Addenda. 
 The Bid contains entries that are not greater than zero. 
 The Bid contains entries with more than two decimals to the right of the decimal point. 
 The Bid entries are not expressed in U.S. dollars and cents. 
 The Agency determines that any Pay Item is significantly unbalanced to the potential 

detriment of the Agency. 

00120.80 Reciprocal Preference for Oregon Resident Bidders 
Bidders shall complete the certificate of residency provided by the Agency in the Bid 
Booklet. Failure to properly complete the form will be cause to reject the Bid. 

As used in the certificate of residency and this Subsection, “Resident Bidder” means a 
Bidder who has: 
 Paid unemployment taxes or income taxes in the State of Oregon during any of the 12 

calendar months immediately preceding submission of the Bid; 
 A business address in the State of Oregon; and 
 Certified in the Bid that the Bidder qualifies as a Resident Bidder. 

“Nonresident Bidder” means a Bidder who is not a Resident Bidder as defined above.  In 
determining the lowest Bid, the Agency will, for the purpose of awarding the Contract, add a 
percentage increase to the Bid of a Nonresident Bidder equal to the percentage, if any, of 
the preference given to that Bidder in the state in which the Bidder resides (ORS 
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279A.120). The percentage preference applied in each state will be published on or before 
January 1 of each year by the Oregon Department of Administrative Services. The Agency 
may rely on these percentages without incurring liability to any Bidder (ORS 279A.120). 
This increase will only be applied to determine the lowest Bid, and will not cause an 
increase in payment to the Contractor after Award of the Contract. 

00120.90 Disqualification of Bidders 

The Bid(s) of a disqualified Bidder will be rejected. Any of the following reasons is sufficient 
to disqualify a Bidder: 

 More than one Bid is submitted for the same Work by an Entity under the same or 
different name(s). 

 Evidence of collusion among Bidders. Participants in collusion will be found not 
responsible, and may be subject to criminal prosecution. 

 Any of the grounds for disqualification cited in ORS 279C.440. 

A Bidder will be disqualified if the Bidder has: 
 Not been prequalified as required by 00120.00; 
 Been declared ineligible by the Commissioner of the Bureau of Labor and Industries 

under ORS 279C.860; 
 Not been registered (licensed) by the Oregon Construction Contractors Board 

(CCB) or been licensed by the State Landscape Contractors Board before 
submitting a Bid (ORS 279C.365(1)(k), ORS 701.055, and ORS 671.530). The 
Bidder’s registration number and expiration date shall be shown in the Bid form, if 
requested. Failure to furnish the registration number, if requested, will render the Bid 
non-responsive and subject to rejection. (not required on Federal-Aid projects); or 

 Been determined by the CCB under ORS 701.227 not to be qualified to hold or 
participate in a public contract for a public improvement. 

00120.91 Rejection of Bid on Grounds of Nonresponsibility of Bidder 
The Bid of a Bidder who is found to be nonresponsible according to the criteria listed in 
00130.10 or ORS 279C.375(3) will be rejected. 
 
 

SECTION 00130 - AWARD AND EXECUTION OF CONTRACT 
 
Comply with Section 00130 of the Standard Specifications, modified and supplemented by 
the City of Roseburg General Conditions located within this booklet, and modified as 
follows: 
 
Award of Contract – Notice of award will be sent within 45 calendar days from the opening 
of proposals. 
 

SECTION 00140 - SCOPE OF WORK 
 

Comply with Section 00140 of the Standard Specifications. 
 

SECTION 00150 - CONTROL OF WORK 
 



Cascade Court Storm Sewer Separation  15PW07 
  

 SP-94  

Comply with Section 00150 of the Standard Specifications modified as follows: 
 
00150.10 Coordination of Specifications and Plans – Add the following before the first 
bullet: 
 

 City of Roseburg General Contract Conditions and Special Conditions govern over 
all Standard Specifications Sections. 

 
00150.15(b) Agency Responsibilities – Replace this subsection, except for the 
subsection number and title, with the following:  
 
The Engineer will perform the Agency responsibilities described in the Construction 
Surveying Manual for Contractors, Chapter 1.5 (see Section 00305). 
 
00150.15(c) Contractor Responsibilities – Replace this subsection, except for the 
subsection number and title, with the following: 
 
The Contractor shall be perform all construction staking.  
 
The Contractor shall perform the Contactor responsibilities described in the Construction 
Surveying Manual for Contractors, Chapter 1.6 (see Section 00305). 
 
The electronic information provided to the contractor will include control point data, vertical 
and horizontal alignments, and existing conditions. 
 
00150.50(e) Notification - Add the following paragraph to the end of this subsection: 
 
This Project is located within the Oregon Utility Notification Center area which is a Utilities 
notification system for notifying owners of Utilities about Work being performed in the 
vicinity of their facilities.  The Utilities notification system telephone number is 811 (or use 
the old number which is 1 800 332 2344). 
 
00150.60 Construction Equipment Restrictions - Add the following subsection: 
 
00150.60(d) Access and Work Zone – Construction equipment access shall be limited to 
existing public right-of-way, and easements. 
 
00150.70 Detrimental Operations – Replace the paragraph that begins "The Contractor 
shall avoid…" with the following paragraph: 
 
The Contractor shall avoid operations whose methods, conditions, or timing may injure 
people or damage property or the Work.  Damage may include without limitation, staining 
surfaces with mud or asphalt or damaging Utilities and foundations. (also see 00150.60, 
00150.75, and Section 00170). 
 
00150.80 Removal of Unacceptable and Unauthorized Work – Replace the paragraphs 
that begin "The Agency will not pay…" and "If, when ordered by…" with the following two 
paragraphs: 
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The Agency will not pay the Contractor for unacceptable Work, except as provided in 
00150.25, or for unauthorized work.  The Engineer may issue a written order for the 
correction or removal of such work at the Contractor's sole expense. 
 
If, when ordered by the Engineer, the Contractor fails to correct or remove unacceptable 
Work or remove unauthorized work, the Engineer may have the correction, removal, or 
removal and replacement, done by others and deduct the entire cost from monies due or to 
become due the Contractor under the Contract. 
 

SECTION 00160 – SOURCE OF MATERIALS 
 

Comply with Section 00160 of the Standard Specifications. 
 

SECTION 00165 - QUALITY OF MATERIALS 
 
Comply with Section 00165 of the Standard Specifications modified as follows: 
 
00165.03 Testing by Agency – Replace this subsection, except for the subsection number 
and title, with the following:  
 
No testing will be performed by the City. All testing shall be the responsibility of the 
Contractor. The Contractor shall retain and pay for the service of an approved, recognized 
independent testing laboratory to conduct laboratory tests on materials and field testing to 
determine the relative compaction of trench backfill, subgrades, and asphalt concrete 
pavement, as required. 
 

SECTION 00170 - LEGAL RELATIONS AND RESPONSIBILITIES 
 
Comply with Section 00170 of the Standard Specifications modified as follows: 
 
00170.00  General - Add the following two paragraphs after the paragraph that begins "In 
any litigation, the entire…": 
 
The characterization of provisions of the Contract as material provisions or the failure to 
comply with certain provisions as a material breach of the Contract shall in no way be 
construed to mean that any other provisions of the Contract are not material or that failure 
to comply with any other provisions is not a material breach of the Contract. 
 
All rights and remedies available to the Agency under applicable Laws are incorporated 
herein by reference and are cumulative with all rights and remedies under the Contract. 
 
00170.02 Permits, Licenses, and Taxes - Add the following bullets: 
 

 The City of Roseburg requires a Bulk Water Permit to be issued when using fire 
hydrants or other City devices to obtain water for construction or bulk purposes.  A 
Bulk Water Permit is available from the City of Roseburg Public Works Department. 

 City of Roseburg requires a permit for all street closures. Contractor is responsible 
for obtaining the permit and supplying any supplemental information as requested 
by the City.  
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 Contractor shall be licensed to do business in the State of Oregon and the City of 
Roseburg. 

 
00170.65(a)  General - Add the following paragraph to the end of this subsection: 
 
As required by ORS 279C.520, compliance by the Contractor with the prohibitions in ORS 
652.220 is a material element of the Contract and failure to comply is a material breach that 
entitles the Agency to exercise any remedies available under the Contract, including but not 
limited to termination for default.  The Contractor shall not prohibit any of the Contractor's 
employees from, or retaliate against an employee for, discussing the employee's rate of 
wage, salary, benefits or other compensation with another employee or another person. 
 
00170.70(a) Insurance Coverages - Add the following to the end of this subsection: 
 
Required insurance coverages and dollar amounts are required pursuant to Section 5 of the 
General Conditions. 
 

SECTION 00180 - PROSECUTION AND PROGRESS 
 

Comply with Section 00180 of the Standard Specifications, supplemented by the City of 
Roseburg General Conditions located within this booklet, and modified as follows: 
 
00180.20 Subcontracting Limitations- Replace this subsection, except for the subsection 
number and title, with the following: 
 

(a)  General - The Contractor's own organization shall perform Work amounting to at 
least 30% of the original Contract Amount.  The value of subcontracted Work is the full 
compensation to be paid to the Subcontractor(s) for all pay items in the subcontract(s). 
 
(b)  Own Organization - The term "own organization", as used in Section 00180, 
includes only employees of the Contractor, Equipment owned or rented by the 
Contractor, Incidental rental of operated Equipment, truck hauling of materials, and 
Materials and Equipment to be incorporated into the Work purchased or produced by the 
Contractor. 
 
(c)  Rental of Operated Equipment - The use of Equipment rented with operators, 
except truck hauling of materials which is addressed in 00180.20(e), will be allowed 
without a subcontract only when the following requirements are met: 
 

(1)  Written Request - The Contractor has submitted to the Engineer a written 
request describing the work or service to be provided, its estimated cost, and the 
estimated duration.  The Engineer must approve the request before the work or 
service is provided. 
 
(2)  Limitations - The use of Equipment rented with operators is limited to performing 
minor, Incidental, short-duration work or services under the direct supervision of the 
Contractor or subcontractor, with Equipment not customarily owned, leased, or 
operated by a Contractor, or with Equipment that is temporarily unavailable to the 
Contractor. 
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(3)  Submittals - The Contractor shall provide the Engineer with a copy of the rental 
agreement or purchase order covering the work or service to be provided.  The 
Contractor shall make certain that the provider of approved work or services submits 
payrolls required under Section 00170 and complies with applicable Contract 
provisions, including without limitation 00170.07.  The work or service provider will not 
be considered a subcontractor under the Contract, but will be considered an agent of 
the Contractor in the performance of work or service. 
 
(4)  Revocation of Approval - The Engineer may revoke approval for the work or 
services provided through rented, operated Equipment at any time the Engineer 
determines that the work is outside that authorized under 00180.20(c-2).  Unless the 
Contractor promptly submits to the Engineer a subcontract agreement for consent 
under 00180.21, the work or service provider shall be immediately removed from the 
Project Site. 

 
Add the following subsection:  
 
00180.40(c)  Specific Limitations - Limitation of operations specified in these special 

provisions include, but are not limited to the following: 
 
 Limitations  Subsection 
 
 Cooperation with Utilities  ......................................................................  00150.50 
 Contract Completion Time  ....................................................................  00180.50(h) 
 Traffic Lane Restrictions  .......................................................................  00220.40(e) 
 Maintenance Under Traffic ....................................................................  00620.43 
 Opening Sections to Traffic ...................................................................  00745.51 
 
Be aware of and subject to schedule limitations in the Standard Specifications and 
supplemental Standard Specifications which are not listed in this subsection. 
 
00180.41 Project Work Schedule - After the paragraph that begins "One of the following 
Type…" add the following paragraph: 
 
In addition to the "look ahead" Project Work schedule, a Type A schedule as detailed in the 
Standard Specifications is required on this Contract.  
 
00180.50(c) Beginning of Contract Time – Replace this subsection, except for the 
subsection number and title, with the following:  
 
When the Contract Time is stated in Calendar Days, counting of Contract Calendar Days 
will begin with the issuance of the Notice to Proceed. 
 
Add the following subsection: 
 
00180.50(h) Contract Time – The Contractor shall complete all Work to be done under the 
Contract within 45 Calendar Days. 
 
00180.85(b) Liquidated Damages - Add the following paragraph: 
 
Liquidated damages for failure to complete the Work on time required by 00180.50(h) will 
be $ 1,000.00 per Calendar Day. 
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SECTION 00199 - DISAGREEMENTS, PROTESTS, AND CLAIMS 

 
Delete Section 00199 of the Standard Specifications. Refer to the City of Roseburg General 
and Special Conditions. 
 

SECTION 00220 - ACCOMMODATIONS FOR PUBLIC TRAFFIC 
 

Comply with Section 00220 of the Standard Specifications  
 
00220.60(a) (1) Contractor Responsibility – Add the following bullet to the end of this 
subsection: 
 

 It is the Contractors responsibility to repair or replace any temporary asphalt 
resurfacing that is rutting or damaged by normal use.  

 
SECTION 00225 - WORK ZONE TRAFFIC CONTROL 

 
Comply with Section 00225 of the Standard Specifications. 
 

SECTION 00280 - EROSION AND SEDIMENT CONTROL 
 
Comply with Section 00280 of the Standard Specifications modified as follows: 
 
00280.14(e) Slope and Channel Liner Matting – Replace this subsection, except for the 
subsection number and title, with the following:  
 
Furnish Type C slope matting from the QPL that is fully biodegradable with no synthetic 
netting and an expected functional longevity of 12 months. 
 
00280.63(c) Paved Areas – Add the following paragraph to the end of this subsection: 
 
A mechanical street sweeper shall be available onsite at all times. At a minimum, the work 
zone shall be mechanically swept at the end of each shift.  
 

SECTION 00305 – CONSTRUCTION SURVEY WORK 
 
Section 00305, which is not a Standard Specification, is included for this Project by Special 
Provision. 
 

Description 
 
00305.00  Scope - Provide construction survey work according to the current edition on the 
date of Advertisement, of the ODOT "Construction Surveying Manual for Contractors".  This 
manual is available on the web at: 
 

http://www.oregon.gov/ODOT/HWY/GEOMETRONICS/Pages/documents.aspx 
 

Measurement 
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00305.80  Measurement - No measurement of quantities will be made for construction 
survey work. 
 

Payment 
 
00305.90  Payment – The accepted quantities of construction survey work will be paid for 
at the Contract lump sum amount for the item "Construction Survey Work". 
 
Payment will be payment in full for furnishing all material, equipment, labor, and incidentals 
necessary to complete the work as specified. 
 
No separate or additional payment will be made for any temporary protection and direction 
of traffic measures including flaggers and signing necessary for the performance of the 
construction survey work. 
 
No separate or additional payment will be made for preparing surveying documents 
including but not limited to office time, preparing and checking survey notes, and all other 
related preparation work. 
 
Costs incurred caused by survey errors will be at no additional cost to the Agency.  Repair 
any damage to the Work caused by Contractor's survey errors at no additional cost to the 
Agency.  The Engineer may make an equitable adjustment, which may decrease the 
Contract Amount, if the required survey work is not performed. 
 

SECTION 00310 - REMOVAL OF STRUCTURES AND OBSTRUCTIONS 
 
Comply with Section 00310 of the Standard Specifications modified as follows: 
 
00310.02 Exclusions: - Add the following bullets: 

 
 Items to be removed that are wholly or partially located within the alignment of the 

new pipe or drainage structure installation are considered incidental to other items 
of work under the Contract. 

 
00310.41 Removal Work: 
 
(a)  General - Replace this subsection, except for the subsection number and title, with the 
following: 
 
Where an abutting structure or part of a structure is to be left in place, make clean, smooth, 
vertical cuts with a saw or other approved cutting device.  Avoid operations that may 
damage any portion of the remaining structure. 
 

SECTION 00405 - TRENCH EXCAVATION, BEDDING AND BACKFILL 
 
Comply with Section 00405 of the Standard Specifications modified as follows:  
 
00405.12 Bedding– Add the following paragraph: 
 

 The continuously welded solid walled HDPE pipe may be bedded in compacted, 
native material, free of organics, with approval by the engineer.  
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00405.13 Pipe Zone Material– Add the following paragraph: 
 
When a natural gas line is crossed, the pipe zone material used around the gas line shall 
be No. 10-0 sand. This includes the bedding below a natural gas line.  
 
00405.41 (f) Trench Protection– Add the following paragraph to the end of this section: 
 
The soils types and trenching and shoring requirements are unknown. The design of the 
this project does not imply any trench stability limit with or without shoring. It is the 
Contractor’s responsibility to determine the appropriate methods required to ensure stable 
trenches and safety. There will be no extra payment made for additional trench widths due 
to unstable conditions.  
 
00405.42 Rock Excavation – Delete the paragraph that begins: “If using explosives,….”. 
and replace with the following: 
 
No explosives are allowed for rock excavation. 
 
000405.46 (c-2) Class A, B, C, or D Backfill – Add the following paragraph: 
  
The contractor shall be responsible for obtaining testing. Provide copies of all tests to the 
Owner, including Density Curves, Coarse Particle Correction, and Density-in-place, etc. In 
place density tests shall be performed at a minimum of one tests per at a minimum two 
locations along the alignment in Metzger Court, for every successive lift of trench backfill 
above the pipe bedding zone, with successive lifts not to exceed 12 inches. Contractor 
must demonstrate, by compaction testing, that the material, equipment and process used 
for compaction achieves the specification requirements. Additional tests may be required at 
the discretion of the Owner.  If the material, equipment or process changes, or if other 
conditions indicate a non-specification product, the Contractor must re-demonstrate that it is 
achieving the specification requirements. The Owner may verify contractor testing. 
 

SECTION 00406 - TUNNELING, BORING, AND JACKING 
 

Comply with Section 00406 of the Standard Specifications.   
 

SECTION 00440 - COMMERCIAL GRADE CONCRETE 
 
Comply with Section 00440 of the Standard Specifications. 
 

SECTION 00442 - CONTROLLED LOW STRENGTH MATERIALS 
 
Comply with Section 00442 of the Standard Specifications. 

 
SECTION 00445 - SANITARY, STORM, CULVERT, SIPHON, AND IRRIGATION PIPE 

 
Comply with Section 00445 of the Standard Specifications modified as follows: 
 
00445.10 Generals – Add the following paragraph to this subsection: 
 
All pipe to be soil tight.  
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00445.11(g) Solid Wall Polyethylene pipe – Replace this subsection, except for the 
subsection number and title, with the following:  
 
Use solid wall polyethylene pipe Iron Pipe Size (IPS) with an SDR of 17.  
 
00445.11 Materials – Add the following paragraphs to this subsection: 
 

(h) Sanitary Sewer Pipe All sanitary sewer pipe used in the Metzger alignment on this 
project shall be 3034, SDR35 Polyvinyl Chloride (PVC) Pipe conform to 02410.70. All 
service Tee connections in the Metzger alignment shall be gasketed PVC factory 
fabricated sections meeting the same requirements as the pipe.  
 
All sanitary sewer pipe used outside of the Metzger alignment on this project shall be 
High Density Polyethylene Pipe (HDPE) and meet applicable requirements of ASTM F14. 
HDPE pipe will be produced from resins meeting the requirements of ASTM D1248, 
designation PE3408, ASTM D3350 cell classification PE345444C, and will meet the 
requirements of AWWA C901 and C906. HDPE pipe will meet the minimum stability 
requirements of ASTM D3350. Pipe will be legibly marked at intervals of no more than 
five feet with the manufacturer's name, trademark, pipe size, HDPE cell classification, 
appropriate legend such as SDR 19 or SDR 17, ASTM D3035, AWWA C901 or C906, 
date of manufacture and point of origin. All pipe shall be made of virgin material. No 
rework material except that obtained from the manufacturers own production of the same 
formulation shall be used. All service tee connections on HDPE pipe shall be as follows: 

1. Sewer service connections to the HDPE main may be made by Plastic Saddles with 
Stainless Steel Straps, by GPK or approved equal or Rubber Saddles with Stainless 
Steel Straps by Fernco Company, DFW, or approved equal. 

2. Sewer service connections to the main may also be made with Electrofusion Saddles 
by Central Plastics, Friatec, or approved equal. 

3. Sewer service connections to the main may also be made with Inserta Tees byFowler 
Manufacturing. 

 
All service laterals shall be be 3034, SDR35 Polyvinyl Chloride (PVC) Pipe conform to 
02410.70. 
 

(i) Storm Sewer Pipe All storm sewer pipe used between Cascade Court and Metzger on 
this project shall be High Density Polyethylene Pipe (HDPE) and meet applicable 
requirements of ASTM F14. HDPE pipe will be produced from resins meeting the 
requirements of ASTM D1248, designation PE3408, ASTM D3350 cell classification 
PE345444C, and will meet the requirements of AWWA C901 and C906. HDPE pipe will 
meet the minimum stability requirements of ASTM D3350. Pipe will be legibly marked at 
intervals of no more than five feet with the manufacturer's name, trademark, pipe size, 
HDPE cell classification, appropriate legend such as SDR 19 or SDR 17, ASTM D3035, 
AWWA C901 or C906, date of manufacture and point of origin. All pipe shall be made of 
virgin material. No rework material except that obtained from the manufacturers own 
production of the same formulation shall be used 

 
All storm sewer pipe used in the Metzger alignment shall be dual walled HDPE pipe with 
a smooth interior, corrugated exterior and have a maximum Manning’s “n” value of 0.012.  
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(j) Detectable Marking Tape Use detectable marking tape consisting of inert 
polyethylene plastic that is impervious to all known alkalis, acids, chemical reagents and  
solvents likely to be encountered in the soil, with a metallic foil core to provide the most  
positive detection by pipeline locators. Furnish color-coded tape with the type of line 
buried below. For storm sewer the tape shall have "CAUTION BURIED STORM SEWER 
LINE BELOW" imprinted continuously over its entire length in permanent black ink and for 
sanitary sewer the tape shall have "CAUTION BURIED SANITARY SEWER LINE 
BELOW", or similar. Provide tape of the 6-inches in width and installed 1-foot above pipe 
line.  

 
00445.43(c) PVC Pipe – Add the following paragraph to this subsection: 
 
Field verify size of existing customer sanitary service laterals prior to placing mainline pipe 
and required Tee section. Match the Tee to the appropriate service size along with the 
service pipe size between the mainline and property line. Size shall be 4-inch minimum. If 
6-inch line is used into the dwelling, then use 6-inch from the main line. 
 
00445.48 Tracer Wire – Add the following paragraph to this subsection: 
 
Tracer wire shall be 12-gauge stranded copper insulated high molecular weight 
polyethylene (HMW-PE) tracer wire. The HMW-PE insulated cover shall be green and a 
minimum 45 mil thick. The wire shall be UL rated for 140°F. 
 
00445.48 Detectible Marking Tape – Detectable marking tape shall be installed over all 
pipes, a minimum of one foot above the pipe.  
 
00445.70(a) Storm Sewer and Culvert Installations – Replace the sentence that begins 
“Perform video and….” with the following: 
 
The City will perform a video inspection of the storm sewer pipe. Deflection testing of the 
storm sewer pipe is not required unless the video inspection indicates a problem. 
 
00445.70(b) Siphon, Irrigation, and Sanitary Sewer Installations – Replace the 
sentence that begins “Perform video, deflection, ….” with the following: 
 
Perform deflection and air testing.  RUSA will perform a video inspection. 
 
00445.72 (b) Hydrostatic Testing – Delete this subsection. 
 
00445.72 (c) Air Testing – Replace the bullets number (3) and (6) of this subsection with 
the following: 
 

(3)  Add air slowly to the section of system being tested until the internal air pressure 
is raised to 4 psi greater than the average back pressure due to groundwater. 
When acceptable to the engineer, 5 psi may be used to account for 
groundwater. 

 
(6)  There will be no internal air pressure drop allowed with 3034 PVC pipe.  

 
00445.72 (c) Air Testing – Replace the sentence that begins with “The tested section will 
be acceptable….” and the remainder of information of this subsection with the following:  



Cascade Court Storm Sewer Separation  15PW07 
  

 SP-103  

 
The length of the test for 8-inch pipe shall not be less than 3 minutes 47 seconds. The test 
time of 3:47 shall be used for all lengths of pipe up to 298 feet. For pipe lengths greater 
than 298 feet, the testing time shall be increased by 0.76 seconds per foot.  
 
00445.74 Video Inspection of Sanitary and Storm Sewers – Delete everything after the 
first paragraph and substitute the following: 
 
Video inspection of the sanitary sewer will be performed by the RUSA at no cost to the 
Contractor for the first inspection. Subsequent video inspections will be performed by RUSA 
at the contractor’s expense. 
 
The City of Roseburg will perform the video inspection of the completed storm sewer prior 
to final paving. Coordinate with the City for this service. There will be no charge for the first 
(1st) video inspection. Subsequent video inspections will be performed by the City at the 
contractor’s expense. 
 
00445.80(a)  Pipes – Delete the first paragraph and replace with.. “The quantities of pipe of 
the various kinds, types, and sizes will be measured on the length basis only and as 
follows: 
 

 In the length bullet, add ", to the nearest foot" after the word "applicable". 
 
00445.80(j) Video Inspection – Replace this subsection, except for the subsection number 
and title, with the following:  
 
Video inspection will be performed by the Utility. The contractor will be charged for 
subsequent testing required due to failing tests and will be deducted from contract 
payments per 00195.502(a-5). 
 
00445.90  Payment – Add the following pay item(s): 
     

PAY ITEM          UNIT OF MEASURE 
(m) Sanitary Sewer Service Lateral w/ Cleanout and reconnect to Existing 
(HDPE mainline)…....….....….Each 
(n) Sanitary Sewer Service Lateral w/ Cleanout and reconnect to Existing (3034 
mainline)…....….....….Each 
(o) Sanitary Sewer Service Lateral w/ Cleanout, Future Service (HDPE 
mainline)…....….....….Each 
 

Items (m) and (n) includes the required tees or saddles, up to ten feet of new 3034 lateral 
replacement, any necessary fittings, bends, and couplers, and the complete cleanout 
including valve box.   
 

SECTION 00470 – MANHOLES, CATCH BASINS, AND INLETS 
 
Comply with Section 00470 of the Standard Specifications modified as follows: 
 
00470.10  Materials – Add the following: 
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Manhole Encapsulation System – Use Wrapid Seal as manufactured by Canusa or 
approved equal. 
 

00470.11 Precast Concrete Manholes and Bases Add the following after the first 
paragraph:  
Sanitary manhole cone sections shall have a concentric opening. All sanitary manholes 
shall be 48 inch nominal inside diameter unless specified otherwise. Connections to 
existing manholes shall be cored or saw cut only. Sanitary manholes and joints shall be 
sealed on the outside with Wrapid Seal conforming to 00470.10. 
 
Delete the second paragraph and substitute the following: 
Prior to delivery of precast manhole sections to the job site, perform yard permeability tests 
at the point of manufacture. Test all manhole sections to be supplied for this project. All test 
specimens will be mat tested, and shall meet the permeability test requirements of ASTM C 
498. The Engineer may require that each manhole be tested per ASTM C 1244 as an 
alternative to ASTM C 498. All tests shall be observed and certified by a qualified registered 
professional engineer or certified special inspector provided by the manufacturer.  
 
00470.13 Inside Drop Manhole Connectors – Delete this section and substitute the 
following: 
Inside drops shall conform to the project plans. Inside drop shall use the drop bowl as 
produced by Reliner-Duran, Inc. or approved equal. Furnish 304 Stainless Steel anchor 
bolts and stainless steel pipe clamp. 
 
00470.18 Catch Basin and Curb Inlet Water Quality Filter Insert – Furnish new water 
quality filter inserts for all newly constructed catch basins and curb inlets. Water quality 
inserts shall provide filtration through a filter screen or filter liner, and hydrocarbon capture 
shall be effected using a non-leaching absorbent material contained in a pouch or similar 
removable restraint. Hydrocarbon absorbent shall not be placed at an exposed location at 
the entry to the filter that would allow blinding by debris and sediment without provision for 
self-cleaning in operation. Filter shall conform to the dimensions of the inlet in which it is 
applied, allow removal and replacement of all internal components, and allow complete 
inspection and cleaning in the field. 
 
Filter support frame shall be constructed of type 304 stainless steel. Filter screen, when 
used in place of filter liner, shall be type 304 or 316 stainless steel, with an apparent 
opening size of not less than 4 U.S. mesh. Filter liner, when used in place of filter screen, 
shall be woven polypropylene geotextile fabric liner with an apparent opening size (AOS) of 
not less than 40 U.S. mesh as determined by ASTM D 4751. Filter liner shall include a 
support basket of polypropylene geogrid with stainless steel cable reinforcement. Filter 
frame shall be rated at a minimum 25-year service life. All other materials, with the 
exception of the hydrocarbon absorbent, shall have a rated service life in excess of 2 years. 
 
00470.41(a)  Precast Concrete Manholes - Bases – Add the following at the end of this 
subsection: 
 
Manholes being constructed over an existing storm line in addition to this section shall 
conform to 00490.41. 
 
 00470.41 Precast Concrete Manholes – Add the following to the end of the section: 
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(d) Submittals – Suppliers of precast manholes to provide shop drawings showing the 
locations and grades of the pipe inlets and outlets. 
 
00470.45 Steps and Ladders – Delete this subsection as steps and ladders are not 
required. 
 
Add the following subsection: 
 
00470.48 Catch Basin and Curb Inlet Water Quality Filter Insert – Install per 
manufacturer’s recommendations and as shown on plans. 
 
00470.90  Payment – Add the following pay item(s): 
     

PAY ITEM          UNIT OF MEASURE 
(l)  Combo Inlet Water Quality Filter Insert…....….....….Each 
(m) Standard Grate Inlet Water Quality Filter Insert…....….....….Each 
 

 
SECTION 00490 – WORK ON EXISTING SEWERS AND STRUCTURES 

 
Comply with Section 00490 of the Standard Specifications modified as follows: 
 
00490.00 Scope  - Add the following:  
 
Connection of existing storm sewer pipe to new manholes or new structures and any 
fittings, pipe, or appurtenances required to make the connection are considered incidental 
to other items of work under the Contract. The inverts of existing pipes are to be verified 
and field fit as required. Any invert field adjustments are incidental. 
 
00490.40 General – Delete the last paragraph of this subsection and substitute the 
following subsection(s): 
 

(a) Bypass Pumping – Bypass pump sanitary sewer flows around the pipe section or 
manhole being repaired or replaced by plugging existing upstream manholes and/or 
pipes and pumping the flow around the work to a downstream manhole and/or pipe. 
Submit a bypass pumping plan to the Engineer at least two weeks before beginning 
bypass pumping and obtain approval from the engineer. Use a pump with adequate 
capacity to handle existing flows. Pumps shall not exceed a noise level of 86 dB at a 
distance of 50 feet. Do not operate bypass pumps at night except in an emergency. At 
the end of each working day, temporary tie-ins shall be made between replaced 
section and existing system. Do not discharge raw sewage onto private property or city 
streets, or into storm drain systems. The bypass pumping plan shall include an 
emergency response plan to be followed in the event of a failure of the bypass 
pumping system. The pumped sewage shall be in an enclosed hose or pipe that is 
adequately protected from traffic and shall be redirected in a sanitary sewer system. 
The contractor shall be liable for all cleanup, damages, and resultant fines in the event 
of a spill. The contractor shall take all necessary precautions to ensure that no private 
properties are subjected to a sewage backup or spill. After work is completed, flow 
shall be returned to the replaced sewer and all temporary equipment removed. 

 
00490.47 (c) – Modify the following bullets:  
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 Delete the bullet that reads “Connect to structure with watertight joint.” 
 Add a bullet that reads “Core or sawcut or breakout opening in the existing 

structure, as required. The pipe connection opening shall be a minimum of 2-inches 
greater in dimension in all directions, than the outer pipe dimensions. To breakout 
the opening, the contractor shall drill ½-inch diameter holes all the way through the 
catch basin wall, spaced at three-inches on center, in a general circular pattern, 
around the desired opening. The contractor can then use a sledge, jack, or rotor 
hammer to breakout the opening.” 

 Add a bullet that reads “After thoroughly cleaning the new pipe location, grout in the 
new pipe to provide watertight seal, and when applicable, smooth flow into and 
through existing the existing structure.” 

 
00490.90  Payment – Add the following pay item(s) and paragraph(s): 
 
    PAY ITEM          UNIT OF MEASURE 

(i) Plug Existing Pipe………………………………………….Each 
(j) Connect Existing Pipe to New Structure…….………….Each 
 

Item (j) includes up to ten feet of pipe replacement and necessary fittings.  
 

SECTION 00495 - TRENCH RESURFACING 
 
Comply with Section 00495 of the Standard Specifications modified as follows: 
 
00495.40 (a) Asphalt Concrete Paving – Add the following to the end of this bullet: 
 
All asphalt concrete paving shall be a minimum of 4-inches thick, placed in two, 2-inch lifts. 
 
00495.40 (h) Concrete Paving – Add the following to the end of this bullet: 
 
All Portland cement concrete paving shall be a minimum of 6-inches thick. 
 
00495.80 Measurement – In the paragraph that begins "The quantities of trench 
resurfacing...", replace the third sentence with the following sentence and bullets:  
 
The parallel trenches in Metzger Court will resurfaced completely between each the storm 
and sanitary sewer alignments, with total width measured from 24-inches beyond the 
centerline of each pipe alignment. Resurfacing in Cascade Court will be measured directly. 
 
No measurement or payment will be made for trench resurfacing in the easement alignment 
between Cascade Court and Metzger Court.  

 
00495.90  Payment – Delete the paragraph that begins: “The accepted quantities,….”. and 
replace with the following: 
 
The accepted quantities of work performed under this Section will be paid for at the 
Contract unit price, per unit measurement of the following items:  
 
    PAY ITEM          UNIT OF MEASURE 

(a) HMAC Trench Resurfacing…………………………….SY 
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(b) PCC Trench Resurfacing (in public right of way, outside of 
easement………………………………………….………….SY 

 
SECTION 00744 - MINOR HOT MIXED ASPHALT CONCRETE (MHMAC) PAVEMENT 

 
Comply with Section 00744 of the Standard Specifications modified as follows: 
 
00744.12  Mix Type and Broadband Limits – All permanent asphalt shall be Level 3, ½”-
ACP. 
 

SECTION 00759 – MISCELLANEOUS PORTLAND CEMENT CONCRETE 
STRUCTURES 

 
Comply with Section 00759 of the Standard Specifications modified as follows: 
 
  PAY ITEM          UNIT OF MEASURE 

(l) Replace Concrete Patio and Concrete Retaining Walls….LS 
 (m) Pipe Anchor……………………………………. ……….EACH 
 

 
Item (l) includes the sawcutting and removal and replacement of the existing concrete, 
removal and replacement of existing fence as required, and removal and replacement of an 
existing basketball hoop as required, and removal and replacement of all miscellaneous 
materials that may be in the alignment. Contractor must repair any concrete damaged by 
construction. 
. 

SECTION 01030 - SEEDING 
 
Comply with Section 01030 of the Standard Specifications modified as follows 
 
 
01030.13(f)  Types of Seed Mixes - Add the following to the end of this subsection: 
 
Provide the following seed mix formulas:  

 Lawn Seeding – Provide a commercially available seed mix, developed for local 
climate conditions and sunlight exposure consisting of Fine Fescue, Perennial 
Ryegrass, Kentucky Bluegrass, and Colonial Bentgrass. The following are 
acceptable varieties: 

o Fine Fescues: 
 Creeping Red Fescue:  Fortress, Ensylva 
 Chewings Fescue:  Banner, Highlight, Koket, and Jamestown.   

o Perennial Ryegrass: 
 Citation, Derby, Diplomat, Manhattan, Omega, Pennfine, Regal, and 

Yorktown II.   
o Kentucky Bluegrass: 

 Adelphi, Baron, Ben-Sun, Birka, Bonnieblue, Fylking, Galaxy, Glade, 
Majestic, Merion, Monopoly, Primo, Sydsport, and Victa. 

o Colonial Bentgrass: 
 Highland, Astoria, Exeter, and Holfior.  
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 Permanent Seeding – Provide a commercially available seed mix, developed for 
local climate conditions and sunlight exposure consisting of Fine Fescue, Perennial 
Ryegrass, Kentucky Bluegrass, and Colonial Bentgrass. The following are 
acceptable varieties: 

o Fine Fescues: 
 Creeping Red Fescue:  Fortress, Ensylva 
 Chewings Fescue:  Banner, Highlight, Koket, and Jamestown.   

o Perennial Ryegrass: 
 Citation, Derby, Diplomat, Manhattan, Omega, Pennfine, Regal, and 

Yorktown II.   
o Kentucky Bluegrass: 

 Adelphi, Baron, Ben-Sun, Birka, Bonnieblue, Fylking, Galaxy, Glade, 
Majestic, Merion, Monopoly, Primo, Sydsport, and Victa. 

o Colonial Bentgrass: 
 Highland, Astoria, Exeter, and Holfior.  

 
 

SECTION 02450 –MANHOLE AND INLET MATERIALS 
 
Comply with Section 02450 of the Standard Specifications modified as follows: 
 
02450.30  Metal Frames, Covers, Grates, and Ladders –Delete all references to steps 
within manholes as they are not required. Add the following  
 
All storm sewer manhole covers shall have an image of a fish and have the wording “DUMP 
NO WASTE, DRAINS TO STREAM” or similar.  
All sanitary sewer manholes covers shall conform to Roseburg Urban Sanitary Authority 
standard manhole lid as cast by East Jordan Iron Works, Product Number 00260368, 
Catalog Number 2603C or approved equal. See project plans. 
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